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WORLD BANK DISCLAIMER 

The boundaries, colors, denominations, and other information shown on any map in ER-MR does not imply on 
the part of the World Bank any legal judgment on the legal status of the territory or the endorsement or 
acceptance of such boundaries.  

 

The Facility Management Team and the REDD Country Participant shall make this document publicly available, 
in accordance with the World Bank Access to Information Policy and the FCPF Disclosure Guidance. 
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1 IMPLEMENTATION AND OPERATION OF THE ER PROGRAM DURING THE 
REPORTING PERIOD  

1.1 Implementation status of the ER Program and changes compared to the ER-PD 

Unsustainable small-scale agriculture is the major driver of deforestation in Mozambique and within the 
Zambézia Emission Reduction (ER) Program. Illegal logging and informal charcoal production are the main drivers 
of forest degradation within the Program geographical area (Winrock International and CEAGRE, 2015 & Mercier 
et al., 2016). In order to address those drivers, the ER Program is based on a comprehensive approach that 
recognizes the link between agricultural development, natural resources management and governance. Since 
the ER Program only accounts for ERs resulting from reduced deforestation, activities focusing on the adoption 
of sustainable agricultural techniques will be key to its success. Nonetheless, the ER Program has four World 
Bank (WB) investment projects (the Agriculture and Natural Resources Landscape Management Project 
(Sustenta), Mozambique Conservation Areas for Biodiversity and Development Project (MozBio), Dedicated 
Grant Mechanism for Local Communities project (MozDGM1) and Forest Investment Project (MozFIP)), and those 
have a broader approach on land management: their activities extend beyond the agricultural sector per se. This 
is actually coherent with the overall scheme of the ER Program, based on an integrated land management 
approach. Other measures focus on livelihood and income generation through the strengthening of key value 
chains of cash crops that are not responsible for deforestation, on regularizing land tenure and on community 
awareness to secure stakeholders' commitment on the long run. Regarding the Emission Reductions Program 
Document (ERPD) was prepared and this is financing more activities aiming to generate ERs within the ER 
Program.  

 

Crediting Period and Evidence of Implementation of Activities 

The Crediting Period for Zambézia Integrated Landscape Management Program is from January 1st 2018 to 
December 31st 2024. 

According to the FCPF’s (Forest Carbon Partnership Facility) Glossary of Terms (link) the Crediting Period Start 
Date has to comply with several conditions: 

i) it must not be earlier than the date of the first implementation of project activities;  

ii) is justified with objective evidence;  

iii) it cannot be earlier than January 1st 2016;  

iv) cannot fall within the Reference Period; and  

v) the activities must comply with safeguards requirements. 

 

 

 

Table 1, which includes on-the-ground activities and enabling environment interventions for 3 of the projects: 
MozFIP2, MozBio3 and Sustenta4. It can be seen that MozFIP continued the work on community delimitation and 
forest plantation scheme in 2019 and 2020. For Sustenta, Support to the development of agricultural and forestry 
value chains of the Project approved in 2019 and 2020 and new business plans for emerging small commercial 
farmers. Mozbio project initiated in 2015 and as can be seen in the 2017 and 2018 Project Activity Report, there 
were also some of activities on the ground in 2019 and 2020. 

 
1 (https://mozdgm.org.mz/)  

2 (https://www.fnds.gov.mz/index.php/en/our-projects/project-list/MozFIP)  

3 (https://www.fnds.gov.mz/index.php/en/our-projects/project-list/mozbio)    

4 (https://www.fnds.gov.mz/index.php/en/resources/highlights/131-programa-sustenta-2)   

https://projects.worldbank.org/en/projects-operations/project-detail/P149620?lang=en
https://projects.worldbank.org/en/projects-operations/project-detail/P131965?lang=en
https://www.forestcarbonpartnership.org/sites/fcp/files/2021/Jan/new%20FCPF%20Glossary%20of%20Terms_2021.pdf
https://mozdgm.org.mz/
https://www.fnds.gov.mz/index.php/en/our-projects/project-list/mozfip
https://www.fnds.gov.mz/index.php/en/our-projects/project-list/mozbio
https://www.fnds.gov.mz/index.php/en/resources/highlights/131-programa-sustenta-2
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Compliance with safeguard requirements is described in detail in Annex 1: Information on the implementation 
of the Safeguards Plans. 

 

 

Table 1: Specific project activities conducted in 2019 and 2020 in the ER Program Area. 

Project Activity Evidence 

MozFIP 

Delimitation of communities 2019 Project Activity Report:  

(https://www.dropbox.com/s/gibzegs2m4xjmjz/
Relat%C3%B3rio%20Balan%C3%A7o%20Anual%
20de%202019_APROVADO.docx?dl=0)  

2020 Project Activity Report: 
(https://www.dropbox.com/s/ucm2kw2dvufww
vp/Relat%C3%B3rio%20Anual%202020_FINAL.d
ocx?dl=0)  

Website from Service Provider with Results 
Dashboard 
(https://sites.google.com/site/verdeazullandsca
pe/rduat) 

Forest Plantation Scheme (FPS) Contract with Consultant 

(https://www.dropbox.com/s/480cc7h8gai0g5y/
Moz%20Agroforestry%20Contract%20signed.pdf
?dl=0) and 
(https://www.dropbox.com/s/uowe3m4dourt04
k/CONTRACTO%20HORFPEC.Lda.pdf?dl=0)  

Proof of payment of consultants 

(https://www.dropbox.com/s/wdiock76k6ilfls/H
orfpec%20--%20267.721%2C90.pdf?dl=0)  

(https://www.dropbox.com/s/mjbhdgcnjaq18zb
/HORFTEC%20--299.776%2C14.pdf?dl=0)  

Results of 2020/21 from Consultant NIRAS  

(https://www.dropbox.com/s/rbzj63pp35ujxpv/
Apresenta%C3%A7%C3%A3o_Missao%20WB_23
042021_v002.pdf?dl=0)  

Proof of payment of consultants 

(https://www.dropbox.com/s/hqej2s1c5cywogz/
Niras%207.945.959%2C96_2020111807444400.
pdf?dl=0)  

(https://www.dropbox.com/s/uykep0lj97ifbv9/N
iras%204500.000%2C00.pdf?dl=0)  

Newsletter  2020/21  
(https://www.dropbox.com/s/sa97rb88vfi4ov0/
_6%20edi%C3%A7%C3%A3o%20do%20Boletim
%20Informativo%20do%20EFF%20e%20SAFs%2
0.pdf?dl=0)   

https://www.dropbox.com/s/gibzegs2m4xjmjz/Relat%C3%B3rio%20Balan%C3%A7o%20Anual%20de%202019_APROVADO.docx?dl=0
https://www.dropbox.com/s/gibzegs2m4xjmjz/Relat%C3%B3rio%20Balan%C3%A7o%20Anual%20de%202019_APROVADO.docx?dl=0
https://www.dropbox.com/s/gibzegs2m4xjmjz/Relat%C3%B3rio%20Balan%C3%A7o%20Anual%20de%202019_APROVADO.docx?dl=0
https://www.dropbox.com/s/ucm2kw2dvufwwvp/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0
https://www.dropbox.com/s/ucm2kw2dvufwwvp/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0
https://www.dropbox.com/s/ucm2kw2dvufwwvp/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0
https://sites.google.com/site/verdeazullandscape/rduat
https://sites.google.com/site/verdeazullandscape/rduat
https://www.dropbox.com/s/480cc7h8gai0g5y/Moz%20Agroforestry%20Contract%20signed.pdf?dl=0
https://www.dropbox.com/s/480cc7h8gai0g5y/Moz%20Agroforestry%20Contract%20signed.pdf?dl=0
https://www.dropbox.com/s/480cc7h8gai0g5y/Moz%20Agroforestry%20Contract%20signed.pdf?dl=0
https://www.dropbox.com/s/uowe3m4dourt04k/CONTRACTO%20HORFPEC.Lda.pdf?dl=0
https://www.dropbox.com/s/uowe3m4dourt04k/CONTRACTO%20HORFPEC.Lda.pdf?dl=0
https://www.dropbox.com/s/wdiock76k6ilfls/Horfpec%20--%20267.721%2C90.pdf?dl=0
https://www.dropbox.com/s/wdiock76k6ilfls/Horfpec%20--%20267.721%2C90.pdf?dl=0
https://www.dropbox.com/s/mjbhdgcnjaq18zb/HORFTEC%20--299.776%2C14.pdf?dl=0
https://www.dropbox.com/s/mjbhdgcnjaq18zb/HORFTEC%20--299.776%2C14.pdf?dl=0
https://www.dropbox.com/s/rbzj63pp35ujxpv/Apresenta%C3%A7%C3%A3o_Missao%20WB_23042021_v002.pdf?dl=0
https://www.dropbox.com/s/rbzj63pp35ujxpv/Apresenta%C3%A7%C3%A3o_Missao%20WB_23042021_v002.pdf?dl=0
https://www.dropbox.com/s/rbzj63pp35ujxpv/Apresenta%C3%A7%C3%A3o_Missao%20WB_23042021_v002.pdf?dl=0
https://www.dropbox.com/s/hqej2s1c5cywogz/Niras%207.945.959%2C96_2020111807444400.pdf?dl=0
https://www.dropbox.com/s/hqej2s1c5cywogz/Niras%207.945.959%2C96_2020111807444400.pdf?dl=0
https://www.dropbox.com/s/hqej2s1c5cywogz/Niras%207.945.959%2C96_2020111807444400.pdf?dl=0
https://www.dropbox.com/s/uykep0lj97ifbv9/Niras%204500.000%2C00.pdf?dl=0
https://www.dropbox.com/s/uykep0lj97ifbv9/Niras%204500.000%2C00.pdf?dl=0
https://www.dropbox.com/s/sa97rb88vfi4ov0/_6%20edi%C3%A7%C3%A3o%20do%20Boletim%20Informativo%20do%20EFF%20e%20SAFs%20.pdf?dl=0
https://www.dropbox.com/s/sa97rb88vfi4ov0/_6%20edi%C3%A7%C3%A3o%20do%20Boletim%20Informativo%20do%20EFF%20e%20SAFs%20.pdf?dl=0
https://www.dropbox.com/s/sa97rb88vfi4ov0/_6%20edi%C3%A7%C3%A3o%20do%20Boletim%20Informativo%20do%20EFF%20e%20SAFs%20.pdf?dl=0
https://www.dropbox.com/s/sa97rb88vfi4ov0/_6%20edi%C3%A7%C3%A3o%20do%20Boletim%20Informativo%20do%20EFF%20e%20SAFs%20.pdf?dl=0
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Capacity building for the  

local communities  

Report from capacity building for communities in 
management of natural resources  

(https://www.dropbox.com/s/6v0ve29d2dp6rco
/Relatorio%20Final%20do%20Curso%20de%20G
overnanca%20e%20MCRN%20-
%20Zambezia.docx.pdf?dl=0) 

Report from capacity building for communities in 
Nipiode and Anawape 
(https://www.dropbox.com/s/dk4fptc9iksmrww
/Relat%C3%B3rio%20Final%20do%20curso%20d
e%20Fiscaliza%C3%A7%C3%A3o%20e%20Legisla
%C3%A7%C3%A3o%20Florestal.pdf?dl=0) 

Finance administration training reports 

(https://drive.google.com/file/d/1UrX1vK5gG7qf
PV0pcytBbW3zhGjf68yI/view)  

Sustenta 

Agricultural development (16 SECF- 
Small emerging commercial farmers) 

Proof of payment 

(https://www.dropbox.com/s/bddinbe55om4y4
0/Paces.pdf?dl=0)  

Restoration of degraded areas in the 
Sustenta Landscape 

Proof of payment 

(https://www.dropbox.com/s/gxktce3laksahvy/F
actura.pdf?dl=0)  

2019 Project Activity Report 
(https://www.dropbox.com/s/dn9gw1afx7w82zr
/Relat%C3%B3rio%20Anual%20de%20Actividade
s%202019vvvv_25.02.2020.doc?dl=0)  

2020 Project Activity Report  

(https://www.dropbox.com/s/6ve8du56uymy1g
x/Relat%C3%B3rio%20Anual%20de%20Actividad
es%202020.%20PGIARN.versao%20final.1.doc?d
l=0).  

Support Micro, Small and Medium 
Enterprises to develop non-timber and 
non-wood forest products business 
plans 

2019 Project Activity Report 

(https://www.dropbox.com/s/t7cfifxvmue675a/
Relatorio%20MozBio%201%202015-
2019.pdf?dl=0)  

2020 Project Activity Report 

(https://www.dropbox.com/s/75og5n9pxcv1sta/
ANM%20-%20MozBio%20-
%20Relat%C3%B3rio%20de%20actividades%202
020%20-%20210526.pdf?dl=0)  

MozBio 

Community development projects 2020 Project Activity Report 
(https://www.dropbox.com/s/75og5n9pxcv1sta/
ANM%20-%20MozBio%20-
%20Relat%C3%B3rio%20de%20actividades%202
020%20-%20210526.pdf?dl=0)  

Contract with Consultant (ETC) 

(https://www.dropbox.com/s/urrimmrtzj9on1o/

https://www.dropbox.com/s/6v0ve29d2dp6rco/Relatorio%20Final%20do%20Curso%20de%20Governanca%20e%20MCRN%20-%20Zambezia.docx.pdf?dl=0
https://www.dropbox.com/s/6v0ve29d2dp6rco/Relatorio%20Final%20do%20Curso%20de%20Governanca%20e%20MCRN%20-%20Zambezia.docx.pdf?dl=0
https://www.dropbox.com/s/6v0ve29d2dp6rco/Relatorio%20Final%20do%20Curso%20de%20Governanca%20e%20MCRN%20-%20Zambezia.docx.pdf?dl=0
https://www.dropbox.com/s/6v0ve29d2dp6rco/Relatorio%20Final%20do%20Curso%20de%20Governanca%20e%20MCRN%20-%20Zambezia.docx.pdf?dl=0
https://www.dropbox.com/s/dk4fptc9iksmrww/Relat%C3%B3rio%20Final%20do%20curso%20de%20Fiscaliza%C3%A7%C3%A3o%20e%20Legisla%C3%A7%C3%A3o%20Florestal.pdf?dl=0
https://www.dropbox.com/s/dk4fptc9iksmrww/Relat%C3%B3rio%20Final%20do%20curso%20de%20Fiscaliza%C3%A7%C3%A3o%20e%20Legisla%C3%A7%C3%A3o%20Florestal.pdf?dl=0
https://www.dropbox.com/s/dk4fptc9iksmrww/Relat%C3%B3rio%20Final%20do%20curso%20de%20Fiscaliza%C3%A7%C3%A3o%20e%20Legisla%C3%A7%C3%A3o%20Florestal.pdf?dl=0
https://www.dropbox.com/s/dk4fptc9iksmrww/Relat%C3%B3rio%20Final%20do%20curso%20de%20Fiscaliza%C3%A7%C3%A3o%20e%20Legisla%C3%A7%C3%A3o%20Florestal.pdf?dl=0
https://drive.google.com/file/d/1UrX1vK5gG7qfPV0pcytBbW3zhGjf68yI/view
https://drive.google.com/file/d/1UrX1vK5gG7qfPV0pcytBbW3zhGjf68yI/view
https://www.dropbox.com/s/bddinbe55om4y40/Paces.pdf?dl=0
https://www.dropbox.com/s/bddinbe55om4y40/Paces.pdf?dl=0
https://www.dropbox.com/s/gxktce3laksahvy/Factura.pdf?dl=0
https://www.dropbox.com/s/gxktce3laksahvy/Factura.pdf?dl=0
https://www.dropbox.com/s/dn9gw1afx7w82zr/Relat%C3%B3rio%20Anual%20de%20Actividades%202019vvvv_25.02.2020.doc?dl=0
https://www.dropbox.com/s/dn9gw1afx7w82zr/Relat%C3%B3rio%20Anual%20de%20Actividades%202019vvvv_25.02.2020.doc?dl=0
https://www.dropbox.com/s/dn9gw1afx7w82zr/Relat%C3%B3rio%20Anual%20de%20Actividades%202019vvvv_25.02.2020.doc?dl=0
https://www.dropbox.com/s/6ve8du56uymy1gx/Relat%C3%B3rio%20Anual%20de%20Actividades%202020.%20PGIARN.versao%20final.1.doc?dl=0
https://www.dropbox.com/s/6ve8du56uymy1gx/Relat%C3%B3rio%20Anual%20de%20Actividades%202020.%20PGIARN.versao%20final.1.doc?dl=0
https://www.dropbox.com/s/6ve8du56uymy1gx/Relat%C3%B3rio%20Anual%20de%20Actividades%202020.%20PGIARN.versao%20final.1.doc?dl=0
https://www.dropbox.com/s/6ve8du56uymy1gx/Relat%C3%B3rio%20Anual%20de%20Actividades%202020.%20PGIARN.versao%20final.1.doc?dl=0
https://www.dropbox.com/s/t7cfifxvmue675a/Relatorio%20MozBio%201%202015-2019.pdf?dl=0
https://www.dropbox.com/s/t7cfifxvmue675a/Relatorio%20MozBio%201%202015-2019.pdf?dl=0
https://www.dropbox.com/s/t7cfifxvmue675a/Relatorio%20MozBio%201%202015-2019.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/75og5n9pxcv1sta/ANM%20-%20MozBio%20-%20Relat%C3%B3rio%20de%20actividades%202020%20-%20210526.pdf?dl=0
https://www.dropbox.com/s/urrimmrtzj9on1o/Contracto%20ETCTERRA.pdf?dl=0
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Contracto%20ETCTERRA.pdf?dl=0)  

Proof of payment of consultants 

(https://www.dropbox.com/s/jcmc5bsz4psbmm
h/etc2.pdf?dl=0) 

(https://www.dropbox.com/s/rvy6pgbzw3goeed
/etc3.pdf?dl=0)  

 

1.1.1 Update on the strategy to mitigate and/or minimize potential Displacement. 

The ER Program has done all efforts to minimize displacement of emissions to an area outside the Program 
boundaries and if present, it will be minimal, as most of the measures proposed to tackle the drivers of 
deforestation and forest degradation are primarily based on incentives and on the valorization of non-carbon 
benefits rather than coercive measures that will cause a displacement of drivers of deforestation. Therefore, the 
expectation is to lower the appeal of deforestation and forest degradation. As part of the strategy, the 
Monitoring, Report and Verification (MRV) Team developed a tool to detect annual deforestation for the whole 
country and currently, the data is accessible through the geospatial platform where deforestation for 2017, 2018, 
2019 and 2020 in the Districts inside and outside of the ER Program and in other Provinces is displayed (See the 
link: https://bit.ly/GeoportalMRVOnline). Degradation is another component of forest monitoring that the MRV 
is developing (please see Estimating emissions from degradation for ZILMP). One major driver of deforestation 
identified during the design of the program was unsustainable small-scale agriculture and two causes of forest 
degradation identified are illegal logging and charcoal production. The drivers of deforestation and forest 
degradation within the ER Program remain the same (see section 1.2). All strategies outlined on the ER-PD are 
being strictly implemented to avoid displacement and the risk of displacement still assessed and categorized as 
low for slash and burn agriculture, low for charcoal production and Medium for Illegal logging (Table 2).  

 

Table 2: Updates on strategies being applied to the different drivers of deforestation or degradation to minimize 
potential displacement. 

Small scale agriculture based on “slash and burn” techniques 

Risk of 
displacement 

Low 

Progress of the 
strategy in Place 

There is a plan of involving 1500 farmers in technical assistance to adopt sustainable 
practices of agriculture such as Agroforest systems in about 750 ha. By the end of 2018, 
550 farmers from Mulevala District (from 3 communities) were involved in a total area of 
250ha. By 2020 the total area of agroforestry systems in the program area increased to a 
total of 931ha (click here for more information).  

Community delimitation is the first step towards a sustainable management of natural 
resources and land. The outputs of community delimitations are Certificates signed by the 
Provincial Geography and Cadastral Service (SPGC), the community zoning Land Use map, 
the Community Land Use Plan and the Community development agenda. According to the 
ERPD plan, the aim is to achieve 322,500 ha of community land supported by land use 
plans by the end of the crediting period. Sustenta and MozFIP projects delimited a total 
of 187 communities land in Mulevala (48), Gilé (5), Mocubela (27), Gurue (4), Maganja da 
Costa (81) e Pebane (22) Districts. This number is expected to increase in the following 
years. This will reduce nomadism thus avoiding displacement. To foster sustainable 
community management, individual farmers also benefited from Regularization of the 
Right to Use and Benefit from Land (Regularização do Direito de Uso e Aproveitamento da 
Terra - R-DUAT) in Mocuba, Mulevala e Gilé 37,671 farmers, in an area of 60,559 ha. More 
details regarding R-DUATs can be found in Annex 3.  

The District authorities are incentivizing the adoption of conservation agriculture practices 
to restore and maintain the soil fertility through public extension services. There are also 

https://www.dropbox.com/s/urrimmrtzj9on1o/Contracto%20ETCTERRA.pdf?dl=0
https://www.dropbox.com/s/jcmc5bsz4psbmmh/etc2.pdf?dl=0
https://www.dropbox.com/s/jcmc5bsz4psbmmh/etc2.pdf?dl=0
https://www.dropbox.com/s/rvy6pgbzw3goeed/etc3.pdf?dl=0
https://www.dropbox.com/s/rvy6pgbzw3goeed/etc3.pdf?dl=0
https://bit.ly/GeoportalMRVOnline
https://www.dropbox.com/s/life2nlni4qb1fz/degradation_v0.html?dl=0
https://www.dropbox.com/s/n49lg01rpouw836/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0
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efforts to promote plantation of cashew trees as part of the agricultural extension 
package. 

Charcoal production 

Risk of 
displacement 

Low 

Progress of the 
strategy in Place 

The focus in this component is the training of charcoal makers to incentivize them to use 
fuel-efficient technology, promote the sustainable management of forests for charcoal 
production and use of forest logging and sawmill residues. 168 people from communities 
were trained to adopt improved kilns to produce charcoal in Pebane, Mocubela, Maganja 
da Costa and Ile. In each community, 500 hectares were identified for sustainable logging 
to produce charcoal. Four companies from the private sector were also involved in 
processing sawmill residues to produce charcoal. The use of sustainable charcoal in these 
communities is also happening and the private sector is in the process of adopting new 
practices of charcoal production. To ensure the value for money for charcoal production, 
informal partnership between the private sector and trained communities was 
established. 

Unsustainable forestry practices, including illegal logging 

Risk of 
displacement 

Medium  

Progress of the 
strategy in Place 

The project is contributing significantly in strengthening the law enforcement in the forest 
sector. The Government moved this component from the National Directorate of Forest 
to the National Agency for Environmental Quality Control (AQUA). The support of the 
project was concentrated on the preparation of the strategy for law enforcement in 
forest, and investing on the creation of AQUA Delegation in Zambézia. MozFIP hired an 
international consultant to support AQUA in the production of the Law enforcement 
strategy.  

At the National level, by the recommendation of the last National Forestry Inventory (NFI), 
the Government of Mozambique (GoM) has recently taken strict actions over the most 
harvested tree species in Mozambique. For instance, harvesting of Pterocarpus tinctorius 
(Nkula), Combretum imberbe (Mondzo) and Swartzia madagascariensis (Pau-ferro) was 
banned as well exportation of Pterocarpus angolensis (Umbila), Millettia stuhlmannii 
(Jambirre, Panga-Panga), Afzelia quanzensis (Chanfuta) in form of logs was ceased. 
Swartzia madagascariensis (Pau-ferro) occurs mostly within the Gilé National Park reason 
why the GoM decided to take such measures as the last NFI indicates that the species’ 
stock has steeply declined over the past 10 years 
(https://fnds.gov.mz/mrv/index.php/documentos/relatorios/26-inventario-florestal-
nacional/file).   

The GoM conducted a nation-wide audit of licensed areas (forest concessions and simple 
licenses) to assess the extent to which sustainable forest management practices are 
improving within the ER Program area and results have shown improvements. This 
assessment happens every two years since 2016.  

The GoM put in place a new law on timber exports, including log export ban on all native 
species to incentivize domestic timber processing for adding value to the product whilst 
also creating more jobs for rural communities 

A tool of Minimum standards for sustainable management was developed in 2018, to 
translate into a legal instrument for evaluation of operators’ performance to inform any 
suspension of licenses, with potential for a national certification standard to be 
developed. 

In 2018 additional forest inventory plots were sampled in Zambézia, which improved the 
biomass estimates (link) and was a critical input to the measures taken by the ministry 
regarding species exploitation and exportation ban.  

https://fnds.gov.mz/mrv/index.php/documentos/relatorios/26-inventario-florestal-nacional/file
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/26-inventario-florestal-nacional/file
https://www.fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
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1.1.2 Effectiveness of the organizational arrangements and involvement of partner agencies 

The success of implementation of an ER program is dependent on the stakeholder engagement. The ER Program 
has been inclusive on all the decisions regarding interventions on the ground aiming to generate ERs. The major 
milestones achieved are: 
● The creation of a multi-stakeholder landscape forum for sustainable management of natural resources, 

which is a crucial instrument for stakeholder’s consultation and participation in the implementation of the 

activities within the ER Program. This forum involves different civil society organizations; the Government; 

Private sector; community organizations and academic institutions. The connection to the platform has been 

very positive and active. In December 2019, the most recent version of the Benefit Sharing Plan (BSP) was 

subject to discussion and consultation, at a meeting held in Quelimane. 

 

● Creation of a committee for assessing the implementation of forest plantation scheme (Composed by 

National Directorate of Agriculture and Forestry (DINAS), National Directorate of Forest (DINAF) and Manica 

Forestry Industries (IFLOMA). This committee has the role of Assess and approve the conformance and 

eligibility of the proposals to the signature of contracts; Approve payments to beneficiaries of the projects; 

Monitor progress of the implementation of the scheme. With a committee, performance evaluation of forest 

plantations was carried out for all beneficiaries of the Forest Plantation Scheme (FPS), showing maintenance 

rates of the planted area that varies between 70 and 98%. As a result, subsidy payments were made, with 

the first installment (new beneficiaries) and the second installment (former beneficiaries)5. 

 

● Exchange of experience with New Forests Company (NFC) and World Wildlife Fund (WWF) Uganda with the 

support of NGP (New Generation Plantation) in how to engage the SME in forest plantations. A study visits 

and technological exchange was held in Uganda, which had as its main theme: “Sustainable Plantations for 

the Prosperity of Africa and was focused on the challenges and opportunities faced by forest companies in 

establishing sustainable plantations. This event was co-organized by NFC and WWF-Uganda with the support 

of the New Generation Plantations (NGP) Platform -. The Travel Report was shared with the World Bank.6 

Partnership between private sector and communities in small business enterprises (Sustainable charcoal 

production; non-timber forest products; community concessions, among others). 

 

● Several Memoranda of Understanding (MoU) were signed between Community-Based Organizations 

(CBOs) and private sector, such as: MoU between Mocuba Honey Company and the associations of 

Nipiode and Uapé was signed, with a view to making the honey business viable. The National Fund for 

Sustainable Development (FNDS) promoted a new negotiation process for the partnership to make the 

mushroom business viable with the Divateches-Agri and Miruku consortium, having already signed the 

MoU. Some negotiations have not been successful, but efforts are still being made to promote more 

partnerships. 

 

● Regarding to the MoU between FNDS, Portucel and Niras, it was signed in 2020 (more details please click 

here). On the ground Portucel and Niras to supply seedling for MozFIP and provide technical assistance to 

the PFGS beneficiaries. There are important activities taking place, such as: i) providing seedlings and other 

 
5 Source: MozFIP annual progress report 2020 
(https://www.dropbox.com/s/n49lg01rpouw836/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0)  

6 Source: MozFIP annual progress report 2018 (https://www.fnds.gov.mz/index.php/en/our-projects/project-
list/MozFIP)  

https://www.dropbox.com/s/12zf66dmf9fntnb/20200721_Memorando-Portucel_v4.3.pdf?dl=0
https://www.dropbox.com/s/n49lg01rpouw836/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0
https://www.fnds.gov.mz/index.php/en/our-projects/project-list/mozfip
https://www.fnds.gov.mz/index.php/en/our-projects/project-list/mozfip
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inputs at a subsidized price; ii) technical assistance; and iii) Training for extension technicians (please see 

2019 and 2020 MozFIP reports for more details).  

 

● The signature of the MoU between FNDS and Zambeze University (Unizambeze), to provide technical 

support for research and development; Supply interns (students) to help communities on the ground to 

comply with sustainable practices aiming to halt deforestation. The MoU has not yet been signed, but several 

activities are already underway, such as Unizambeze's involvement in the Forest Plantation Scheme, helping 

the NIRAS Service Provider and Portucel, during forestry operations. 

 

The major milestones still to be achieved are: 

• Finalize the land regularization process in Maganja da Costa and Pebane districts; 

• Insert information from unofficial certificates, Community Land Use Plans (Planos Comunitários de Uso 
de Terra PCUT) and DUATs elaborated throughout the project, in the geospatial platform; 

• Promote training and technical demonstrations of planting associated with greater frequency of 
technical assistance to beneficiaries as well as exchange of experience between various stakeholders; 

• Continue aerial monitoring in the areas of Forest Plantation Scheme beneficiaries via drones with the 
aim of evaluating the progress of tree cover; 

• Test participatory MRV process in others communities, in order to involve all actors, such as 
communities, civil society, private and public sector, in the assessment of deforestation and forest 
degradation. Therefore, capacity must be built at the level of provinces, districts and communities and 
training of community technicians.   
 

1.2 Update on major drivers and lessons learned  

Unsustainable small-scale agriculture still by far, the first driver of deforestation in the ER Program area. The data 
showed clearly that more than 70% of the changes detected were due to unsustainable small-scale agriculture 
both in the ER program area and outside (Winrock International and CEAGRE, 2015 & Mercier et al., 2016). Other 
drivers such as forest activities for timber and charcoal could not detected directly as drivers. The solution is to 
improve the tool to detect the forest degradation which combines with updated high-resolution imagery or/and 
field survey.  

The charcoal production process is a result of agriculture expansion and small agriculturalists maximizing value 
from the land clearing process. As evidence, during the site visit as part of 2nd verification of this monitoring 
report, the VVB team assured that expanding subsistence agriculture is the primary driver of deforestation. The 
VVB had the opportunity to interview numerous small formers during the site visit and is reasonably assured that 
expanding subsistence agriculture remains the primary driver of deforestation. On other hands in June of 2021 
started a study that aims to analyze the driver, economic and cultural factors in deforestation and forest 
degradation. This study will bring a real and specific situation of driver of deforestation in Zambézia province and 
in the ER Program area.  

Unsustainable timber exploitation poses a medium risk for potential displacement of the activity to the districts 
outside of the ER Program because law enforcement was intensified. However, such intensification had taken 
place throughout the country also, thus minimizing this potential risk. No harmful activities were prohibited 
inside of the ER Program as part of the strategies to minimize potential displacement; conversely, improvements 
on practices are based on incentives for agricultural intensification and settlement within the ER Program area 
through systematic land use delimitation and titling for individuals and communities. The integration of 
sustainable practices in forestry, agriculture and land use in the program area with involvement of different 
stakeholders using the participatory approach generated ERs for this monitoring/reporting period.  

The risk of displacement is low as other Government initiatives are taking place on the other districts outside of 
the ER Program. For more information on the drivers of deforestation and forest degradation within the ER 
Program, kindly refer to the Mozambique’s ERPD. To sustain the generation of ERs in the program area and 
minimize the risk of displacement MozFIP will continue to monitor the dynamic of emissions from deforestation 
and forest degradation and invest in sustainable practices in agriculture, forestry and land.  

 

https://www.dropbox.com/s/gibzegs2m4xjmjz/Relat%C3%B3rio%20Balan%C3%A7o%20Anual%20de%202019_APROVADO.docx?dl=0
https://www.dropbox.com/s/n49lg01rpouw836/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0
https://www.forestcarbonpartnership.org/system/files/documents/Mozambique_Revised%20ERPD_16April2018_CLEAN.pdf
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2 SYSTEM FOR MEASUREMENT, MONITORING AND REPORTING EMISSIONS 
AND REMOVALS OCCURRING WITHIN THE MONITORING PERIOD 

2.1 Forest Monitoring System   

Mozambique has not formalized its national monitoring system (NFMS). There is a work in progress between the 
DINAF and FNDS and other relevant stakeholders to formalize the NFMS. This process started in 2019, with the 
establishment of the NFMS Task Force, responsible for designing, developing and operationalizing the NFMS. 
Technical officers of DINAF and FNDS (MRV unit) were appointed as its members.  

The NFMS Working Group, as a group of stakeholders related to the NFMS with its role to provide related 
information, inputs and advice to the development and operationalization of the NFMS. The initial members 
included DINAF, National Directorate of Environment (DINAB), National Directorate of Land (DINAT), FNDS, 
Eduardo Mondlane University (UEM), Institute of Agricultural Research of Mozambique (IIAM), FAO (Food and 
Agriculture Organization of the United Nations), World Bank, International Union for Conservation of Nature 
(IUCN) and Federation of Timber Operators (AMOMA). However, the Working Group is, by its nature, an open 
forum which the members can change flexibly depending on the needs and interests. 

The first version of the NFMS document was finalized in 2021 (link) and defines its NFMS as a system which 
enables accountable reporting of REDD+ results; monitoring the implementation and effectiveness of Policies 
and Measures (PaMs) for sustainable forest management which include national and international purposes and 
beyond REDD+; and builds on robust IT system to support data management and transparency. The following 
principles are stated in the document as the basis of the NFMS:  

• The NFMS shall be designed and operationalized under the full ownership of Ministry of Land and 
Environment (MTA), and in collaboration with related stakeholders; 

• The NFMS should be target-driven, oriented towards specified sub-national, national and international 
objectives; 

• The NFMS shall build on existing system as far as practical;  

• The NFMS shall be developed through step-wise improvement, take into consideration the national 
circumstances, reflect the phased approach for the implementation of REDD+ activities, and sustainable 
in the long-run. The development shall be realistically feasible within the available time, financial and 
human resources; and  

• The NFMS shall meet the international requirement under REDD+, and as appropriate, apply 
international and national good practices. 

The current monitoring system has three sub-systems: 

● Satellite and land monitoring system 
● National forest inventory 
● National Greenhouse Gases (GHG) inventory 

Satellite and land monitoring system 

The satellite and monitoring system is a sub-system within the NFMS that produces the activity data. The MRV 
Unit within FNDS is responsible for this system. It specifically generates the information on the number of 
hectares of deforestation within a given geographic area. This system produced information of deforestation 
that was used to produce the ER Program’s RL and the National Forest Reference Emissions Level (FREL). This 
information was also used to generate historical deforestation statistics for Provinces, districts (link 
https://fnds.gov.mz/mrv/index.php/documentos/estudos/15-anuario-ambiental-para-instituto-nacional-de-
estatistica-ine/file), conservation areas and Zambézia Integrated Landscape Management Program (ZILMP) using 
a systematic stratified sampling. With new tool to detect deforestation developed , it was possible to produce 
annual deforestation maps for 2017, 2018, 2019 and 2020 as shown in the link 
https://bit.ly/GeoportalMRVOnline for the whole country and the area estimates for Zambézia Province which 
are based on sampling. The MRV unit from FNDS is responsible to produce the activity data for the ZILMP as well 
as for the country, as it has gained experience and expertise from training provided with FCPF finance.  

The process of generating activity data comprises five steps (Figure 5); they are response design, map production, 
sampling design, data collection and analysis. These steps mainly define the criteria for classification, produces 
a change map and area estimates.  

https://www.dropbox.com/s/x3sex97h7t3v6u6/NFMS%20Document_Mozambique_Ver1_%28En%29_Final.pdf?dl=0
https://fnds.gov.mz/mrv/index.php/documentos/estudos/15-anuario-ambiental-para-instituto-nacional-de-estatistica-ine/file
https://fnds.gov.mz/mrv/index.php/documentos/estudos/15-anuario-ambiental-para-instituto-nacional-de-estatistica-ine/file
https://bit.ly/GeoportalMRVOnline
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To ensure a good quality of data the team developed and implemented Quality Assurance/Quality Control 
(QA/QC) processes in all production processes including the development of Standard Operating Procedures 
(SOPs). This ensures a high standard of quality of the data produced. To guarantee the replication of processes, 
the MRV unit developed a Portuguese version guideline to produce activity data, accessed through the link 
https://fnds.gov.mz/mrv/index.php/documentos/guioes/46-protocolo-de-monitoria-e-estimativa-de-emissoes-
por-desmatamento-vjun2021/file. Data collection is conducted by a core team of professional interpreters who 
work permanently for FNDS and who have received adequate training in the implementation of the SOPs.  

To disseminate the use of activity data to communities and other stakeholders to monitor deforestation, the 
MRV unit started in December of 2020 to set up participatory MRV (PMRV) systems as described below (Forest 
Monitoring System under the ZILMP). 

 

National forest Inventory 

The national forest inventory is the second sub-system within the NFMS, which produces the emission factors. 
They give the tonnage of carbon stored per unit hectare of forest. The tonnage of carbon per hectare varies from 
one type of forest to another. Mozambique has conducted four national forest inventories and the updating of 
NFI is carried out every 10 years. The information from these inventories were used to produce information for 
timber purposes. The last inventory in 2016-17 produced the emission factors used for the FREL submitted to 
the United Nations Framework Convention on Climate Change (UNFCCC) in 2018 (report may be accessed in the 
following link https://redd.unfccc.int/files/moz_frel_report_final.v03_03102018.pdf). In order to have more 
accurate estimates for the ZILMP, the plots located in Zambézia Province   were used to generate Specific 
Emission Factors for ZILMP. The methods to generate the emissions factors for ZILMP is described in the 
Zambézia forest inventory report: https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-
inventario-florestal-da-zambezia-actualizado/file.  

The process used to produce the emission factors followed these steps: Response design, Sampling design, Data 
collection and Data analysis (Details in Figure 5). The entity responsible for the National Forest Inventory is 
DINAF. The NFI report (https://fnds.gov.mz/mrv/index.php/documentos/relatorios/26-inventario-florestal-
nacional/file) was produced by FNDS and DINAF. The data collection involved the IIAM, the Faculty of Agronomy 
and Forest Engineering (FAEF), the Department of Biological Sciences and Provincial Forest Services. The 
estimation of emissions also relies on the allometric equations that have been developed by Masters and PhD 
students and research projects from FAEF and the Department of Biological Sciences (DCB) of the UEM.  

To ensure the quality of the data collected, the team followed QAQC procedures defined by the National 
Directorate of Forest. To maintain the processes of the national forest inventory, the MRV unit developed a 
practical field manual for training teams in data collection that can be accessed on the link 
https://fnds.gov.mz/mrv/index.php/documentos/guioes/21-manual-do-inventario-florestal/file.  

The Permanent Sampling plots are another component of the National Forest Monitoring System that will 
improve the estimation of emissions factors and the IIAM leads the process. Currently, under the MozFIP project, 
a joint group of institutions that involves IIAM, FNDS, UEM and DINAF are establishing the network of Permanent 
Sampling plots across the country and in the Zambézia province particularly. 

 

National GHG inventory  

The National GHG inventory for the purpose of REDD+ combines the Activity data and the emission factors 
(Figure 5) to estimate the annual emissions and the FREL.  

At the national level, the recent experience of GHGs inventory was with the submission of the FRELs to the 
UNFCCC ( https://redd.unfccc.int/files/moz_frel_report_final.v03_03102018.pdf). The National Directorate of 
Climate Change is responsible for the communication of GHG emissions of Mozambique, as the focal point for 
climate change with the UNFCCC. The National Directorate of Climate Change coordinates with DINAF and FNDS 
on the production of such information.  

At the subnational level, the MRV unit from FNDS is currently responsible for the generation of all information 
related to emissions from deforestation for the ZILMP program and the national data, Provincial and District 

https://fnds.gov.mz/mrv/index.php/documentos/guioes/46-protocolo-de-monitoria-e-estimativa-de-emissoes-por-desmatamento-vjun2021/file
https://fnds.gov.mz/mrv/index.php/documentos/guioes/46-protocolo-de-monitoria-e-estimativa-de-emissoes-por-desmatamento-vjun2021/file
https://redd.unfccc.int/files/moz_frel_report_final.v03_03102018.pdf
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/26-inventario-florestal-nacional/file
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/26-inventario-florestal-nacional/file
https://fnds.gov.mz/mrv/index.php/documentos/guioes/21-manual-do-inventario-florestal/file
https://redd.unfccc.int/files/moz_frel_report_final.v03_03102018.pdf
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FRELs. To maintain the quality standards in the production of emissions estimates from deforestation, the MRV 
unit has developed SOPs on how to produce the estimates. 

Major institutional changes in institutional arrangements since the Approval of ERPD were: (1) Changes in the 
Ministries; (2) Change in the institutions. Before the approval of the ERPD, FNDS, DINAF, and the National 
Directorate of Environment was under the Ministry of Land, Environment and Rural Development (MITADER). 
IIAM was under the Ministry of Agriculture and Food Security (MASA); after the elections in 2019, the new 
Government was formed, and the result was the extinction of MITADER with the creation of Ministry of Land 
and Environment (MTA), the extinction of MASA with the creation of the Ministry of Agriculture and Rural 
Development (MADER). As a result, FNDS and IIAM were moved to MADER, while the National Directorate of 
Environment and DINAF moved to MTA. The climate change component of National Directorate of Environment 
was moved to a new Directorate, the National Directorate of Climate Change. This new setting is important as 
FNDS and DINAF now interact with the national Directorate of Climate Change on issues related to Reporting.  
Despite these changes on the institutional arrangements and lack of a formal institutional arrangement, the 
components of the Forest Monitoring System can deliver the function of producing the emissions from 
deforestation at all levels.  

 

Forest Monitoring System under the ZILMP 

The forest monitoring system (FMS) under the ZILMP is simpler in terms of processes and entities as it relies on 
the first and second system above and it is fully operated by the MRV unit within FNDS with collaboration of 
DINAF. Therefore, the system uses the standard technical procedures of the NFMS as required by Criterion 15 of 
the MF. 

In December of 2020, the MRV Unit tested the introduction of participatory MRV (PMRV) for annual monitoring 
of deforestation under the ZILMP, which is part of the recommendation of civil society, decision makers and the 
scientific community in the measurement, reporting and verification (MRV) of stocks of carbon with the 
participation of the local community.  In a first phase, the PMRV was tested in ten communities identified across 
the districts of Alto Molocué, Mocuba, Mulevala and Gilé, where three communities selected by district. The 
results of the PMRV test can be found on MRV website (PRMV page - https://bit.ly/pmrvfndsredd). 

The main goal was to involve communities in deforestation reporting activities (confirming deforestation cases 
and reporting new cases in near-real time using GIS tools such as Survey123 for ArcGIS, ArcGIS Field Maps and 
ArcGIS Collector). During this expedition, meetings with community CGRN (Natural Resource Management 
Councils) were held to validate the deforestation map and to visit the field and identify the drives of 
deforestation.  

Information on the ZILMP can be found both on the FCPF website 
(https://www.forestcarbonpartnership.org/country/mozambique) and the MRV Unit website 
(https://www.fnds.gov.mz/mrv/). The ERPD is available online on the FCPF website 
(https://www.forestcarbonpartnership.org/system/files/documents/Mozambique_Revised%20ERPD_16April2
018_CLEAN.pdf). The latest version of 2018 Monitoring Report is also available online, on the FCPF website 
(https://www.forestcarbonpartnership.org/country/mozambique) and on the MRV Unit website      
(https://www.fnds.gov.mz/mrv/index.php/documentos/relatorios). 

The organogram of the MRV Unit responsible for the ZILMP monitoring is described in Figure 1. The MRV Unit 
was created in 2016, with a coordinator and 4 technicians (Alismo Herculano, Credêncio Maúnze, Délfio 
Mapsanganhe and Hercilo Odorico). Towards the end of 2016 a fifth element was added to the team (Muri 
Soares). In 2019 the unit added 3 new elements (Alex Boma, Orlando Macave and Sérgio João). Therefore, various 
efforts have been made in terms of personnel and resources in order to maintain the capacity of the MRV system 
to monitor and report emissions and emission reductions. The production of the various SOPs has contributed 
to the knowledge management of the MRV Unit. In addition, there is no task performed by only one person, 
which increases redundancy. The MRV Unit recognizes that there is a need for continuous improvement of its 
knowledge management process, to ensure that all activities are standardized and documented. The 
organizational structure for the Activity data (reference and annual) and NFI is described in Figure 2,Figure 3 and 
Figure 4. 

 

https://bit.ly/pmrvfndsredd
https://www.forestcarbonpartnership.org/country/mozambique
https://www.fnds.gov.mz/mrv/
https://www.forestcarbonpartnership.org/system/files/documents/Mozambique_Revised%20ERPD_16April2018_CLEAN.pdf
https://www.forestcarbonpartnership.org/system/files/documents/Mozambique_Revised%20ERPD_16April2018_CLEAN.pdf
https://www.forestcarbonpartnership.org/country/mozambique
https://www.fnds.gov.mz/mrv/index.php/documentos/relatorios


 

15 

ER MR template - Version 2.3 

 

Figure 1: Organogram of MRV Unit responsible for ZILMP monitoring. 

 

 

 

 Aristides Muhate 

Coordinator 

 
Alismo 

Herculano 
Technician 

 
Credêncio 
Maúnze 

Technician 

 
Délfio 

Mapsanganhe 
Technician 

 
Hercilo 
Odorico 

Technician 

 Muri Soares 

Technician 

 Alex Boma 

Technician 

 
Orlando 
Macave 

Technician 

 Sérgio João 

Technician 



 

16 

ER MR template - Version 2.3 

 

Figure 2: Organizational structure for Activity Data of Reference Level. 

 

 

Figure 3: Organizational structure for National Forest Inventory. 

 

 

Figure 4: Organizational structure for Annual Activity Data. 
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i. Systems and processes that support the Forest Monitoring System, including Standard Operating 
Procedures and QA/QC procedures; 

 
The developed SOPs are: 
● Map production – SOP0 
● Sampling Design – SOP1 
● Response Design – SOP2 
● Data Collection – SOP3 
● Sample-based Area Estimation Analysis – SOP4 

FNDS also has detailed QAQC procedures for the collection of reference data for the sample-based area 
estimation, which is described in the Standard Operating Procedures for Area Estimation document (link), which 
contains the above SOPs.  

 

2.2 Measurement, monitoring and reporting approach  

2.2.1 Line Diagram 

The Figure 5 illustrates the emissions reductions calculation workflow during the Monitoring Period. It is 
important to note that as part of the ZILMP, all this workflow including the phase of reported is implemented by 
the MRV unit within FNDS.  

 

https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/44-sop-area-estimation-moz-25-03-21/file
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Figure 5: Emissions reductions calculation workflow. 

 

2.2.2 Calculation 

 

Emission reduction calculation 

𝐸𝑅𝐸𝑅𝑃,𝑡 = 𝑅𝐿𝑡 − 𝐺𝐻𝐺𝑡    Equation 1 

Where: 

𝐸𝑅𝐸𝑅𝑃  = Emission Reductions under the ER Program in year t; tCO2e*year-1. 
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𝑅𝐿𝑅𝑃  = Gross emissions of the RL from deforestation over the Reference Period; tCO2e*year-

1. 

𝐺𝐻𝐺𝑡  = Monitored gross emissions from deforestation at year t; tCO2e*year-1; 

𝑇 = Number of years during the monitoring period; dimensionless. 

 

Reference Level (𝑅𝐿𝑡) 

Gross emissions of the RL from deforestation over the Reference Period (𝑅𝐿𝑅𝑃) are estimated as the sum of 
annual change in total biomass carbon stocks (∆𝐶𝐵𝑡

) during the reference period. 

𝑅𝐿𝑅𝑃 =
∑ ∆𝐶𝐵𝑡

𝑅𝑃
𝑡

𝑅𝑃
 

Equation 2 

 

Where: 

∆𝐶𝐵𝑡
 = Annual change in total biomass carbon stocks at year t; tC*year-1; 

RP = Reference period; years. 

 

Following the 2006 IPCC Guidelines, the annual change in total biomass carbon stocks forest land converted to 
other land-use category (∆𝐶𝐵𝑡

) would be estimated through the following equation: 

∆𝐶𝐵𝑡
= ∆𝐶𝐺 + ∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁 − ∆𝐶𝐿 Equation 3 

Where: 

∆𝐶𝐵𝑡
 Annual change of total biomass carbon stocks during the period, in tC per year; 

∆𝐶𝐺  Annual increase in carbon stocks in biomass due to growth on land converted to another 
land-use category, in tC per hectare and year; 

∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁  Initial change in carbon stocks in biomass on land converted to other land-use category, in tC 
per hectare and year; and 

∆𝐶𝐿 Annual decrease in biomass carbon stocks due to losses from harvesting, fuel wood gathering 
and disturbances on land converted to other land-use category, in tC per hectare and year. 

 

Following the recommendations set in chapter 2.2.1 of the GFOI Methods Guidance Document for applying IPCC 
Guidelines and guidance in the context of REDD+7, the above equation will be simplified and it will be assumed 
that:  

● The annual change in total biomass carbon stocks (∆𝐶𝐵) is equal to the initial change in carbon stocks 
(∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁);  

Considering equation 2.16 of the 2006 IPCC GL for estimating (∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁) the change of biomass carbon 
stocks could be expressed with the following equation: 

∆𝐶𝐵𝑡
= ∑(𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗 − 𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) 𝑥 𝐶𝐹 𝑥

44

12
 ×  𝐴(𝑗, 𝑖)𝑅𝑃

𝑗,𝑖

  Equation 4 

Where: 

𝐴(𝑗, 𝑖)𝑅𝑃  Area converted/transited from forest type j to non-forest type i during the Reference Period, in 
hectares per year. In this case, three forest land conversions are possible: 

● (Semi-)deciduous forest to Non-forest type i;  
● (Semi-)evergreen forest to Non-forest type i; and  

 
7 https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-ccf6c8cc6a83 

https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-ccf6c8cc6a83
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● Mangrove forest to Non-forest type i. 

Five types of non-forest land are considered:  

● Cropland (C); 
● Grassland (P); 
● Wetland (A); 
● Settlement (U); and  
● Other lands (O). 

 

𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗  Total biomass of forest type j before conversion/transition, in tons of dry matter per ha. This is equal 
to the sum of aboveground (𝐴𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and belowground biomass (𝐵𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and it is defined 

for each forest type.  

 

𝐵𝐴𝑓𝑡𝑒𝑟,𝑖   Total biomass of non-forest type i after conversion, in tons dry matter per ha. This is equal to the sum 
of aboveground (𝐴𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and belowground biomass (𝐵𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and it is defined for each of the 

five non-forest IPCC Land Use categories.  

This parameter was technically corrected so as to replace the estimates sourced from research by 
estimates given by the 2006 IPCC Guidelines.  

 

𝐶𝐹 Carbon fraction of dry matter in tC per ton dry matter. The value used is: 

● 0.47 is the default for (sub)tropical forest as per IPCC AFOLU guidelines 2006, Table 4.3. 

44/12 Conversion of C to CO2  

 

Monitored emissions (𝐺𝐻𝐺𝑡) 

Annual gross GHG emissions over the monitoring period in the Accounting Area (𝐺𝐻𝐺𝑡) are estimated as the 
sum of annual change in total biomass carbon stocks (∆𝐶𝐵𝑡

).  

 

𝐺𝐻𝐺𝑡 =
∑ ∆𝐶𝐵𝑡

𝑇
𝑡

𝑇
 Equation 5 

Where: 

∆𝐶𝐵𝑡
 = Annual change in total biomass carbon stocks at year t; tC*year-1 

𝑇 = Number of years during the monitoring period; dimensionless. 

 

Changes in total biomass carbon stocks 

Following the 2006 IPCC Guidelines, the annual change in total biomass carbon stocks forest land converted to 
other land-use category (∆𝐶𝐵) would be estimated through Equation 3 above. Making the same assumptions as 
described above for the RL the change of biomass carbon stocks could be expressed with the following equation: 

∆𝐶𝐵 = ∑(𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗 − 𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) 𝑥 𝐶𝐹 𝑥
44

12
 × 𝐴(𝑗, 𝑖)𝑀𝑃

𝑗,𝑖

  Equation 6 

Where: 

𝐴(𝑗, 𝑖)𝑀𝑃  Area converted/transited from forest type j to non-forest type i during the Monitoring Period, in 
hectare per year. In this case, three forest land conversions are possible: 

● (Semi-)deciduous forest to Non-forest type i;  
● (Semi-)evergreen forest to Non-forest type i; and  



 

21 

ER MR template - Version 2.3 

● Mangrove forest to Non-forest type i. 

Five types of non-forest land are considered:  

● Cropland (C); 
● Grassland (P); 
● Wetland (A); 
● Settlement (U); and  
● Other lands (O). 

These parameters may be found in Section 3.2. 

𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗  Total biomass of forest type j before conversion/transition, in tons of dry matter per ha. This is equal 
to the sum of aboveground (𝐴𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and belowground biomass (𝐵𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and it is defined 

for each forest type.  

This was defined ex-ante and is described in Section 3.1. 

𝐵𝐴𝑓𝑡𝑒𝑟,𝑖  Total biomass of non-forest type i after conversion, in tons dry matter per ha. This is equal to the sum 
of aboveground (𝐴𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and belowground biomass (𝐵𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and it is defined for each of the 

five non-forest IPCC Land Use categories.  

This was defined ex-ante and is described in Section 3.1. 

𝐶𝐹 Carbon fraction of dry matter in tC per ton dry matter. The value used is: 

● 0.47 is the default for (sub)tropical forest as per IPCC AFOLU guidelines 2006, Table 4.3. 

44/12 Conversion of C to CO2  
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3 DATA AND PARAMETERS 

3.1 Fixed Data and Parameters  

 

Parameter: AGBbefore,j 

Description: Aboveground biomass of forest type j before conversion,  

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for developing 

the data 

including the 

spatial level of 

the data (local, 

regional, 

national, 

international):  

The data used for the present document are Tier 2 (country specific data or country level 
estimates or locally derived estimates) and they were sourced from the NFI (for deciduous and 
evergreen forests) or for Mangrove forests.  

For semi-deciduous and evergreen forest, the data are from the Zambézia Forest Inventory. It 
includes data that was collected in Zambézia province during the NFI, in 2017 and 2018. 
Although the inventory covers the whole Zambézia province (ER ZILMP program and outside). 
This is still representative of the forests located in the ZILMP as forests across the province are 
homogenous (floristic and structural composition). Moreover, the higher sample size of the 
forest inventory covering the whole province will enable more precise estimates for emission 
factors. 

 

i. Sampling design 

Carbon stocks before conversion for deciduous and evergreen forests were estimated using 
data from the National Forest Inventory sample units that were located in Zambézia province. 
The sample units for surveying carbon stocks were allocated using restricted stratified random 
sampling, using 4 * 4 km systematic grid superimposed on the agro-ecological zoning map, and 
stratified among the 12 forest types. Was considered as the strata, the semi-deciduous forest 
“open and closed”, Miombo forest “open and closed”, semi-evergreen forest “open and 
closed”, semi-evergreen MoUntain forest “open and closed”, Mopane forest “open and 
closed”, and Mecrusse forest “open and closed”, of which only the first eight types occur in 
Zambézia province. 

The total number of sample units was determined using the optimal allocation (assuming a 
maximum error of 10% for the total volume, and 5% of confidence level). Proportional 
allocation was used to determine the number of sample units per stratum (Husch, Beers, and 
Kershaw 2003). For Zambézia province, 128 clusters (512 plots) were distributed between the 
eight (8) forest types. The cluster was used as a sampling unit, and each cluster has 4 plots of 
0.1 ha (20 * 50 m), where each plot was divided into 4 sub-plots of 0.025 ha (10 * 25 m) (Figure 
6).  
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Figure 6: Design of each cluster used in the National Forest Inventory. 

For estimating emission factors, the eight strata were aggregated into 2 (Semi-decíduous 
forest and semi-evergreen forest), and the similarity of the strata was used for the aggregation. 
The aggregation was done with the purpose of harmonizing the forest strata of the activity 
data with the emission factor data. Below the aggregation table. 

Allocation stratum EF Strata for MR 

semi-deciduous open forest  

semi-deciduous 
forest  

semi-deciduous closed forest  

miombo  open forest 

miombo closed forest 

semi-evergreen MoUntain open forest  

semi-evergreen 
forest  

semi-evergreen MoUntain closed forest  

semi-evergreen open forest  

semi-evergreen closed forest  

 

 

ii. Data collection 

The plots were used for data collection of adult trees (diameter at breast height (dbh) ≥10cm), 
and the subplots "A" were used for data collection of established regeneration trees (10cm> 
dbh≥ 5 cm), which were included in the calculation of the carbon stocks. Data collected in the 
plots and subplots included tree information (dbh, scientific name, total and commercial 
height, stem quality), soil, forest type (this information was used to validate the information 
from agro-ecological zoning map), and other important information. Tree data were used to 
estimate above ground biomass (AGB) and below ground biomass (BGB). 

The NFI did not cover Mangrove forests, so, data from the literature was used. For other strata, 
data from literature were also used. 
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Details of data collection can be found at 
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-
florestal-nacional/file.  

 

iii. Prediction at plot level 

Above ground biomass (AGB) and below ground biomass (BGB) were estimated using a series 
of allometric equations adjusted for ecosystems or tree species similar to those in the 
Zambézia province (Table 3), and this equation was applied at tree level.  

The use of the equations meant, applying allometric equations of the specific species (Millettia 
stuhlmannii taub., Pterocarpus angolensis DC., Afzelia quanzensis Welw.) in all trees of these 
species to estimate AGB, regardless of forest types. The allometric equation of the semi-
deciduous forest was applied for all trees of this forest type (except the species mentioned 
above), as well as in all trees of the species Brachystegia spiciformis Benth., and Julbernardia 
globiflora (Benth.) Troupin to estimate AGB and BGB, because they were the main species used 
to adjust this equation in this forest type. The equations of the semi-evergreen forest were 
applied in all remaining trees of this forest type to estimate AGB; and apply the semi-deciduous 
forest equation in all trees to estimate the BGB in this forest type (including species mentioned 
above in other forest type), and apply factor 0.275 (shoot ratio) to estimate the BGB of the 
semi-evergreen forest. 

 

Table 3: List of allometric equations used to estimate above and below biomass 

Forest 
Type  

Forest type or 
species 

Above-ground biomass 
(AGB) [kg] 

Below-ground biomass 
(BGB) [kg] 

Semi-
deciduou
s forest 

Semi-deciduous 
forest (open and 
closed) 

Ŷ = 0.0763 * DAP2.2046 * 
H0.4918 

Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mugasha et al. 
(2013) 

Author: Mugasha et al. 
(2013) 

 Millettia 
stuhlmannii taub. 

Ŷ = 5.7332 * DAP1.4567 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

 Pterocarpus 
angolensis DC. 

Ŷ = 0.2201 * DAP2.1574 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

Afzelia 
quanzensis 
Welw. 

Ŷ = 3.1256 * DAP1.5833 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

Evergreen 
forest 

Evergreen forest 
(open and 
closed) 

Ŷ = exp(-2.289 + 
2.649ln(DAP) – 
0.021(ln(DAP))2) 

Ŷ = AGB * R/S;     R/S= 0.275 

Author: IPCC (2003) 
Author: Mokany et al. 
(2006) 

Ŷ = 0.0613*DAP2.7133 Ŷ = AGB * R/S;     R/S= 0.275 

https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-florestal-nacional/file
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-florestal-nacional/file
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Evergreen 
MoUntain forest 
(open and 
closed) 

Author: Lisboa et al. 
(2018) 

Author: Mokany et al. 
(2006) 

 Millettia 
stuhlmannii taub. 

Ŷ = 5.7332 * DAP1.4567 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

 Pterocarpus 
angolensis DC. 

Ŷ = 0.2201 * DAP2.1574 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

Afzelia 
quanzensis 
Welw. 

Ŷ = 3.1256 * DAP1.5833 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

 

 

iv. Estimation 

The estimation of mean and their respective uncertainties (standard error, sampling error, and 
confidence interval) for the variables biomass, carbon and carbon dioxide equivalent (above 
and below ground) for the two strata (semi-deciduous forest and semi-evergreen forest), were 
done using the forest inventory data analysis approach proposed by Bechtold & Patterson 
(2005) chapter 4 of the book “The Enhanced Forest Inventory and Analysis Program-National 
Sampling Design and Estimation Procedures”. Details of this methodology are described in 
Zambézia inventory report, available at 
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-
florestal-da-zambezia-actualizado/file.  

For mangrove forests, data are secondary, extracted from existing literature. Stringer et al. 
(2015)8 made an inventory on this ecosystem in the Zambezi delta in Mozambique; we can 
easily assume that carbon stocks are comparable to those of mangroves in Zambézia province. 
They divided mangroves into 5 strata and estimated carbon stocks in above and belowground 
biomass. Since we do not have information on these specific strata for ZILMP, the mean and 
standard error of biomass (AGB and BGB) of mangrove forest, comes indirectly from table 1 of 
the article by Stringer et al. (2015). For its determination, first the mean of carbon was found 
for the two pools (sum of overstory and understory carbon) for each stratum (Height Class 1, 
..., Height Class 5), followed by the calculation of the mean of the ecosystem (mean weighted 
according to the stratum areas). Finally, the carbon was converted to biomass using the 
conversion factor of 0.47 proposed in the IPCC good practice guide. 

Spatial level: Regional 

Value applied:  

Semi-deciduous forest (FSD) 144.69 

Evergreen forest (FSSV) 123.13 

Mangrove forest (FF) 269.01 

 

 
8 Stringer, C. E.; Trettin, C. C.; Zarnoch, S. J. and Tang, W. 2015. Carbon stocks of mangroves within the Zambezi 
River Delta, Mozambique. Forest Ecology Management 354:139–148. 

https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
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The values above are estimated and extracted in the "Emission factor_v.2" workbook, and then 
they are recorded in the cells "B4", "B10" and "B16" respectively, of the "BIOMASS" worksheet 
tab in the "ZILMP_Emissions_Calculations_MR_(2019)" and 
"ZILMP_Emissions_Calculations_MR_(2020)"  workbooks. These values are then applied in the 
range "C9:C20" of the "EMISSION MONITORING PERIOD(EMP)" worksheet tab in the 
"ZILMP_Emissions_Calculations_MR_(2019)" and 
"ZILMP_Emissions_Calculations_MR_(2020)" workbooks for estimating emissions. 

QA/QC 

procedures 

applied 

The QA/QC procedures consisted on the following: 

● SOPs were developed as described in Section 2.1 - National Forest Inventory. 
● A training on the SOPs was conducted prior to the field work. This training lasted for 

3 weeks, and consisted of training on the usage of all equipment and evaluating the 
specific skills of each participant, in order to determine the team and brigade leaders. 
On the start of the 2nd phase of the IFN (2017) an additional 1-week training was 
conducted, to refresh the participants and train any new members. 

● The supervisor of each inventory team conducted a remeasurement of 4 trees per 
plot which means 16 trees per cluster. This served to ensure that the SOPs were 
adequately implemented. 

● An independent measurement of 10% of the plots. This activity was conducted by 
technicians of the National Directorate of Forests, who had participated in the 
Provincial Inventories of Gaza and Cabo Delgado. Diameter error must be below 10%. 

● The adequacy of the allometric models, including root-to-shoot ratios used was 
confirmed by experts of the Faculty of Agronomy and Forest Engineering (FAEF) and 
the Department of Biology Sciences (DCB) of the Eduardo Mondlane University 
(UEM). 

● The World Bank conducted two regular supervision missions of the National Forest 
Inventories to confirm the adequate implementation of the SOPs and suggest areas 
for improvement.  The report can be found here. 

● An independent expert (Jim Alegria, ex-US Forestry Service) was hired in order to 
evaluate the methodology for the inventory and support in the estimation process, 
to address any gaps that were identified.  The report can be found here. Many of the 
issues identified in the report have since been corrected, with the help of the 
independent expert. 

Uncertainty 

associated with 

this parameter: 

 

Forest 
type 

Uncertainty estimate 

Mean 
Lower (5th 
percentile) 

Upper 
bound (95th 
percentile) 

Half-width 
confidence 
interval at 90% 

Relative 
Margin 

FSD 144.7 116.7 172.1 27.7 0.19 

FSSV 123.1 101.1 145.1 22 0.18 

FF 269 225.1 313.8 44.35 0.16 
 

Any comment: - 

 

Parameter: BGBbefore,j 

Description: Belowground biomass of forest type j before conversion,  

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for developing 

the data 

For semi-deciduous and evergreen forest, data are from the Zambézia Forest Inventory. It 
includes data that was collected in Zambézia province during the NFI, in 2017 and 2018. Please 
refer to parameter AGBbefore,j for more information on how the below ground biomass was 
estimated.  

For mangrove forests, please refer to parameter AGBbefore,j for more information. 

https://www.dropbox.com/s/wemezl65v92yfu0/Emission%20factor_v.2.xlsx?dl=0
https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
https://www.dropbox.com/s/u0k9n709tr2c80j/MOZ_Acompanhamento%20IFN_Relat%C3%B3rio_IR_Sept7-FINAL.docx?dl=0
https://www.dropbox.com/s/nljyabynoo12fjj/Final_Report_Alegria.pdf?dl=0
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including the 

spatial level of 

the data (local, 

regional, 

national, 

international):  

Spatial level: Regional 

Value applied:  

Semi-deciduous forest (FSD) 49.95 

Evergreen forest (FSSV) 42.06 

Mangrove forest (FF) 85.43 

 
The values above are estimated and extracted in the workbook "Emission factor_v.2", and then 
they are recorded in the cells "B34", "B40" and "B46" respectively, of the "BIOMASS" 
worksheet tab in the "ZILMP_Emissions_Calculations_MR_(2019)" and 
"ZILMP_Emissions_Calculations_MR_(2020)" workbooks. These values are then applied in the 
range "E9:E20" of the "EMISSION MONITORING PERIOD(EMP)" worksheet tab in the 
"ZILMP_Emissions_Calculations_MR_(2019)" and 
"ZILMP_Emissions_Calculations_MR_(2020)" workbooks for estimating emissions. 

QA/QC 

procedures 

applied 

Please see section QA/QC procedures under parameter AGBbefore,j. 

Uncertainty 

associated with 

this parameter: 

 

Forest 
type 

Uncertainty estimate 

Mean 
Lower (5th 
percentile) 

Upper bound 
(95th 
percentile) 

Half-width 
confidence 
interval at 
90% 

Relative 
Margin 

FSD 49.9 41.5 58.4 8.4 0.17 

FSSV 42.1 35.3 48.9 6.8 0.16 

FF 85.4 69 101.6 16.3 0.19 
 

Any comment:  

 

Parameter: AGBafter,i 

Description: Aboveground biomass of non-forest type i after conversion 

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for 

developing 

the data 

including the 

spatial level 

of the data 

(local, 

regional, 

For cropland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 5 are used 
because, unfortunately, there aren't country-specific data. The agricultural land in Mozambique 
is mostly under the annual-crop farming practices that drive conversion of forest land to 
agricultural lands. So, according to 2006 IPCC GL (Volume 4, Chapter 5, Section 5.28), for lands 
planted in annual crops, the default value of growth in crops planted after conversion is 5 
tonnes of C per hectare, based on the original IPCC Guidelines recommendation of 10 tonnes of 
dry biomass per hectare (dry biomass has been converted to tonnes carbon in Table 5.9) (2006 
IPCC, Volume 4, Chapter 5, Section 5.28). 

For grassland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 6 are used 
because, unfortunately, there aren't country-specific data. As the climate in most of 
Mozambique is tropical dry to subtropical dry, the value of peak-above ground biomass for 
tropical dry of TABLE 6.4 is assumed.  

For other lands: No default values exist for these conversions. 

https://www.dropbox.com/s/wemezl65v92yfu0/Emission%20factor_v.2.xlsx?dl=0
https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
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national, 

international):  

Spatial level: International 

Value applied:  

Cropland (C) 10.00 

Grassland (P) 2.30 

Other lands (A|O|U) 0.00 

 
The values above are recorded in the ranges "B5:B9", "B11:B15" and "B17:B21" of the 
"BIOMASS" worksheet tab in the "ZILMP_Emissions_Calculations_MR_(2019)" and 
"ZILMP_Emissions_Calculations_MR_(2020)" workbooks. These values are then applied in the 
range "D9:D20" of the "EMISSION MONITORING PERIOD(EMP)" worksheet tab in the 
"ZILMP_Emissions_Calculations_MR_(2019)" and "ZILMP_Emissions_Calculations_MR_(2020)" 
workbooks for estimating emissions. 

QA/QC 

procedures 

applied 

The adequacy in the use of these default values was confirmed with the experts in GHG 
Inventory in DINAB.  

Uncertainty 

associated 

with this 

parameter: 

 

Non-forest type 

Uncertainty estimate 

Mean 
Lower (5th 
percentile
) 

Upper (95th 
percentile) 

Half-width 
confidence 
interval at 
90% 

Relative 
Margin 

Cropland (C) 10 3.9 16.1 6.1 0.61 

Grassland (P) 2.3 0.9 3.7 1.4 0.61 

Other lands 
(A|O|U) 

0 0 0 0 NA 

 
Any 

comment: 

 

 

Parameter: BGBafter,i 

Description: Belowground biomass of non-forest type i after conversion 

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for 

developing 

the data 

including the 

spatial level 

of the data 

(local, 

regional, 

national, 

international):  

For cropland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 5 are used 
because, unfortunately, there aren't country-specific data. Tier 2 may modify the assumption 
that carbon stocks immediately following conversion is zero. In this case, it is assumed that 
conversion leads to annual croplands and in the case the carbon stock in biomass after one year 
for annual crops provided in TABLE 5.9 is used. 

For grassland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 6, TABLE 6.1 and 
TABLE 6.4 are used because, unfortunately, there aren't country-specific data. As the climate in 
most of Mozambique is tropical dry to subtropical dry, the value for semi-arid grassland in 
tropical dry climate zone is used, therefore a root-shoot ratio of 2.8 (TABLE 6.1) is applied to 
the value of peak above-ground biomass, 2.3 tonnes of dry biomass per hectare (TABLE 6.4), 
generating the expected values 6.4 tonnes of dry biomass per hectare.  

For other lands: No default values exist for these conversions. 

Spatial level: International 

Value applied:  

Cropland (C) 0.00 

https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
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Grassland (P) 6.40 

Other lands (A|O|U) 0.00 

 
The values above are recorded in the ranges "B35:E39", "B41:B45" and "B47:B51" of the 
"BIOMASS" worksheet tab in the "ZILMP_Emissions_Calculations_MR_(2019)" and 
"ZILMP_Emissions_Calculations_MR_(2020)" workbooks. These values are then applied in the 
range "F9:F20" of the "EMISSION MONITORING PERIOD(EMP)" worksheet tab in the 
"ZILMP_Emissions_Calculations_MR_(2019)" and "ZILMP_Emissions_Calculations_MR_(2020)" 
workbooks for estimating emissions. 

QA/QC 

procedures 

applied 

The adequacy in the use of these default values was confirmed with the experts in GHG 
Inventory in DINAB. 

Uncertainty 

associated 

with this 

parameter: 

 

Non-forest type 

Uncertainty estimate 

Mean 

Lowe
r (5th 
perce
ntile) 

Upper 
bound 
(95th 
percentile) 

Half-
width 
confiden
ce 
interval 
at 90% 

Relative 
Margin 

Cropland (C) 0 0 0 0 NA 

Grassland (P) 6.4 -0.2 12.8 6.5 1.02 

Other lands (A|O|U) 0 0 0 0 NA 
 

Any 

comment: 

 

 

 

Parameter: A(j,i)RP 

Description: Area converted from forest type j to non-forest type i during the reference period. 

Data unit: hectare per year. 

Source of 

data and 

description of 

measurement

/calculation 

methods and 

procedures 

applied:  

i. Approach and source 

Activity data (AD) for deforestation were obtained from an annual historical time series 
analysis of land use, land-use change and forestry (LULUCF) carried out by five trained 
operators in approximately 98 effective working days (4.4 months), for the period of 2001 – 
2016 across the country, using the Collect Earth Open tool.  

Activity data have been generated following IPCC Approach 3 for representing the activity 
data as described in the 2006 IPCC Guidelines for National Greenhouse Gas Inventories 
(Volume 4, Chapter 3, Section 3.13), i.e., using spatially-explicit observations of land-use 
categories and land-use conversions over time across the country, derived from sampling of 
geographically located points. The result was forest cover data for 2016 and forest cover 
change data for every year from 2001 to 2016. 

The period of AD analysis from 2005 to 2015 (11 years) considered for the ER Program area, 
could be adapted within the general period 2001 – 2016 with little effort, due to the 
operators collecting the date of the LULC change. 

 

ii. Sampling design  

https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
https://www.dropbox.com/scl/fi/sb4d1aqgbs3j1nq34gg3b/ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=vvfdyhget1oyhqeos5ti46sj3
https://www.dropbox.com/scl/fi/s5dknivhl6726keq6gsoj/ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=o2piv7t3pa5mwess0qfto4zn7
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A systematic 4 x 4 km grid consisting of a total of 48, 894 sampling points was established at 
a national level to generate the historical activity data for the entire area of the country using 
high and medium resolution imagery, which is the same grid used to allocate the NFI clusters 
from the Stratified Random Sampling design. At jurisdictional level, this corresponds to 3,308 
points being interpreted. Each sampling point was visually assessed and its information was 
collected and entered in a complete database on LULC changes at the national level.  

 

iii. Response design  

Spatial sampling unit  

The spatial sampling unit from each point was defined as a point with a spatial support 
consisting of a 100m x 100m plot (1 ha), where an internal grid of 5 x 5 points (20m x 20m 
grid) is overlapped. Each point from the internal grid has a weight coverage of 4%.  

 

Spatial sampling unit for the reference period 

Source of reference data  

The sampling approach for historical AD calculation based on the regular National 4 x 4 km 
grid has been designed and conducted using the high and medium resolution images 
repository available through Google Earth and Earth Engine as a visual assessment exercise. 
These imageries with digital forms designed to collect the LULCC information on the points 
of the grid are automatically accessible through the Collect Earth tool (www.openforis.org) 
along with scripts accessible through Earth Engine code that facilitate vegetation type’s 
interpretation (e.g. MODIS or Landsat NDVI time series). Each point of the grid is photo-
interpreted thanks to Collect Earth tool and the year and type of changes are also collected. 

The use of various scripts programmed on Earth Engine Code facilitates the interpretation of 
the vegetation type and the determination of LULC changes. Specifically, the MOD13Q1 
(NDVI 16-day Global Modis 250 m) graphic from 2001-2016, most recent Sentinel-2 image, 
most recent Landsat-8 pan sharpened image, Landsat-7 pan sharpened image (2000, 2004, 
2008, 2012), etc. 

The completeness of the series is guaranteed using RS products from medium resolution 
imagery repositories from 2001 (e.g. Annual TOA Reflectance Composite, Annual NDVI 
Composite, Annual EVI Composite, Annual Greenest-Pixel TOA Reflectance Composite, etc. 
from Landsat 5 TM) and the most recent Sentinel-2 image from 2016. In this way, a temporal 
analysis of LULC changes has been completed for each sampling point of the national 4 x 4 
km grid (48,894 records).  
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 LULCCF detection using Collect Earth Tool (www.openforis.org). Digital forms designed with 
Collect Tool. 

 

Reference labelling protocol  

The activity data was generated considering the national land use and land cover 
classification system, which reflects the six broad IPCC Land Use categories. A set of 
hierarchical rules were established and used to determine the LULCCF category based on a 
certain percentage and taking into account the national forest definition as well. A single land 
use class is easier to classify, but it becomes challenging when there is a combination of two 
or more land use classes within the area of interest. Thus, this is where the hierarchical rules 
are important to determine the land use. Any sampling unit that has 30% of tree canopy cover 
is considered a forest, according to the national forest definition, even if it has more than 
20% of settlements, crops or other land use, the forest has priority. In the case the sampling 
unit was classified as forest land and different forest types were present in the sampling unit, 
a majority rule was used in this case, i.e. the largest forest class is the winner. 
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Decision tree for the attribution of the LULCCF category based on the percentage cover of 
the elements present in the sampling unit of 1 ha. 

  

iv. Analysis 

The estimation of the areas corresponding to a certain category changes from a forest type 
to a non-forest type in the framework of this systematic sampling approach was based on 
assessments of area proportions. According to 2006 IPCC Guidelines for National Greenhouse 
Gas Inventories (Volume 4, Chapter 3, Section 3.33), the proportion of each land‐use or land‐
use change category is calculated by dividing the number of points located in the specific 
category by the total number of points, and area estimates for each land‐use or land‐use 
change category are obtained by multiplying the proportion of each category by the total 
area of interest, in this case, the ER Program accounting area. 

𝐴𝑖 = 𝑝𝑖 × 𝐴 Equation 7 

Where: 
𝐴𝑖  Area estimate on forest type j converted to non-forest type i; hectare 

𝑝𝑖  Proportion of points on forest type j converted to non-forest type i; dimensionless 

𝐴 Total area of interest; hectare 

 

𝑝𝑖 =
𝑛𝑖

𝑁
 Equation 8 

Where: 
𝑛𝑖  Number of points on forest type j converted to non-forest type i; number 

𝑁 Total number of points; number 

 

Uncertainties in activity data were derived using non-parametric bootstrapping, where 
reference data points were re-sampled with replacement 100,000 times. For each 
permutation of reference data points, the bias-corrected area estimates were produced 
following the methods described in Olofsson et al. (2014). Uncertainty was estimated from 
the resulting distribution of area estimates. Although more complex to implement, 
bootstrapping has the advantages of not requiring any assumption about the shape of the 
probability distribution function of each land cover transition class, and avoids the generation 
of negative areas in rare classes where a probability distribution function crosses zero. The 
method was implemented in R, and the scripts used are available in the “Mozambique ERPA 
2020” shared folder. 

 
The impact of using non-parametric bootstrapping to estimate uncertainties vs other 
methods was tested with a comparison of deforested areas derived from bootstrapping 

https://www.dropbox.com/sh/u4r7ky0zvyq4u8c/AACh6IPsZJe1l3ys4tGiQja3a?dl=0
https://www.dropbox.com/sh/u4r7ky0zvyq4u8c/AACh6IPsZJe1l3ys4tGiQja3a?dl=0
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against sampling from a normal distribution with standard error calculated with the methods 
described in Olofsson et al. (2014) (Figure 7). For the latter case two uncertainties were 
derived: one retaining any negative area estimates for rare transition classes, and another 

setting these to zero. The result indicates that there is very little difference between any 
of the methods in either reference or monitoring periods, with the result that any chosen 
approach would produce equivalent emissions estimates. 

 

 

Figure 7: Total activity data area estimates for reference period using normal distributions 
for each transition class (red), normal distributions with a minimum area of 0 ha (green), 
and non-parametric bootstrapping (blue). All three methods result in equivalent uncertainty 
estimates. 

Value applied  

Semi-deciduous forest to cropland 11,785.07 

Semi-deciduous forest to grassland 1,745.94 

Semi-deciduous forest to other lands 145.49 

Evergreen forest to cropland 3,200.88 

Evergreen forest to grassland 145.49 

Evergreen forest to other lands 0.0 

Mangrove forest to cropland 0.0 

Mangrove forest to grassland 0.0 

Mangrove forest to other lands 0.0 
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QA/QC 

procedures 

applied: 

Quality Control consisted in having a team of 5 technicians with experience in forests and 

remote sensing, all trained together by an MRV specialist. The team worked in the same 

office, and discussed any classification issues with each other.  

Quality Assurance was conducted using the SAIKU extension of Collect Earth. This tool 

allows the detection of whether: 

i) Data point was not filled 

ii) The class assigned followed the classification hierarchy, based on the % of 

individual element cover 

iii) Year of the Old image/Change image was less than the current image 

iv) Change classes are consistent with previous and current classes 

v) Open and closed forest was correctly classified, based on the 30% (open) and 

65% (closed) cover threshold 

In the case of any error being detected, the ID of the data point was registered and the user 

performed the necessary corrections. 

Uncertainty 

associated 

with this 

parameter: 

 

Category 
change 

Uncertainty estimate (from non-parametric bootstrapping) 

Median 
Lower 

bound (5th 
percentile) 

Upper bound 
(95th 

percentile) 

Half-width 
confidence 

interval at 90% 

Relative 
Margin 

FSD>(A|O|U) 291 0 873 436.5 1.5 

FSD>C 23570.1 19496.3 27935 4219.4 0.18 

FSD>P 3491.9 2036.9 5237.8 1600.4 0.46 

FSSV>C 6401.8 4364.8 8729.7 2182.5 0.34 

FSSV>P 291 0 873 436.5 1.5 
 

Any 

comment: 

 

 

 

3.2 Monitored Data and Parameters  

Parameter: A(j,i)MP 

Description: Area converted from forest type j to non-forest type i during the Monitoring Period. 

Data unit: hectare per year. 

Value 

monitored 

during this 

Monitoring / 

Reporting 

Period: 

 

Type of change 2019 2020 Total 

Semi-deciduous forest to cropland 7160.88 20677.07 27837.95 

Semi-deciduous forest to grassland 83.33 205.33 288.66 

Semi-deciduous forest to other lands 0 0 0 

Evergreen forest to cropland 617.43 1721.12 2338.55 

Evergreen forest to grassland 0 205.33 205.33 

Evergreen forest to other lands 0 0 0 

Mangrove forest to cropland 0 0 0 

Mangrove forest to grassland 0 0 0 

Mangrove forest to other lands 0 0 0 

    
 

Source of 

data and 

i. Source 
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description of 

measurement

/calculation 

methods and 

procedures 

applied:  

Activity data used for the monitoring period are obtained from a combination of an annual 

wall-to-wall deforestation map with sampling to generate deforested area estimates 

through a stratified estimator. 

 

 

ii. Variable of interest 

The variable of interest are all the transitions specified above. It is important to note that the 

variables of interest are not aligned to the strata as this is not required. Strata is linked to 

the likelihood of presence of deforestation events, whereas the variable of interest is linked 

to the possible transitions of deforestation per forest type and post-deforestation type.  

 

iii. Annual deforestation map 

The workflow used to produce annual deforestation map (2019 and 2020 separately) for 
the ZILMP program area follows the steps below: 

1. Produce two Sentinel-2 satellite imagery composites for the monitoring area, containing 
all images of wet season (i.e. January - May). For 2019 deforestation map, the first 
composite comprises the period between January 2019 to May 2019 denoted as the 
reference period and the second composite comprises the period from January 2020 to 
May 2020, referred as actual period for 2019. For 2020 deforestation map, the first 
composite (reference period) comprises the period between January 2020 to May 2020 
and November 2020 the second composite (actual period) comprises the period from 
January 2021 to May 2021. The reason behind the selection of January - May as a 
reference and actual period of monitoring resides on the fact that it is the wet season, 
where the NDVI stability is very high in relation to the dry season, which starts in June to 
October, when most trees lose their foliage and makes it difficult the analysis of 
deforestation.  

2. Generate image features from reference period and actual period from the composites 
generated in previous step, to identify changes in forest cover. The image features have 
different vegetation indexes, namely, NDVI, EVI, SAVI, NBR, NDWI with respective sub-
products such as NDVI 90th percentile, Normalized NDVI, and variation on NDVI.  

3. Generate training data on classes of deforestation, stable forest and stable non-forest 
by visual interpretation of composites from the reference and actual periods, and NDVI 
change detection image. The NDVI change detection image is a result of the difference 
of NDVI from the composites of reference and actual periods. The calculated NDVI 
change detection image helps the interpreter to locate where the changes of forest 
cover are occurring. 

4. Produce a categorical deforestation map from training data and image features through 
a process of classification using Random Forest classifier. The Categorical deforestation 
map includes non-forest stable and stable forest classes. Because errors of omission of 
deforestation have a very large impact on the final estimates, it is important to reduce 
these errors as much as possible. 

5. To improve the efficacy of the sampling the deforestation class on the map is reclassified 
as: 

a) High probability deforestation (cluster of more than 10 pixels of deforestation, 
corresponding to at least 40% of one hectare);  

b) Low probability of deforestation (cluster of less than 10 pixels and greater than 6 
pixels, corresponding at least 24% to 40% of one hectare) and;  
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c) Non-forest (cluster of less than 6 pixels, corresponding to less than 20% of a 
hectare).  

6. To reduce the risk of omission errors, a Buffer of 40 meters is added around the high 
probability of deforestation class. The result is a deforestation map with five classes: 
High probability of deforestation; buffer; low probability of deforestation; stable forest 
and stable non-forest. 

 

iv. Sampling design 

Sampling method 

Monitoring of activity data for annual reporting is conducted using a stratified estimator, 
where deforestation map (which includes classes of forest and non-forest) is used for 
stratification and reference-sampling units are used for estimate activity data and associated 
confidence intervals. 

 

Sample size determination 

The sample size n was determined from the equation: 

𝑛 =
(∑ 𝑊𝑖𝑆𝑖)2

[𝑆(𝑂̂)]
2

+ (
1
𝑁

) ∑ 𝑊𝑖𝑆𝑖

≈ (
∑ 𝑊𝑖𝑆𝑖

𝑆(𝑂̂)
)

2

 Equation 9 

Where: 

N Number of units in the ROI 

S(Ô) Standard error of the estimated overall accuracy that we would like to achieve 

Wi Mapped proportion of area of class i; and 

Si Standard deviation of stratum i. 

 

The standard deviation of stratum i is given by the formula: 

𝑆𝑖 = √𝑈𝑖(1 − 𝑈𝑖) Equation 
10 

Where: 

Ui Proportion of area of deforestation in stratum i. 

 

In order to obtain approximate values of proportion of deforestation in each stratum (Ui), a 
pilot sampling is conducted. This pilot consists of 100 sample units per stratum. 

 

Sample units per stratum 

After the pilot sampling, sample units may need to be added to each stratum, in order to 
achieve 20% relative margin error at 95% confidence level. It was decided to use the 
Optimum (Neyman) allocation for each change stratum, where the stratum standard 

deviation 𝑆𝑖 = √𝑈𝑖 ∙ (1 − 𝑈𝑖) increases the number of plots (ensuring larger numbers of 

plots in rare classes or strata) and sampling unit costs are constant: 

𝑛𝑖 = 𝑛
𝑤𝑖 ∙ 𝑆𝑖

∑ 𝑤𝑖 ∙ 𝑆𝑖
𝐼
𝑖=1

 
Equation 
11 
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For each stable stratum, the proportional allocation is applied if deforestation omission 
errors are completely absent from these strata. In stratified sampling the sample size for 
proportional allocation is given by: 

𝑛𝑖 = 𝑛 ∙ 𝑤𝑖  Equation 12 

 

The number of reference points is presented in Table 4. 

Table 4: Number of reference sampling units per map stratum for 2019 and 2020 
deforestation maps. 

Stratum 
Number of sample units 
(2019) 

Number of sample units 
(2020) 

High probability of deforestation 100 100 

40 m Buffer 100 100 

Low probability of deforestation 100 100 

Forest 300 300 

Non-forest 300 300 

Total 900 900 

 

v. Response design 

Sampling unit and spatial support 

The sampling unit is a 20 m pixel of the stratification map that was produced. The spatial 
support used is a 100m x 100m plot (1ha). Each Spatial sampling unit contains an internal 
grid of 5 x 5 points (20m x 20m grid) to aid in the labelling attribution (Figure 8). 

 

Figure 8: Spatial sampling unit. 

 

Source of reference data 

Each sampling unit was evaluated using Collect Earth (http://www.openforis.org/). This tool 
enables access to high-resolution images in Google Earth, Bing Maps and Planet Labs, as well 
as a medium resolution image repository available through Google Earth Engine Explorer and 
Code Editor (Landsat and Sentinel-2). The tool enables to display digital forms designed to 
collect the Land-Use Land Cover Change and Forestry (LULCCF) information on the sampling 

http://www.openforis.org/


 

38 

ER MR template - Version 2.3 

points (Figure 9). The Earth Engine Code Editor facilitates the interpretation of the vegetation 
type and the determination of LULC changes, by displaying the historical MOD13Q1 (NDVI 
16-day Global Modis 250 m) graphic as well as monthly mosaics of Sentinel-2 images. The 
main source of data to identify changes in land cover, is Sentinel-2 15 days’ reflectance 
composite. However, Planet data is also used in cases of doubt or excessive cloud cover with 
Sentinel-2. 

 

Figure 9: LULCCF detection using Collect Earth Tool (www.openforis.org). Digital forms 
designed with Collect Tool. 

 

Reference labelling protocol 

The activity data was generated considering the national land use and land cover 
classification system, which reflects the six broad IPCC Land Use categories. 

A set of hierarchical rules were established and used to determine the LULCCF category based 
on a certain percentage and taking into account the national forest definition as well (Figure 
10). A single land use class is easier to classify, but it becomes challenging when there is a 
combination of two or more land use classes within the area of interest. Thus, this is where 
the hierarchical rules are important to determine the land use. Any sampling unit that has 
30% of tree canopy cover is considered a forest, according to the national forest definition, 
even if it has more than 20% of settlements, crops or other land use, the forest is priority.  

In the case the sampling unit was classified as forest land and different forest types were 
present in the sampling unit, a majority rule was used in this case, i.e. the largest forest class 
is chosen (please click here for more details). 

 

https://www.dropbox.com/s/4c1jkoa9qo2p9n5/Decision%20tree.pdf?dl=0
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Figure 10: Decision tree for the attribution of the LULCCF category based on the percentage 
cover of the elements present in the sampling unit of 1 ha. 

 

vi. Analysis 

Applying the methodology described in Olofsson et al. (2014)9 and the GFOI MGD 
(https://www.reddcompass.org/download-the-mgd), the estimations of the areas 
corresponding to land‐use and land‐cover change categories, more specifically the activity 
data for deforestation, in the framework of this stratified random sampling approach (based 
on the visual assessment of the 1 ha plots) was based on assessments of area proportions.  A 
sample error matrix is constructed where the map classes (h=1, 2,…,q) are represented by 
rows and the reference data (k=1, 2,…,q) by columns as shown in Table 5. The size of strata 
and original proportion matrix can the found in 2019 and 2020 spreadsheets.  

Table 5: Error matrix of area proportions. 

Map data 

Reference data 

Tota

l  

User’s 

accuracy (Û𝑖) Deforestation Stable 

forest 

Stable 

non-

forest High 

probability of 

deforestation 

40 m 

Buffer  

Low 

probability of 

deforestation 

High 

probability of 

deforestation  

𝑝̂11 𝑝̂12  𝑝̂13 𝑝̂14 𝑝̂15 𝑝̂1.  

       
𝑝̂11/𝑝̂1. 

40 m Buffer  
𝑝̂21 𝑝̂22  𝑝̂23 𝑝̂24 𝑝̂25 𝑝̂2.  

     
𝑝̂22/𝑝̂2. 

Low 

probability of 

deforestation 

𝑝̂31 𝑝̂32  𝑝̂33 𝑝̂34 𝑝̂35 𝑝̂3.  

    
𝑝̂33/𝑝̂3. 

Stable forest 
𝑝̂41 𝑝̂42 𝑝̂43 𝑝̂44 𝑝̂45 

𝑝̂4.      
𝑝̂44/𝑝̂4. 

Stable non-

forest 
𝑝̂51 𝑝̂52 𝑝̂53 𝑝̂54 𝑝̂55 

𝑝̂5.      
𝑝̂55/𝑝̂5. 

Total  𝑝̂.1 𝑝̂.2  𝑝̂.3 𝑝̂.4 𝑝̂.5 1   

Producer’s 

accuracy (P𝑖)  

𝑝̂11/𝑝̂.1 𝑝̂22/𝑝̂.2 𝑝̂33/𝑝̂.3 𝑝̂44/𝑝̂.4 𝑝̂55/𝑝̂.5 

  

𝑂𝑣𝑒𝑟𝑎𝑙𝑙 𝑎𝑐𝑐𝑢𝑟𝑎𝑐𝑦 
(Ô ) 

= 𝑝̂11 + 
𝑝̂22 + 
𝑝̂33+ 

𝑝̂44+ 𝑝̂55 

 

https://www.reddcompass.org/download-the-mgd
https://www.dropbox.com/s/mk6dwkc5qkzhbo1/ZILMP_Emissions_Calculations_MR_%282019%29.xlsx?dl=0
https://www.dropbox.com/s/g9c04uvmg3p4eis/ZILMP_Emissions_Calculations_MR_%282020%29.xlsx?dl=0
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The mean estimator for the area of each class can be directly obtained from the error matrix. 
Unbiased stratified estimators are provided using reference class area proportions (𝑝̂.k): 

𝑝̂∙𝑘 = ∑ 𝑤ℎ ∙  
𝑛ℎ𝑘

𝑛ℎ∙

𝐻

ℎ=1

= ∑ 𝑝̂ℎ𝑘

𝐻

ℎ=1

 Equation 13 

Where: 
𝑝̂∙𝑘  Area proportions of reference data class k. These proportions of reference data 

for deforestation classes as a whole are collapsed in three possible types of 
conversions/transitions from forest type j to non-forest type i, namely: 

● Broadleaved (Semi-) deciduous to Non-forest type i; 
● Broadleaved (Semi-) evergreen to Non-forest type i; and 
● Mangrove to Non-forest type i.  

 
Five types of non-forest land are considered: 

● Cropland (C); 
● Grassland (P); 
● Wetland (A); 
● Settlement (U); and 
● Other lands (O). 

wh Proportion of area mapped as class h; 
nhk Sample count at cell (h,k); 
nh. Sum of sample counts across row h; and 

𝑝̂ℎ𝑘  Proportion of area in cell (h,k). 

 

Once the estimated reference class area proportions (𝑝̂∙𝑘) are obtained, the mean total area 
per class is calculated by multiplying them with the total reporting area a: 

𝐴̂𝑗 = 𝑝̂∙𝑘 ∙ 𝑎 Equation 14 

 

Uncertainty in activity data were derived using non-parametric bootstrapping, where 
reference data points were re-sampled with replacement 100,000 times. For each 
permutation of reference data points, the bias-corrected area estimates were produced 
following the methods described in Olofsson et al. (2014). Uncertainty was estimated from 
the resulting distribution of area estimates. Although more complex to implement, 
bootstrapping has the advantages of not requiring any assumption about the shape of the 
probability distribution function of each land cover transition class, and avoids the generation 
of negative areas in rare classes where a probability distribution function crosses zero. The 
method was implemented in R, and the scripts used are available in the “Mozambique 
Monitoring report 2020” shared folder. 

The impact of using non-parametric bootstrapping to estimate uncertainties vs other 
methods was tested with a comparison of deforested areas derived from bootstrapping 
against sampling from a normal distribution with standard error calculated with the methods 
described in Olofsson et al. (2014). For the latter case, two uncertainties were derived: one 
retaining any negative area estimates for rare transition classes, and another setting these 
to zero. The result indicates that there is very little difference between any of the methods 
in either reference or monitoring periods, with the result that any chosen approach would 
produce equivalent emissions estimates. 

 

 
9 Olofsson, P., Foody, G.M., Herold, M., Stehman, S.V., Woodcock, C.E., & Wulder, M.A. 2014. Good practices 
for estimating area and assessing accuracy of land change. Remote Sensing of Environment. 148:42-57. 



 

41 

ER MR template - Version 2.3 

 

 

Figure 11: Total activity data area estimates for the monitoring period using normal 
distributions for each transition class (red), normal distributions with a minimum area of 0 ha 
(green), and non-parametric bootstrapping (blue). All three methods result in equivalent 
uncertainty estimates. 

QA/QC 

procedures 

applied: 

The QA/QC procedures consisted on the following: 

● SOPs were developed as described in Section 2.1 - Satellite and land monitoring 
system and training; and  

● Interpretation is done by highly qualified professionals which are specialized in land 
cover interpretation with satellite imagery. They were trained and a robust control 
system is in place to ensure that they are correctly calibrated throughout the data 
collection process.  

● All reference data interpreted as deforestation, and an additional 20% of the 
remaining reference data were evaluated. The quality control is carried out by two 
independent supervisors, who after the independent evaluation compare the two 
evaluations and consensually compile a single comment for each sample. The 
parameters to be taken into account in the evaluation for identifying errors are: a) 
the percentage of coverage for each element within the plot; b) the current land 
cover/land use class (levels 1 and 2); c) the land cover/land use change class; d) the 
former land cover/land use class (levels 1 and 2); and e) the date of occurrence of 
land cover/land use change, or evidence date of remaining land cover/land use. If 
there are gross errors related to the parameters b), c) and d) in at least 20% of 
samples from the 20% mentioned initially, the respective interpreter should review 
all samples from the batch, otherwise the interpreter reviews only the samples 
evaluated by the supervisors, that present gross errors. On the other hand, in 



 

42 

ER MR template - Version 2.3 

relation to all samples interpreted as deforestation, the interpreter reviews only the 
samples that present gross errors according to the evaluation from the supervisors. 
The process is cyclical until the interpreter achieves values less than 20% of gross 
errors in the batch. 

● The uncertainty analysis approach was reviewed by Philip Mundhenk, a professor of 
the University of Hamburg specialized in Monte Carlo simulations.  

Uncertainty 

for this 

parameter: 

 

Category 
change 

Uncertainty estimate (from non-parametric bootstrapping) 

Median 
Lower bound 

(5th 
percentile) 

Upper bound 
(95th 

percentile) 

Half-width 
confidence 

interval at 90% 

Relative 
Margin 

FSD>C 27812.4 25022.6 30704.3 2840.85 0.1 

FSD>P 268.8 0 715.9 357.95 1.33 

FSSV>C 2332.7 1342.4 3409 1033.3 0.44 

FSSV>P 199.3 0 603.9 301.95 1.52 

 

 

Any 

comment: 

- 

 

 

4 QUANTIFICATION OF EMISSION REDUCTIONS 

4.1 ER Program Reference level for the Monitoring / Reporting Period covered in this report 

 

 Year of 
Monitoring/Reportin
g period t 

Average annual 
historical 
emissions from 
deforestation 
over the 
Reference 
Period (tCO2-

e/yr) 

If applicable, 
average 
annual 
historical 
emissions 
from forest 
degradation 
over the 
Reference 
Period (tCO2-

e/yr) 

If 
applicable, 
average 
annual 
historical 
removals by 
sinks over 
the 
Reference 
Period 
(tCO2-e/yr) 

Adjustment, if 
applicable 
(tCO2-e/yr) 

Reference 
level (tCO2-

e/yr) 

2019 5,253,267.99    - - - 5,253,267.99 

2020 5,253,267.99 - - - 5,253,267.99 

Total 10,506,535.98 - - - 10,506,535.98 

 

4.2 Estimation of emissions by sources and removals by sinks included in the ER Program’s 
scope 

The following table shows the emissions results obtained per category changes from a forest type to a non-forest 
type during the Monitoring Period. The emissions are generated relating the data and parameters described in 
Section 3 and summarized in the Table 6, by applying Equation 6.  
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Table 6: Calculation of the emissions from the ER Program during the Monitoring Period (2019-2020). 

Category 
changes 

AGBbefore,j 

(tdm/ha) 
BGBbefore,j 

(tdm/ha) 
AGBafter,i 

(tdm/ha) 
BGBafter,i 

(tdm/ha) 

Year of Monitoring/Reporting Period 

2019 2020 

A(j,i)MP 
(ha) 

Emissions 
(tCO2e) 

A(j,i)MP 
(ha) 

Emissions 
(tCO2e) 

Semi-
deciduous 
forest to 
cropland 

144.69 49.95 10.00 0.00 7,160.88 2,278,507.60 20,677.07 6,579,197.27 

Semi-
deciduous 
forest to 
grassland 

144.69 49.95 2.30 6.40 83.33 26,693.99 205.33 65,778.66 

Semi-
deciduous 
forest to 
other lands 

144.69 49.95 0.00 0.00 0.00 0.00 0.00 0.00 

Evergreen 
forest to 
cropland 

123.13 42.06 10.00 0.00 617.43 165,125.26 1,721.12 460,296.45 

Evergreen 
forest to 
grassland 

123.13 42.06 2.30 6.40 0.00 0.00 205.33 55,358.62 

Evergreen 
forest to 
other lands 

123.13 42.06 0.00 0.00 0.00 0.00 0.00 0.00 

Mangrove 
to cropland 

269.01 85.43 10.00 0.00 0.00 0.00 0.00 0.00 

Mangrove 
to 
grassland 

269.01 85.43 2.30 6.40 0.00 0.00 0.00 0.00 

Mangrove 
to other 
lands 

269.01 85.43 0.00 0.00 0.00 0.00 0.00 0.00 

Total  2,470,326.85  7,160,631.00 

 

 

 

Year of 
Monitoring/Reportin
g Period 

Emissions from 
deforestation (tCO2-

e/yr) 

If applicable, 
emissions from 
forest degradation 
(tCO2-e/yr)* 

If applicable, 
removals by 
sinks (tCO2-e/yr) 

Net emissions and 
removals (tCO2-

e/yr) 

2019 2,470,326.85 - - 2,470,326.85 

2020 7,160,631.00 - - 7,160,631.00 

Total 9,630,957.85 - - 9,630,957.85 
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4.3 Calculation of emission reductions 

 

Total Reference Level emissions during the Reporting Period (tCO2-e) 10,506,535.98 

Net emissions and removals under the ER Program during the Reporting 
Period (tCO2-e) 9,630,957.85 

Emission Reductions during the Reporting Period (tCO2-e) 875,578.13 

 

 

5 UNCERTAINTY OF THE ESTIMATE OF EMISSION REDUCTIONS 

5.1 Identification, assessment and addressing sources of uncertainty 

 

Table 7: Sources of uncertainty to be considered under the FCPF MF. 

Sources of 
uncertaint
y  

Analysis of contribution to overall uncertainty Contributi
on to 
overall 
uncertaint
y (High / 
Low) 

Address
ed 
through 
QA/QC? 

Residual 
uncertai
nty 
estimate
d? 

Activity Data  

Measurem
ent 

This error represents the operator error during the 
interpretation of LULCC on sampled points and 
inconsistencies between operators. This error is reduced by 
extensive QA/QC procedures.  

Quality control was guaranteed by having a team of 
technicians with experience in forests and remote sensing, 
all trained using the same methodology. The team worked in 
the same office, and discussed any classification issues with 
each other. Moreover, specific SOPs were defined in order to 
ensure the consistency in the interpretations. 

Quality control was conducted using the SAIKU extension of 
Collect Earth. This tool allows the detection of whether: 

(i) Data point was not filled 
(ii) The class assigned followed the classification 

hierarchy, based on the % of individual element 
cover 

(iii) Year of the Old image/Change image was less than 
the current image 

(iv) Change classes are consistent with previous and 
current classes 

(v) Open and closed forest was correctly classified, 
based on the 30% (open) and 65% (closed) cover 
threshold 

In the case of any error being detected, the ID of the data 
point was registered and the user performed the necessary 
corrections. 

High 
(bias/rand
om) 

YES NO 
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All sampling units detected as deforestation and 20% of the 
remaining sampling units are subjected to quality assurance 
(QA). This QA is performed by 2 independent reviewers, who 
compare their evaluations of each sampling unit, to reach a 
decision on whether the chose sampling unit was correctly 
evaluated or not. The critical evaluated parameters, which 
determine whether a sample has to be reviewed by the user 
are: land cover class (level 1 and 2), land cover change class 
and previous land cover class (in case of change). If errors are 
detected in at least 20% of the reviewed sampling units from 
the 20% mentioned initially, then the operator has to 
reanalyze their lot. This process is cyclical, until less than 20% 
of the sampling units are found to have errors. 

Represent
ativeness  

This source of error is related to the representativeness of 
the estimate which is related to the sampling design. We 
produce annual deforestation maps as the basis for 
stratification, to ensure that our sample is representative of 
the area of interest. We applied a probabilistic-based 
sampling, where all areas have an inclusion probability larger 
than zero 

Low YES NO 

Sampling Sampling error is the statistical variance of the estimate of 
area for the applicable forest transitions that are reported by 
the ER Program. This source of error is random. Mozambique 
has followed Good Practices regarding estimating the 
contribution of this error.  

For the reference period we used systematic sampling, 
which does not have an unbiased estimator for the 
variance. The variance estimation formulae for simple 
random sampling were used as a 
conservative option.  

For the monitoring period we used stratified sampling and 
the method described by Olofsson (2014).  

High 
(bias/rand
om) 

YES YES 

Extrapolati
on  

This source of uncertainty is not applicable to our approach. 
We generate estimates of deforestation per forest type, 
based on reference data. 

N.A. N.A. NO 

Approach 
3 

This source of uncertainty exists when there is no tracking of 
lands or IPCC Approach 3, which is the case for Mozambique. 
We do not consider that the time-span of the Reference 
Period + Monitoring Period is sufficient for a land to have 
been deforested, grown back to forest and then deforested 
again.  

With the methodology used in the reference period, it was 
not possible to double count deforestation events, as we 
analyzed the entire period. On the other hand, this is a 
possibility in the monitoring period. Because we are only 
accounting for deforestation this is conservative with regards 
to our emissions reductions estimate. 

Mozambique does not have a clear definition of the time-
span required for a land to be considered to have been 
converted “back” to forest after a deforestation event.  

H/L (bias) YES NO 



 

46 

ER MR template - Version 2.3 

Emission factor  

DBH 
measurem
ent 

Strong QA/QC processes were implemented:  

● SOPs were developed as described in Section 2.1 - 
National Forest Inventory. 

● A training on the SOPs was conducted prior to the 
field work. This training lasted for 3 weeks, and 
consisted of training on the usage of all equipment 
and evaluating the specific skills of each participant, 
in order to determine the team and brigade leaders. 
On the start of the 2nd phase of the IFN (2017) an 
additional 1-week training was conducted, to 
refresh the participants and train any new 
members. 

● The supervisor of each inventory team conducted a 
remeasurement of 4 trees per plot which means 16 
trees per cluster. This served to ensure that the 
SOPs were adequately implemented. 

● An independent measurement of 10% of the plots. 
Technicians of the National Directorate of Forests, 
who had participated in the Provincial Inventories 
of Gaza and Cabo Delgado, conducted this activity. 
Diameter below 10%. 

● The World Bank conducted two regular supervision 
missions of the National Forest Inventories to 
confirm the adequate implementation of the SOPs 
and suggest areas for improvement.  

As a result of these QA/QC procedures the possible bias in 
the measurement of DBH and H have been addressed and 
the measurement random error is considered to be low. 
Hence, this source of error will not be propagated.  

H (bias) & 
L (random) 

YES NO 

H 
measurem
ent  

H (bias) & 
L (random) 

YES NO 

Plot 
delineatio
n 

H (bias) & 
L (random) 

YES NO 

Wood 
density 
measurem
ent  

The allometric equations used by Mozambique do not 
include wood density, so this source of error will not be 
propagated. 

N.A. N.A. NO 

Other 

parameter
s 

(e.g. 
Carbon 

Fraction, 
root-to-
shoot 

ratios) 

Carbon fraction parameter was taken from the 2006 IPCC 
Guidelines. Error, as provided from the IPCC Guidelines, has 
been propagated. Sensitivity analysis showed a very small 
effect of this parameter. 

Root-to-shoot ratios were used for one of the strata 
(Evergreen Forest), with the value taken from the 2006 IPCC 
Guidelines. Within this stratum, we only applied the root-to-
shoot ratio to species which were not covered by specific 
equations, as described in Section 3.1 of this report. 

Since the previous MR (2018) Mozambique has integrated 
emission factor estimation within the automated processing 
chain. As a result, we have propagated Root-to-shoot ratios 
as per the guidelines.  

H (bias) & 
L (random) 

YES YES 

Biomass 
allometric 
equation 
(Model 
error) 

Allometric equations used ranged from national (specific 
species, and evergreen MoUntain forest), to regional (for 
mangrove), international (Semi-deciduous forest) and IPCC 
defaults (evergreen forests). However, effect on emission 
reductions is expected to be low, as emission factors remain 

H 
(random/b
ias) 

YES YES 
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constant from reference to monitoring period. Additionally, 
the overall effect of emission factor uncertainty on total 
uncertainty is low (10.4%). 

The equations used for semi-deciduous forest and evergreen 
forest were not validated with data from Mozambique, 
which is a source of bias. Unfortunately, this was not feasible 
due to financial reasons. As QA/QC procedure, the selection 
of the equations was discussed with experts from the 
Eduardo Mondlane University and IIAM who confirmed that 
these are the most representative and best available 
equations, which will provide accurate estimates, as far as 
practice.  

According to the experts, although there might be an 
associated bias from using the equation, it is safer to use the 
equation of Mugasha et al. 2013 (more representative 
"ecosystems and species") than using the adjusted equations 
in Mozambique (less representative "ecosystems and 
species"). It is because the adjusted equations in 
Mozambique mostly recommended for specific areas 
(example of one of the best-adjusted Miombo equation 
“Guedes et al. 2018” recommended only to estimate 
biomass in low Miombo of Beira corridor). In addition, if they 
are applicable to extensive ecosystems, they present a high 
level of uncertainty (example is the equation of Miombo 
adjusted by Chaúque 2004, which has R2 = 0.78), which is 
associated with low representation of species and diameter 
range of the trees used during equation adjustment. 

On the other hand, Mugasha et al 2013 used data from 60 
species (about half of which occur in Zambézia) from 1 to 110 
cm of dbh, coming from Miombo woodland (which according 
to Chidumayo & Gumbo, 2010 "The Dry Forests and 
Woodlands of Africa", this forest type are similar in terms of 
floristic composition and structure to those of Mozambique). 
In addition, the last paragraph of conclusion of the authors' 
article where they show no reservations about the use of the 
equation in other regions of southeastern Africa. 

Currently the MRV unit has plans to establish MoU with 
research institutions to develop and/or adjust more accurate 
allometric equations for various ecosystems in the country, 
and thus update the emission factors. 

Since the previous MR (2018) Mozambique has included 
propagation of this source of error in MC simulations for all 
the strata and pools for which allometric equations are used. 
As a result the previous application of increased sampling 
uncertainty of AGB and BGB (of FSD and FSSV forest types) 
by 10% at 90% confidence level using the quadrature 
approach has been removed, with the exception of FSSV 
BGB, which does not have an allometric equation, but rather 
uses R:S ratio. 

Sampling Sampling error is the statistical variance of the estimate of 
aboveground biomass, dead wood or litter. This source of 
error is random and is considered to be high and it has been 
propagated.  

H 
(random/b
ias) 

YES YES 
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The estimation of mean and their respective uncertainties 
(standard error, sampling error, and confidence interval) for 
the variables biomass, carbon and carbon dioxide equivalent 
(above and below ground) for the two strata (semi-
deciduous forest and semi-evergreen forest), were done 
using the forest inventory data analysis approach proposed 
by Bechtold & Patterson (2005), as suggested by the 
independent expert (Jim Alegria, ex-US Forestry Service) 
hired to evaluate the methodology for the inventory. 

Represent
ativeness 
error 

This source of error is related to the representativeness of 
the estimate which is related to the sampling design. For 
semi-deciduous and evergreen forest, data are from the 
Zambézia Forest Inventory. It includes data that was 
collected in Zambézia province during the NFI, in 2017 and 
2018. Although the inventory covers the whole province of 
Zambézia, this is still representative of the forests located in 
the ZILMP as forests across the province are homogenous 
(floristic and structural composition). Moreover, the higher 
sample size of the inventory covering the whole province will 
enable more precise estimates for emission factors. This 
source of uncertainty is considered to be low. 

 

H/L (bias)  YES NO 

Integratio
n 

  

Model 
error 

The combination of AD & EF does not necessarily need to 
result in additional errors. Usually, sources of both random 
and systematic error are the calculations themselves (e.g. 
mistakes made in spreadsheets). The spreadsheets used for 
activity data and emissions estimation are derived from 
multiple past implementations and have been refined over 
several years. The MRV team has implemented an 
automated script to calculated emissions and uncertainty. 
This should greatly reduce the possibility of mistakes in the 
calculations. The outputs of the activity data and emissions 
spreadsheets were checked against R implementation and 
they matched. 

The worksheet for emission factor estimation was developed 
in consultation with, and checked by, an independent expert 
(Jim Alegria, ex-US Forestry Service).  

L (bias) YES NO 

Integratio
n 

This source of error is linked to the lack of comparability 
between the transition classes of the Activity Data and those 
of the Emission Factors. Considering the homogeneity of 
forests in Zambézia, the distinguishing feature of the two 
land strata (semi-deciduous and evergreen) are the 
phenological behavior. The Collect Earth software provides a 
time-series of NDVI over the plot, which is used to determine 
whether a forest is deciduous or evergreen. More detail of 
this can be seen in our step-by-step description of activity 
data collection 
(https://www.fnds.gov.mz/mrv/index.php/documentos/gui
oes/46-protocolo-de-monitoria-e-estimativa-de-emissoes-
por-desmatamento-vjun2021/file).  

L (bias) YES NO 

https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/46-protocolo-de-monitoria-e-estimativa-de-emissoes-por-desmatamento-vjun2021/file
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/46-protocolo-de-monitoria-e-estimativa-de-emissoes-por-desmatamento-vjun2021/file
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/46-protocolo-de-monitoria-e-estimativa-de-emissoes-por-desmatamento-vjun2021/file
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5.2 Uncertainty of the estimate of Emission Reductions 

 

Parameters and assumptions used in the Monte Carlo method 

Uncertainty in estimates of emission reductions were quantified using a Monte Carlo approach, based on 10,000 
random permutations of model parameters (Table 8). The parameter values for AD in the monitoring period are 
an average of the activity data for 2019 and 2020, as they are calculated in the same way as the reference level 
AD (sum of area divided by number of years). 

 

Several types of Probability Density Functions (PDFs) are used as part of the Monte Carlo simulation. These are:  

• t-distribution: Emission factors for FSD and FSSV vegetation classes  

• Normal: Emission factors derived from IPCC defaults (cropland, grassland, other land use)  

• Uniform: Default root:shoot ratio, for species where local data are not available.  

• Non-parametric bootstrapping: Used for activity data.  

• Triangular: Carbon fraction derived from IPCC defaults.  

  

In each of these cases, the distributions were selected for their suitability for the data source.   

  

Root to shoot ratio  

A uniform distribution is used for estimation of BGB for species where specific local allometric models aren’t 
available (derived from IPCC given the range 0.27 - 0.28). Without further information provided, a uniform 
distribution was selected for its conservative nature.  

  

Carbon fraction  

The triangular distribution used for the carbon fraction was selected to account for the asymmetric nature of the 
uncertainty range associated with the IPCC default used (0.47 (0.44 - 0.49)). In any case, emissions estimates 
show very little sensitivity to changes in this parameter (see sensitivity analysis), so it would not be expected that 
any reasonable alternative PDF would have any impact on overall uncertainties.  

 

Emission factors  

FSD/FSSV emission factors use a t-distribution to account for low sample sizes. IPCC tier 1 emission factors are 
presented with a nominal estimate of error equivalent to two times the standard deviation, for which a normal 
distribution is considered a reasonable PDF.  

  

Activity data  

Uncertainties for activity data were captured using non-parametric bootstrapping, where sample units were 
resampled (with replacement) from the Collect Earth points. This has the advantage of not needing to specify a 
PDF a priori, and removing the impact of generating impossible negative areas of deforestation where the 
uncertainty range crosses 0.  

  

The impact of this decision over two other reasonable approaches (a normal distribution, and a truncated normal 
distribution removing any negative deforestation areas) was assessed by comparison. In all cases the uncertainty 
ranges are almost identical, so any reasonable PDF would not be expected to have any impact on overall 
uncertainty of emissions.  
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Table 8: Parameter specifications used in the Monte Carlo simulations for the monitoring period. 

Parameter 
included in 
the model 

Parameter 
values 

Error sources 
quantified in 

the model (e.g. 
measurement 
error, model 
error, etc.) 

Probability distribution function Assumptions 

Carbon 
fraction 

0.47 Measurement 
Triangular (lower bound = 0.44, upper 
bound = 0.49, mode = 0.47) 

(IPCC 2006) 

Ratio of 
molecular 
weights of CO2 
and C 

44/12   Default 

Root to shoot 
ratio 

0.275 Measurement 
Uniform (lower bound = 0.27, upper 
bound = 0.28) 

(IPCC 2006) 

Length of 
reference 
period 

11 years  - 
ER program 
design 

Project area 5310265.16 
ha 

 - 
ER program 
design 

Area of 
FSD>(A|O|U) 
in reference 
period 

1600.4 ha 

Sampling 

Non-parametric bootstrapping 

 

Area of FSD>C 
in reference 
period 

129635.8 ha 
Sampling 

Non-parametric bootstrapping 
 

Area of FSD>P 
in reference 
period 

19205.3 ha 
Sampling 

Non-parametric bootstrapping 
 

Area of FSSV>C 
in reference 
period 

35209.7 ha 
Sampling 

Non-parametric bootstrapping 
 

Area of FSSV>P 
in reference 
period 

1600.4 ha 
Sampling 

Non-parametric bootstrapping 
 

Area of FSD>C 
in monitoring 
period 

27838 ha 
Sampling 

Non-parametric bootstrapping 
 

Area of FSD>P 
in monitoring 
period 

288.7 ha 
Sampling 

Non-parametric bootstrapping 
 

Area of FSSV>C 
in monitoring 
period 

2338.6 ha 
Sampling 

Non-parametric bootstrapping 
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Area of FSSV>P 
in monitoring 
period 

205.3 ha 
Sampling 

Non-parametric bootstrapping 
 

Aboveground 
biomass of FSD 

144.7 t/ha 
Sampling 

t-distribution (mean = 144.7, sd = 
16.33, df = 28.7) 

 

Aboveground 
biomass of 
FSSV 

123.1 t/ha 
Sampling 

t-distribution (mean = 123.1, sd = 
10.73, df = 5.2)  

Aboveground 
biomass of FF 

269 t/ha 
Sampling 

Normal distribution (mean = 269, sd = 
27.03) 

 

Aboveground 
biomass of C 

10 t/ha 
Sampling 

Normal distribution (mean = 10, sd = 
3.75) 

 

Aboveground 
biomass of P 

2.3 t/ha 
Sampling 

Normal distribution (mean = 2.3, sd = 
0.86) 

 

Aboveground 
biomass of 
(A|O|U) 

0 t/ha 
Sampling 

Normal distribution (mean = 0, sd = 0) 
 

Belowground 
biomass of FSD 

49.9 t/ha 
Sampling 

t-distribution (mean = 49.9, sd = 4.98, 
df = 25.99) 

 

Belowground 
biomass of 
FSSV 

42.1 t/ha 
Sampling 

t-distribution (mean = 42.1, sd = 3.29, 
df = 4.01)  

Belowground 
biomass of FF 

85.4 t/ha 
Sampling 

Normal distribution (mean = 85.4, sd = 
10) 

 

Belowground 
biomass of C 

0 t/ha 
Sampling 

Normal distribution (mean = 0, sd = 0) 
 

Belowground 
biomass of P 

6.4 t/ha 
Sampling 

Normal distribution (mean = 6.4, sd = 
3.9) 

 

Belowground 
biomass of 
(A|O|U) 

0 t/ha 
Sampling 

Normal distribution (mean = 0, sd = 0) 
 

  

  

Quantification of the uncertainty of the estimate of Emission Reductions  

 

 Reporting Period Crediting Period 

 Total Emission Reductions Total Emissions Reductions 

A Median 854,939.00    4,119,378.00  

B Upper bound 90% CI (Percentile 0.95) 2,686,370.00    6,773,196.00  

C Lower bound 90% CI (Percentile 0.05) -911,583.00    1,567,323.00  

D Half Width Confidence Interval at 90% (B – C / 2) 1,798,976.50    2,602,936.50  

E Relative margin (D / A) 210% 63% 

F Uncertainty discount 15% 12% 
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5.3 Sensitivity analysis and identification of areas of improvement of MRV system 

Sensitivity analysis was conducted by setting one parameter at a time to its nominal value, while retaining 
uncertainty of all other parameters generated from Monte Carlo (Table 9). The major contributor to uncertainty 
of ERs was Activity data for the reference period, followed by activity data for the monitoring period. Uncertainty 
from emission factors and carbon fraction was negligible.  

The obvious target for reduction of the uncertainty of the ER estimates would be improving the Reference Level 
AD uncertainty. The MRV Unit is capable of conducting this improvement, which would rely on post-stratification 
of deforestation and application of updated QA/QC protocols, which have been improved upon since the 
collection of the reference data. However, FCPF guidelines preclude technical corrections of the Reference Level 
after validation and first verification (link). 

The relative margin and uncertainty discount for 2019/2020 considerably higher than that achieved in 2018 
(Table above: Quantification of the uncertainty of the estimate of Emission Reductions). While the absolute 
uncertainty for this reporting period is similar to that achieved in 2018, the lower emissions reductions for 209/20 
results in a higher uncertainty as a proportion of emissions reductions. For this case model sensitivity analysis 
(Table 9) highlights that options to meaningfully reduce the relative margin are very limited. 

 

Table 9: Sensitivity analysis for the monitoring period. 

Sensitivity test 

Uncertainty estimate 

Reduction 
in 
confidence 
interval (%) 

Median 
Lower 

bound (5th 
percentile) 

Upper bound 
(95th 

percentile) 

Half-width 
confidence 
interval at 

90% 

Relative 
Margin 

 

Nominal  854939.3 -911583 2686370 1798976 2.1 0 

AD (reference) 875278.2 -28532.6 1748277 888404.8 1.01 50.6 

AD (monitoring) 850040.2 -680278 2487509 1583893 1.86 12 

EF AGB 849735.6 -882786 2664281 1773533 2.09 1.4 

EF BGB 855646.4 -916491 2687772 1802132 2.11 -0.2 

CF 866176.7 -914759 2703818 1809289 2.09 -0.6 

 

6 TRANSFER OF TITLE TO ERS 

6.1 Ability to transfer title 

In Mozambique, the main legal and regulatory frameworks concerning to the land and forests that support the 
Program Entity ability to transfer title to ERs are: The Constitution of the Republic of Mozambique (CRM, 2004), 
the Law on Forests and Wildlife (1999), the Land Law (1997) and the REDD+ Decree (2018). The REDD+ Decree 
provides all the principles and procedures to be respected for the design and implementation of the ER Program. 
It deals with, inter alia: (i) the institutional framework, which is greatly clarified; (ii) the process for the approval 
and issuing of licenses for projects involving carbon credits and the procedures for the approval of REDD+ 
projects, putting great emphasis on community consultations; (iii) establishes the uncontested ownership of ER 
titles to the State of Mozambique; and (iv) details administrative procedures for the management of the ER 
Transactions Registry and the REDD+ Project and Data Management Registry.  

https://forestcarbonpartnership.org/system/files/documents/FMT+Note+2020-4+-+Revision+of+Guidelines+on+technical+corrections.pdf
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In Mozambique, Carbon is a State property - Carbon is a constituent element of forests. If carbon is seen a 
constituent part of all natural resources, which exists per se, current constitutional and sectorial legislation is 
adequate for establishing that ownership over carbon resides with the State. The starting point is Article 98 of 
the CRM, of which the clause 1 clearly states: "Natural resource in the soil and the subsoil, in inland waters, in 
the territorial sea, on the continental shelf and in the exclusive economic zone shall be the property of the State". 
In addition, Article 102 of the CRM goes on to say that "The State shall promote the knowledge, surveying and 
valuing of natural resources, and shall determine the conditions under which they may be used and developed 
subject to national interests”.  

The concept of "use and development" of natural resources - The intention of the Constitution in this overall 
context is clear:  the State as owner shall determine how natural resources are "used and developed" and, 
further, this determination can include selling the natural resource once it has gone through this process of 
"use and development". In other words, the carbon can be sold if it is subject to some sort of conversion or 
transformation into a marketable commodity.  In the specific context of natural forests, which are State 
property, and which are in the public domain, the key legislation is the 1999 Forest and Wildlife Law (Law 10/99), 
which gives mandated agencies in the Government the right to assess requests to "use and develop" natural 
resources.  

ERs are products of "use and development" of carbon natural resources - Precisely, ERs can be seen as a product 
of this "use and development" process. ERs are not a natural resource, conversely to carbon: they are the 
outcome of a decision by the State and/or others with rights over natural resources, and can only be produced 
by a transformational process or action implying to reduce deforestation and forest degradation. As such, they 
could be considered as "environmental commodities", identifiable and marketable in their own right. As a 
consequence, the CRM and existing natural resources laws are sufficient for determining ownership of ERs 
through the application of the "use and development" concept: the "user and developer" of the natural resources 
(in this case, forest carbon stocks) implements activities that result in ERs being produced. 

Until recently, State ownership of ERs was only clearly established by law for those generated within 
conservation areas. Although this right seems clearly established for conservation areas such as the GNR where, 
in principle there will be few, if any, other pre-existing rights or claims over the resources in question, this may 
not have been true for other types of areas. In this situation, potential claims of rights on the ERs could have led 
the GoM to negotiate partnership or intermediation agreements with potential DUAT holders. Given the 
unfamiliar nature of the carbon and ER issues, it was therefore forecasted that specific legislation could greatly 
clarify the question of title and ER sales. 

The REDD+ Decree clearly establishes State property on all ER generated in the country (Articles 4 and 6): 
although non-state DUAT holders and communities will have to benefits from the sale of ERs generated in the 
country, through specific benefit sharing plans, no formal agreements will need to be reached between each 
individual DUAT holders or local communities and the State. However, they will have to be properly consulted, 
as per national law. In order that the process has been implemented, taking into account national legislation, 
several meetings have taken place, between 2018 and 2019, from where 564 individuals participated in 6 
consultation events at national, provincial and district level. The main objectives of these consultations were to 
discuss the program approach, the percentages of benefit allocation to each group of beneficiaries, allocation 
models/processes, priorities areas and benefits sharing challenges of the Benefit Sharing Plan (BSP). For further 
details of public consultations, please see on the following site below10: 

As such, the REDD+ Decree clarifies the “legitimacy and ownership of the State in the creation, generation, 
emission, validation, verification and withdrawal of emission reductions and corresponding titles of emission 
reductions” (Article 4). As such, in the current ER Program in Mozambique, the State retains control over the 
remaining natural forests and ownership over the ERs that are generated and the GoM, promoting behavioral 
change on the part of forest users, and is therefore free to sell the titles over these ERs, following the arguments 
presented above.  Furthermore, the ability of the State of Mozambique to dispose of ER titles as financial 
products that can be traded is established in the REDD+ Decree, which states that ER titles “may be disposed of, 
transferred to national and international exchanges of environmental and financial assets, under the 
applicable laws and standards and within the limits of the current national legislation” and that such ER titles 

 
10 
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit?usp=s
haring  

https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit?usp=sharing
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit?usp=sharing
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“may also be transferred and offset in future under the international agreements concluded by the State of 
Mozambique within the framework of its international competences and its commitments and cooperation 
programs with public and private entities” (Article 15). In the same way, Article 7 of the REDD+ Decree confirms 
that, for the implementation of REDD+ programs and projects, “The government can sign compensation 
agreements with international partners”. 

Admittedly, the overall ability of the State to transfer the titles over ERs requires these ERs to be monitored, 
reported, verified and certified accordingly with UNFCC procedures and FCPF CF methodological guideline. The 
discussion of certification and negotiations underlines how the Ministry of Economy and Finance (MEF) is really 
the entity able to enter into international negotiations over ER titles transfers, whenever the ERs are generated. 
As stated in the REDD+ Decree, “The Ministry responsible for the financial sector is the legitimate issuer and 
manager of the Titles of Emission Reductions, being able to create and manage property rights, including the 
validation, verification, emission, transfer, transaction and withdrawing of the titles of emission reductions at 
national and international level” (Article 6).  In the context of the ER Program, the MEF was therefore the ER 
Program entity authorizing the ER Program and signing the ERPA with the FCFP CF. According to the 
administrative and legal procedures, the title of ERs is registered and ERs certificates issued by the MEF, after 
validation and verification of the monitoring report, provided by FNDS. Until now, MEF has not ER Transaction 
Registry established. However, FNDS is committed to working with the MEF, this year, in order to speed up the 
process of registering transactions. As such, the MEF will be responsible the sale of ERs to the Carbon Fund.  

This REDD+ Decree clarifies the institutional arrangements for the implementation of REDD+ projects in 
Mozambique and clearly specifies the responsibilities of the FNDS and other key institutions. The institutional 
arrangement for the ER Program will fully respect the layout describes in the REDD+ Decree. According to the 
REDD+ Decree, The Ministry of Economy and Finance (MEF) is responsible for signing the Emission Reduction 
Payment Agreement (ERPA) with the FCPF CF ERPA and management of ER Titles transfer.  FNDS will work closely 
with the MEF after the verification process, in order to provide technical support on this process.   

Prior to the establishment of ZILMP, there was a VCS REDD project, called the Gilé National Reserve REDD Project, 
which was developed in the buffer zone of the Gilé National Park11, Zambézia Province (Figure 12). This Park is 
managed by the National Administration of Conservation Areas (ANAC). It is a national public agency that is 
responsible for the management of protected areas, and the project proponent of the above REDD Project. 

This project was originally designed to have a crediting period of 20 years, from January 1, 2012, until December 
31, 2031. However, once the ZILMP project was being developed, it became clear that, since the GNR project 
was fully included in the ZILMP program area, it would no longer be able to generate Carbon Credits from the 
date of the start of the ZILMP project. This is made clear in the project’s PDD12. The project was successfully 
validated for the monitoring period of 01-January-2012 to 31-December-2016. It is currently inactive for the 
duration of the ZILMP ERPA. This project is registered in the (http://bit.ly/sistemaregistoREDD). Several meetings 
between ANAC and FNDS have occurred in order to prevent double counting and a conflict of interest between 
the two REDD Programs.   

Other than the Gilé National Park REDD Project, the program has not become aware of an inability or any 
contesting party during this reporting period, also there has not been any challenge, no one disputing the REDD+ 
decree and no title contested". 

 

 

 
11 Previously it was known as the Gilé National Reserve 

12 Sections 1.8.5 and 1.12.4 of joint PD & monitoring report (doc. Ref. 1) 
https://registry.verra.org/app/projectDetail/VCS/1674 

 

http://bit.ly/sistemaregistoREDD
https://registry.verra.org/app/projectDetail/VCS/1674
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Figure 12: Location of GNR Project Area (buffer zone of Gilé National Park) and Zambézia Emissions Reduction 
Program Area. 

 

6.2 Implementation and operation of Program and Projects Data Management System   

The National Fund for Sustainable Development (FNDS) will be in charge of supervising and coordinating the ER 
Program at central level. As such, in the REDD+ Decree, the FNDS is confirmed as the entity in charge of approving 
all REDD+ programs and projects in Mozambique and in charge of managing REDD+ resources. As clarified in the 
REDD+ Decree (Article 10), the FNDS supports all institutions engaged in REDD+ policies. Its main responsibilities 
are: 

a. Establish, operationalize and ensure the maintenance of the components of the National MRV System; 

b. Propose and approve standards and technical methodologies for establishing the levels of reference, 
the monitoring, the evaluation of emission reductions, the reporting, the verification and the validation 
of REDD+ programs and projects; 

c. Receive, assess and evaluate the REDD+ projects proposals and annual monitoring reports; 

d. Monitor the reduction of greenhouse gas emissions and the achievements of ERs objectives of REDD+ 
projects; 

e. Management of the Safeguards Information System (SIS), including the REDD+ Feedback and Grievance 
Mechanism (FGRM);  

f. Enable the dissemination of data and relevant information on REDD+ projects, which should be made 
public respecting the policies of intellectual property privacy established with the different actors; (vii) 
To disseminate all information on the Programs and Projects and their social and environmental 
safeguards, Dialogue Mechanism and Complaints on existing platforms and their benefit sharing plan. 
With regard to the ER Program, the FNDS will therefore play a crucial role in the monitoring of the ERs 
generated by the ZILMP and of the safeguard policies - see section 14. In addition, and importantly for 
the ER Program, as stated in the REDD+ Decree (article 10) the FNDS is responsible for 
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g. Managing the national REDD+ Programs and Projects Data Management System and for 

h. Communicating to the entity in charge of the ER Transactions Registry all information related to ERs 
generated by REDD+ projects – this is the MEF. 

According to the REDD+ Decree (article 10), the FNDS will be responsible for managing the national REDD+ 
Programs and Projects Data Management System and for communicating to the entity in charge of managing 
the ER Transactions Registry (who will be the MEF, according to the same decree – Articles 14 and 26) all 
information related to ERs generated by REDD+ projects, including by the Zambézia Emission Reduction Program. 

Mozambique is developing and implementing its own comprehensive national REDD+ Program and Projects Data 
Management System. The system is hosted and managed by FNDS as per de REDD+ decree “the FNDS is 
responsible for (vi) managing the national REDD+ Programs and Projects Data Management System and for (vii) 
communicating to the entity in charge of the ER Transactions Registry all information related to ERs generated 
by REDD+ projects”. Currently the system is implemented through a WebGIS platform 
(https://bit.ly/srppmozfnds) alongside with the NFMS and the projects M&E Web portal. The system is still under 
development, as currently Mozambique only has one ER program.  

The actual Content of the REDD+ Program and Project Data Management System is below: 

● The proponent of the ER Program or project; 
● Geographical boundaries of the ER Program or project;  
● Scope of REDD+ activities and Carbon Pools; 
● The Reference Level used; 
● MRV data to specific REDD+ projects/programs; and 
● Safeguards plans in specific REDD+ projects/programs 

 

6.3 Implementation and operation of ER transaction registry   

As mentioned at 6.1, in this report, only after the approval of the REDD + decree in 2018, this is the first program 
to be implemented in the country. For this reason, it is still preparing to implement and operationalize the 
registration of ER transactions for future programs. Thus the GoM has decided to use a centralized ER Transaction 
Registry managed by a third party on its behalf: the GoM will use the FCPF ER Transaction Registry. 

 

6.4  ERs transferred to other entities or other schemes 

The Zambézia Emission Reduction Program is the first REDD+ program that occurs in Mozambique, after the 
approval of the Monitoring report and according with Contract ER, the volume will be transferred to the FCPF CF 
on a 100% basis. No ERs will be transferred to other entities during the crediting period.  

As mentioned in section 6.1, there is a prior REDD project within ZILMP, but it is currently inactive and only 
generated Emission Reductions from 1 January 2012 to 31 December 2016. 

 

7 REVERSALS 

7.1 Occurrence of major events or changes in ER Program circumstances that might have led 
to the Reversals during the Reporting Period compared to the previous Reporting 
Period(s) 

 

>> Intentionally left blank 

 

 

https://bit.ly/srppmozfnds
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7.2 Quantification of Reversals during the Reporting Period 

 

      

A. ER Program Reference 
level for this Reporting 
Period (tCO2-e) 

from section 4.1 
 

"Intentionally 
left blank" 

 

       

B. ER Program Reference 
level for all previous 
Reporting Periods in the 
ERPA (tCO2-e). 

from previous 
ER Monitoring 
Reports 

 
"Intentionally 
left blank" 

+ 

       

C. Cumulative Reference 
Level Emissions for all 
Reporting Periods [A + B] 

  
"Intentionally 
left blank" 

 

       

D. Estimation of emissions 
by sources and removals 
by sinks for this Reporting 
Period (tCO2-e) 

from section 4.2  
"Intentionally 
left blank" 

 

       

E. Estimation of emissions 
by sources and removals 
by sinks for all previous 
Reporting Periods in the 
ERPA (tCO2-e) 

from previous 
ER Monitoring 
Reports 

 

"Intentionally 
left blank" 

 

       

F. Cumulative emissions by 
sources and removals by 
sinks including the 
current reporting period 
(as an aggregate 
accumulated since 
beginning of the ERPA) [D 
+ E] 

  

"Intentionally 
left blank" 

_ 

       

G. Cumulative quantity of 
Total ERs estimated 
including the current 
reporting period (as an 
aggregate of ERs 
accumulated since 
beginning of the ERPA) [C 
– F] 

 

  

"Intentionally 
left blank" 
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H. Cumulative quantity of 
Total ERs estimated for 
prior reporting periods (as 
an aggregate of ERs 
accumulated since 
beginning of the ERPA) 

from previous 
ER Monitoring 
Reports 

 

"Intentionally 
left blank" 

_ 

       

I. [G – H], negative number 
indicates Reversals  

  "Intentionally 
left blank" 

 

       

If I. above is negative and reversals have occurred 
complete the following: 

   

       

J. AMoUnt of ERs that have 
been previously 
transferred to the Carbon 
Fund, as Contract ERs and 
Additional ERs 

  

"Intentionally 
left blank" 

 

       

H. Quantity of Buffer ERs to 
be canceled from the 
Reversal Buffer account [J 
/ H × (H – G)] 

  
"Intentionally 
left blank" 

 

 

7.3 Reversal risk assessment 

The reversal risk assessment using the CF Buffer Guidelines has changed since the preparation of the revised final 
ERPD. Due to the COVID situation, the Validation and Verification Body (VVB) was not able to conduct a country 
visit which could constrain the assessment process. However, it was identified that the assessment of the Risk 
Factor “Lack of broad and sustained stakeholder support” could not be concluded with a reasonable level of 
assurance without a country visit. In order to solve this, the reversal risk for this factor has been changed to the 
highest possible, at 10%. 

It is important to note that the estimate provided in the revised final ERPD is conservative as required by the 
Carbon Fund Participants through resolution CFM/17/2018/1.  

Risk Factor  Risk indicators Default 
Reversal 
Risk Set- 
Aside 
Percentag
e 

Discount Resulti
ng 
reversal 
risk set-
aside 
percent
age 

Default risk N/A 10% N/A 10% 

Lack of broad 
and sustained 
stakeholder 
support 

● Existence of a transparent Benefit Sharing 
Mechanism 

● Existence of legal mechanism for the 
systematization of community consultation 

● Signature of MoU with implementing partners 
Existence of a Feedback and Grievance Redress 

10% Reversal 
risk is 
considered 
High: 10% 
discount 

 

10% 

https://www.forestcarbonpartnership.org/system/files/documents/Final%20Resolution%201%20Mozambique%20rev.pdf
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Mechanism during the ER Program 
implementation, likely to generate the 
implementation of long-term efficient practices 
beyond the project life time 

● Existence of consultative forums and platforms 
involving various stakeholders with concrete and 
immediate perception of benefits, likely to make 
consultation become a long-term concern 
(including out of the scope of the ER Program) 

● Implementation of an efficient and large enough 
land titling and delimitation process to ensure 
stability of land rights in the long run 

Lack of 
institutional 
capacities 
and/or 
ineffective 
vertical/cross 
sectorial 
coordination 

 

● Existence of designated and empowered 
relevant structure for ER Program 
implementation  

● Experience in multi-sectorial project 
implementation  

● Experience of collaboration between different 
levels of government 

● Existence of dedicated mechanism or body for 
inter-sectorial cooperation 

● Support from additional projects and programs 
for institutional capacities strengthening 

● Deployment of relevant staff on the ground  

● Training for long-term capacities on forest 
management and monitoring 

10% Reversal 
risk is 
considered 
Medium: 
5% 
discount 

 

5% 

Lack of long 
term 
effectiveness 
in addressing 
underlying 
drivers 

 

● Experience in decoupling deforestation and 
degradation from economic activities 

● Support from completing projects and programs 
oriented on deforestation and forest 
degradation reduction 

● Existence of a relevant legal and regulatory 
environment conducive to REDD+ objectives in 
the long run 

● Creation of relevant incentives for adoption of 
sustainable agricultural practices in the long run, 
including beyond the project lifetime 

● Clear perception of non-carbon benefits for 
stakeholders at long term and especially beyond 
the terms of the ERPA 

● Deployments of efficient and committed 
extension-agents at long-term 

● Adaptation of promoted sustainable practices to 
local constraints and dynamic in order to make it 
possible for them to be maintained in the long 
run 

● Potential administrative changes are expected to 
be progressive and participatory. But potential 

5% Reversal 
risk is 
considered 
High: 0% 
discount 

 

5% 



 

60 

ER MR template - Version 2.3 

risk may exist due to the fact that the ER 
program area doesn’t cover the whole Province 
and additional coordination might be required. 

● Well defined structures to ensure ensures the 
continuation of the ER Program beyond 
government term  

● Pre-identification of financing sources 

Exposure and 
vulnerability to 
natural 
disturbances 

● Vulnerability to fires, storms and droughts 

● Capacities and experiences in effectively 
preventing natural disturbances or mitigating 
their impacts 

● Promotion of climate smart agricultural practices 

● Existence of a Pest Management Plan 

5% Reversal 
risk 

is 

considered 

High: 0% 

discount 

 

5% 

 

  Total reversal risk set-
aside percentage 

35% 

   

  Total reversal risk set-
aside percentage from 
ER-PD or previous 
monitoring report 
(whichever is more 
recent) 

35% 
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8 EMISSION REDUCTIONS AVAILABLE FOR TRANSFER TO THE CARBON FUND 

 

     

A. 
Emission Reductions during the Reporting period (tCO2-
e) 

from 
section 4.3 

 
875,578.1 

         

B.  

If applicable, number of Emission Reductions from 
reducing forest degradation that have been estimated 
using proxy-based estimation approaches (use zero if 
not applicable) 

  

 

0 

         

C. 
Number of Emission Reductions estimated using 
measurement approaches (A-B) 

  
 

875,578.1 

         

D. 

Conservativeness Factor to reflect the level of 
uncertainty from non-proxy based approaches 
associated with the estimation of ERs during the 
Crediting Period  

from 
section 5.2 

 

0.15 

         

E. Calculate (0.15 * B) + (C * D)    131,336.7 

         

F. Emission Reductions after uncertainty set-aside (A – E)    744,241.4 

         

G. 
Number of ERs for which the ability to transfer Title to 
ERs is still unclear or contested at the time of transfer of 
ERs  

from 
section 6.1 

 
0 

         

H. 

ERs sold, assigned or otherwise used by any other entity 
for sale, public relations, compliance or any other 
purpose including ERs that have been set-aside to meet 
Reversal management requirements under other GHG 
accounting schemes 

From 
section 6.4 

 

0 

         

I. 
Potential ERs that can be transferred to the Carbon Fund 
before reversal risk set-aside (F – G – H)) 

  
 

744,241.4 

         

J.  
Total reversal risk set-aside percentage applied to the ER 
program 

From 
section 7.3 

 
0.35 

         

K. 
Quantity of ERs to allocated to the Reversal Buffer and 
the Pooled Reversal Buffer (multiply I and J) 

  
 

260,484.5 

         

L. Number of FCPF ERs  (I – L).    483,756.9 
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ANNEX 1: INFORMATION ON THE IMPLEMENTATION OF THE SAFEGUARDS 
PLANS 

 

I. Environmental and Social Aspects of ER Programs 

The implementation of safeguards within the scope of ERPD complies with World Bank (WB) guidelines that are 
aligned with UNFCCC guidance related to REDD +. Some principles are defined as guidelines for compliance with 
the implementation of the project's environmental and social safeguards, respectively: 

(i)    Compliance with legislation and good governance;  

(ii)   Promotion of transparency and public/social responsibility;  

(iii)  Respect the local culture and customary norms;  

(iv)  Ensure meaningful participation by affected people and stakeholders (especially the most vulnerable);  

(v)  Ensuring the existence of “auscultation” forms as conflict resolution mechanisms;    

(vi) Protect and conserve forests, contribute to the improvement of multiple forest functions; 

In Mozambique the REDD+ readiness process went hand in hand with the preparation of the Social and 
Environmental Strategic Assessment (SESA). 

Since 2015, the GoM is piloting a large-scale landscape program in part of the Zambézia province – the Zambézia 
Integrated Landscape Management Program (ZILMP) aiming to address the drivers of deforestation and 
degradation through an integrated landscape management approach. The landscape management approach 
recognizes the link between agricultural development, natural resource management and governance, both in 
terms of institutional management and practical implementation. 

The present document is to provide evidence to demonstrate that the investment activities generating the ERs 
(from 2019-2020) meet the WB environmental and social safeguards. These investment activities are all financed 
by the following four World Bank investment projects:  

● Forest Investment Project (MozFIP P160033, effective in August 2017) 

● Mozambique Conservation Areas for Biodiversity and Development Project (MozBio P131965, effective 

May 2015) 

● Agriculture and Natural Resources Landscape Management Project (Sustenta P149620, effective Nov 

2016) 

● Dedicated Grant Mechanism for local communities (MozDGM P161241, effective Feb 2018).  

 
The above 4 investment projects represent the only REDD+ activities within the ER program area and they have 
the following safeguard instruments: 

Annex-Table 1: List of safeguard instruments approved and in place (Documents available in the link: 
https://www.fnds.gov.mz/index.php/pt/documentos/salvaguardas-artigos) 

Projects Instruments Duration 

MozFIP ESMF and PF Addendum13 2017 – 2022 

MozDGM 2017 - 2023 

MozBio 2 & GEF7 ESMF, RPF, PMP and PF 2015 – 2023 

Sustenta ESMF, RPF and PMP 2015 - 2021 

 

 
13 These two instruments were prepared to support the implementation of the MozFIP, MozDGM and other 
REDD+ initiatives and were based on the findings gathered during the elaboration of the SESA and the National 
REDD+ Strategy, financed by the Mozambique FCPF REDD+ Readiness Preparation Support (P129413). 

https://www.fnds.gov.mz/index.php/pt/documentos/salvaguardas-artigos
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All of the above-mentioned instruments have undergone consultations (summary of consultations available as 
annexes to the reports) and have been properly disseminated at central, provincial and local/district levels and 
are available online on both the FNDS website and the World Bank info shop.  

In addition to these instruments, a land protocol and a protocol for preventing critical habitat conversion have 
been adopted to help address any potential land conflicts in land tenure regularization and unintended 
conversion of critical habitats respectively. Protocols available on the website: 
https://sismdr.fnds.gov.mz/biblioteca. 

Effectively addressing the issues and complaints of individuals or groups affected by project activities is an 
essential component of operational risk management and FCPF requirements. Grievance redressing mechanisms 
are a way to prevent and resolve community concerns, reduce risk, and support processes that create positive 
social change. 

In order to ensure a transparent and participatory process that contributes to the mitigation of risks related to 
possible conflicts in the implementation of REDD + initiatives, FNDS developed a common Grievance Redress 
Mechanism called the “Dialogue and Grievance Mechanism” for the projects that make up the Bank’s Integrated 
Landscape Management Portfolio in Mozambique (MozFIP, MozBio, and Sustenta). It is a system created to 
answer questions and complaints from individuals or groups affected by the project and program activities. 
Among other uses, it serves as an instrument to search for a harmonious relationship between affected and 
interested parties in the areas of implementation of projects and programs. The safeguards specialist based in 
the Landscape is the focal point for the FGRM in Zambézia province, and therefore responsible for receiving, 
processing, investigating and responding to the grievances reported in this province. The safeguards team 
prepared a manual of procedures, a communication strategy and a monitoring system for tracking grievances 
and assessing the extent to which progress has been made to resolve them, have already been prepared. The 
information about compliance stage can be found at the following link https://sismdr.fnds.gov.mz/.  

The mechanism was discussed with key stakeholders, including local communities, and it is being implemented 
successfully. 

Simultaneously, there is a continuous process of consultation and engagement involving different actors through 
the Zambézia Multi-Stakeholders Landscape Forum (MSLF). The link presents information on different phases 
and levels of consultations, where is highlighted the meetings with the Development Platform in the context of 
the preparation of the Benefit Sharing Plan and safeguard instruments: 
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit#gid=8
62126948. 

 

II. Monitoring and Reporting Requirements 

FNDS has developed monitoring and reporting procedures and templates that were deemed acceptable by the 
WB and used in the projects that make up the Bank’s Integrated Landscape Management Portfolio referred 
above. Monitoring consists of field visits and generation of quarterly evaluation reports submitted to the World 
Bank. The landscape safeguard team and the community development officer of Gilé National Park, supported 
by FNDS central safeguard team are responsible for this activity. In addition, the WB carries out supervision visits 
and Mid-Term Reviews every six months.  

To effectively guarantee transparency, information is available, accessible and disseminated among the 
stakeholders. Specifically, for the Zambézia ER Program the most used way to share information including 
opportunities to participate in project activities, consultations and project performance results has been the 
Zambézia Multi-Stakeholders Landscape Forum (MSLF). 

 

Investment activities compliant with the environmental and social safeguards 

The four WB projects in the program area include the following activities: (i) Integration of rural households into 
sustainable agriculture and forest-based value chains, (ii) restoring degraded areas, (iii) land delimitation and 

https://sismdr.fnds.gov.mz/biblioteca
https://sismdr.fnds.gov.mz/
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit#gid=862126948
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit#gid=862126948
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tenure regularization, (iv) establishment of new planted forests/ the Planted Forest Grant Scheme (EFF)14, and 
(v) promotion of agro-forestry systems.  

The activities are implemented by service providers and monitored by the PIU (Project Implementation Unit) 
that has a team of experts and extensionists, including a safeguards specialist. The Provincial Government (SPA 
and DPADT – Provincial Service of Environment and the Provincial Directorates for Environment and Territorial 
Development) are involved in the environmental assessment process of each subproject as per the national 
Environment Impact Assessment (EIA) Regulations. The district government is involved in the supervision of civil 
works, verifying compliance with labour and health and safety contract requirements. While, for implementation 
of MozDGM activities, the National Management Committee (CNG) was created and the World Wide Fund for 
Nature (WWF) was hired as a National Executing Agency (NEA), with the responsibility of increasing the 
participation of local communities and OCBs in Integrated Landscape Management; strengthening capacities for 
Community-Based Natural Resource Management; and Managing, monitor & evaluate the project. 

Thus, proponents of community projects were supported in the improvement and detailing of the pre-selected 
community projects and carried out environmental and social screening of the 5 pre-selected community 
projects. 

All WB investment activities undergo a review and screening process to determine the level of environmental 
and social assessment required. The screening and project categorization phase determines the necessary type 
of environmental and social management instrument to be developed for each activity, namely whether a 
Simplified Environmental Impact Assessment (ESIA), an Environmental and Social Management Plan (ESMP) or 
an Environmental and Social Management Good Practices Guide (ESMGPG) is required. Annex-Table 2 shows the 
list of activities implemented in the period of January 2019 to December 2020 in the program area, highlighting 
the status, including the categorization and the instrument prepared. 

It is important to note that the majority of activities, mainly Agro-forestry systems (AFS), Forest Plantations, 
Agriculture (small emergent commercial farms) started in 2018, and the number of beneficiaries are increasing 
over the years.  

All screening and licensing processes go through the validation of the WB safeguards team as a way to ensure 
compliance with their guidelines. 

 

Annex-Table 2:Environmental and social screening and safeguard plans prepared (Jan 2019 to December 2020). 

Subproject Category Instrument Implementation 
phase 

MozFIP 

Agro-forestry systems (AFS) in 42 communities in 
Zambézia Landascape  

C ESMGPG Ongoing 

Forest Plantation (EFF) (29 SMEs – Small and Medium 
Entrepreneurs) 

C ESMPGPG Ongoing 

Sustenta 

Agricultural development (11 SECF- Small emerging 
commercial farmers) 

C ESMGPG Ongoing 

MozBio 1 

Conservation agriculture, tree planting, nurseries in the 
Gilé National Park and the buffer zone 

C ESMGPG Ongoing 

Support non timber forest products value chains 
(beekeeping , basketry, ..) 2 communities in the buffer 
zone of GNP 

C ESMGPG Ongoing 

 
14 EFF acronym in Portuguese. 
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MozDGM 

Participation of local communities and OCB in 
Management Integrated Landscape (5 Community projects 
selected and screened) 

C ongoing ongoing 

 

Parallel to the screenings, the process for environmental licensing of sub-projects is instructed in compliance 
with national legislation. The forest plantation sub-projects were classified as category C, with this oriented 
towards the elaboration of a Good Practices Manual which was harmonized with the Forest 
Management/Management Plan. As a result of the process, 25 environmental licenses were issued for a total of 
29 beneficiaries, the remaining four being in process. 

Screening of new areas for the 2020-2021 campaign began in the last quarter of 2020. Particularly for the FPS 
there is an attempt to involve young people, who can collaborate with large companies (Chazeira Mugoma, 
Chazeira Mozambique). To date, we have identified 10 young people to join the EFF, 10 potential trainees from 
Unizambeze and 2 potential nurseries.  

The safeguards team produced a very simple and illustrative Environmental and Social Management Good 
Practices Guide for SECFs and AFS including basic environmental and social mitigation measures (Available in the 
link https://fnds.infordata.co.mz/biblioteca :”Guia de boas praticas para agricultura e sistemas agroflorestais “. 
200 guides on good practices (ESMGPG) in agriculture and agroforestry systems were distributed to extension 
workers, community facilitators, SDAE's (District Service for Economic Activities) technicians, and the same 
guides are being distributed to beneficiaries gradually. 

 

Safeguard Compliance Levels  

Overall, the supervision and technical missions to the WB projects have systematically found that the measures 
identified by the safeguards instruments (ESMF, RPF, PF and PMP) have been properly implemented to prevent, 
minimize and mitigate environmental and social risks and impacts in a manner that is satisfactory to the World 
Bank Safeguard Policy. This is evidenced in particular by the design and implementation of key and innovative 
tools:  

(i) A generic Good Practice Manual (GPM) for emerging commercial agricultures and agroforestry systems 
producers;  

(ii) A protocol to avoid conversion of critical habitats;  

(iii) A land protocol; 

(iv) A protocol for community readiness; and  

(v) An online system to track the progress of safeguards documents processes. Moreover, whenever FNDS 
projects have faced constrains (e.g. delays in submitting safeguards sub-instruments), the team has been quick 
to react and improve compliance (i.e. submission of timely quarter reports and regular coordination meetings 
with the WB).  

During this period (2019-20) an independent third party carried out a mid-term environmental audit, that was 
planned in the project preparation. The safeguards execution audit process to assess the level of performance 
of this component was completed and the audit report produced. The document presents the level of safeguards 
execution, which considers the beginning of the project and based on the instruments approved and aligned with 
the financing agreement between the Mozambican Government and the World Bank, and presents 
recommendations for improving the implementation of safeguards within the scope of the project. 

The report presents a positive assessment of 82% Compliance out of a total of 34 requirements assessed, which 
includes performance in sub-project licensing, monitoring processes, Grievance Redress Mechanism, Pesticide 
management etc. In terms of training, the assessment was satisfactory with 63%. 

The document was shared with the BM, Service Providers, PIU's and other implementing partners such as AQUA. 
This document is available on the FNDS website. 

https://fnds.infordata.co.mz/biblioteca
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It was confirmed during project supervision missions that no works have started without ESMPs or Good Practice 
Manual (GPM) and that the environmental and social information and clauses are being included in the bidding 
documents and contracts, respectively. Despite the efforts made to comply with the WB safeguards policies, 
there are always challenges, especially in view of the quantity, variety and location – remote and disperse – of 
most subprojects. Thus, it is still necessary to continuously strengthen the capacity of FNDS to monitor the 
implementation of ESMP, Pest Management Plan (PMP) and GPM by the contractors, service providers and 
beneficiaries.  

The issue of safeguards and REDD+ are still new in the landscape. The main challenges are related to the low 
level of literacy of most beneficiaries, which requires constant awareness to engage in the fulfilment of 
safeguards. Another challenge is to identify and use the clearest and simplest language possible.  

The safeguards issue has been introduced at the beginning of the presentation of the project on the Zambézia 
Multi-Stakeholders Landscape Forum (MSLF), beneficiaries and district government. 

Setting up safeguards for service providers and training extensionists has been the most used way to overcome 
the challenge. To this end, the FNDS team annually develops and implements a safeguards training program for 
government (SDAE- District Service for Economic Activities, SDPI- District Service for Planning and Infrastructure, 
DPTADER- Provincial Service of Environment and the Provincial Directorate of Environment and Territorial 
Development (DPADT), DPASA- Provincial Directorate of Agriculture and Food Security, SPFFB- Provincial 
Directorate of Forest and Wildlife and GNP - Gilé National Park) partners (COSVI, ETC Terra, RADEZA, SESC, R-
GCRN) including contractors and service providers.  The training program is very practical, focusing on improving 
the capacities to properly implement the safeguard instruments.  

Under MozFIP activities, during the period 2019/20 1097 individuals were trained, with 221 and 179 women 
standing out in 2019 and 2020, respectively. The trainings were about several themes and approaches focusing 
on inductions on environmental and social safeguards, Grievance Redress Mechanism, land conflict management 
and prevention of conversion of critical habitats. The MozDGM conducted a training of 12 trainers on Community 
Governance of Natural Resources, is available in the following website: 
https://drive.google.com/drive/folders/1EequpLPTJHHrwun0sVxQGXmtt2-YhRy5?usp=sharing and in 
https://mozdgm.org.mz/). Under SUSTENTA, 3 training sessions were held in various matters of socio-
environmental safeguards, both for the technical team at the central level and PIUs, and 3 inductions were 
carried out for the beneficiaries of the subprojects (startups, MSMEs, PACEs).  

Two visits were carried out, in August and December 2020, in order to assess the level of implementation of the 
activities planned for this year, assess the projections of the District Governments, discuss the Benefit-sharing 
Plan, participatory MRV and in particular the local initiatives to reduce deforestation in the Zambézia landscape, 
as well as discuss the Benefit Sharing Plan. Monitoring visits were carried out to 48 PACEs and 6 MSMEs. 

A public presentation of the current version of the Benefit Sharing Plan was held at the III Plenary Session of the 
Zambézia Platform, on December 13, 2019. 85 participants were present, 71 members and 14 guests, out of 
which 23 were women.   

  

The Annex-Table 3 below illustrates the summary information of the safeguards action in the ongoing activities. 

 

Annex-Table 3: On the ground safeguards activities implemented in the Zambézia Landscape. 

Activities Safeguard Action on the Ground Compliance 

Agroforest System (Gurué= 17 Communities, 
Mulevala= 16 Communities e Mocubela= 9 

Communities 1,524 farmers were involved in a 
total area of 931.495ha.). Of this number 32% 

are women, with 490 in the three districts. 

·      Mapping and ground-truthing 
sensitive habitats for identifying 
protection and restauration activities 
(critical habitats, riverine forest, water 
springs, steep slopes, etc.); 

In progress 

https://drive.google.com/drive/folders/1EequpLPTJHHrwun0sVxQGXmtt2-YhRy5?usp=sharing
https://mozdgm.org.mz/
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7 contracts were established with nurseries, 
and 76,335 seedlings (41,178 fruit trees, 
32,875 nitrogen fixing plants and 2,300 

E.Citroadora) were distributed. 
 
 

·      Surveillance and monitoring the 
cleaning of farm fields (“machambas”) to 
ensure no uncontrolled cutting of trees 
(preservation deforestation, protect red 
list species and some forest species at risk 
e.g. umbila/wild teak - Pterocarpus 
angolensis, black wood- Dalbergia 
melanoxylon). 

Forestry Plantations (EFF) (529,478 seedlings 
were distributed and 514 Ha of commercial 
plantations were planted, corresponding to 

56% of the contracted area for the 2019/2020 
campaign, benefiting a total of 59 plantation 

owners [14 individuals, 7 SMEs, 4 Associations 
(1 with collective Duat) and (3 holding an 

individual DUAT and with a total of 36 
members), and 1 educational institution) 

·      Mapping, protection/recovery of 
about 10 hectares of critical habitats 
(riverside forest, water bodies, distinct 
erosion; native forest plots with some 
status of degradation...) and 90 hectares 
for the EFF (continuous process). To this 
end, restoration by stakes has been tested, 
with native species of umbila (pterocarpus 
angolensis) and chamfuta (Afzelia 
quanzensis);  

In progress 

·      Quarterly monitoring visits to 
plantation areas for supervising and 
assessing the performance of safeguard 
aspects linked to grant payments 

Sustainable Agriculture (54 Emerging Small 
Commercial Farmers - PACE's and and 25 

Youth PACE’s with 3.687Small farmers - PA's 
supported) 

583.50 hectares of area were restored in the 
districts of Alto Molocue, Gilé, Gurué and 

Mocuba, corresponding to 39 properties of 
PACEs. 

  

·      Training and raising awareness on 
environmental and social good practices to 
beneficiaries; 

In progress 

·      Training on pesticide use and 
awareness for the correct disposal of out of 
date pesticides including support for final 
disposal of pesticide packaging from 
suppliers.). The training includes Integrated 
Pest Management (IPM) techniques: (i) 
Biological Control (ii) Cultural and Crop 
Sanitation Practices (iii) Chemical Control  

Community projects (inputs distributed and 
technical assistance provided to about 1,300 

community members in the buffer zone of the 
Gilé National Park – tree owners, beekeepers, 

charcoal makers and small farmers 

·      Raising awareness and 
environmental education programmers 
carried out on sustainable natural resource 
management involving more than 10,000 
community members; 

In progress 
·      Production and dissemination of 

documentaries and songs on conservation 
of forest resources 

·      Identification and preservation of 
6,000 trees, in particular Fabaceas,  

Community organization:  Community 
Creation and legalization of 14 CBNRM 

·      Training and raising awareness on 
environmental and social aspects; 
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organizations in the buffer zone of the Gilé 
National Park was supported and 2 forest 

management plans were elaborated which 
includes the identification of the potential of 

non-timber forest products for communities in 
Giléand Mulevala districts; 

5 CBNRM supported to elaborate Project 
Business Plans for community natural 

resources management projects in Mulevala, 
Gilé, Mocubela, Mocuba and Maganja da 

Costa.  

·      Reinforcement of gender 
mainstreaming and participatory 
governance 

  

·      Training on the operationalization 
of the Dialogue and Grievance Mechanism 
and dissemination of spots through 
community radios of Mocuba, Gilé and 
Maganja da Costa and placement of giant 
posters.  

In progress 

Land Tenure Regularization (250 communities 
were delimited; 162 Community Certificate 

issued; 155 Community Land Use Plans 
elaborated; and 153 Community Development 

Plans (Agenda) elaborated; and 83353 titles 
issued until December 2020)  

 

·      Field visits and interviews to 
monitor social community preparedness 
and the creation of community 
committees; 

  

·      Site observation of the level of 
community engagement in the elaboration 
of community maps through Participatory 
Rural Approach (PRA); 

In progress 
(finalize and 
hand over 
the land 
titles and 
community 
certificates) 

 

During the period corresponding to this report there was no record of new environmental and social risks. 

 

Grievance Redress Mechanism in place and fully operational 

 A Grievance Redress Mechanism called the “Dialogue and Grievance Mechanism” that is a common mechanism 
for the projects that make up the World Bank Integrated Landscape Management Portfolio in Mozambique 
(MozFIP, MozBio, MozDGM, and Sustenta). The instruments above were tested before being approved by the 
World Bank. The Annex-Table 4  below summarize the registered cases from January to December in 2019 and 
2020, in the Zambézia landscape.  

Annex-Table 4: Summary of conflicts in the Zambezia Landscape 

Event Summary  

  2019 2020 

Registered cases 61 61 

Claims 34 37 

Suggestions 1 2 

Consultations 6 15 

Land conflicts 19 6 

Not proceeding 1 1 

Need clarification 0 0 

Stage of occurrences 

Resolved 52 120 

Ongoing 9 18 

Occurrence by project 

MozFIP 29 28 

SUSTENTA 32 33 

Occurrence by category 

Project Performance 17 23 
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Social 42 27 

Environmental 0 3 

Not Classified 2 8 
 

Additional information is available on the website: 
https://sismdr.fnds.gov.mz/mdr/painel.php?ano=2020&projecto=15212263. The Complaints were about land 
conflicts, in particular about the land tenure regularization process (individual titles and community certificates). 
Definition of limits was the main issue raised by project beneficiaries. Other complaints are related to delays in 
the delivery of agricultural inputs to SECF (Small Emerging Commercial Farmer) and AFS (agro forestry systems). 
Complaints about environmental issues are related to poor protection of sensitive habitats (riparian areas) and 
lack of knowledge about pesticide handling.  

Regarding the management of land conflicts, until the end of 2020, 11 conflicts were registered in the conflict 
management system of the Service Provider for Land Regularization in the Zambézia Landscape of which 9 were 
resolved and the remaining 2 open and in process of resolution. The information is available through the link: 
https://sites.google.com/site/verdeazullandscape/conflitos-seguimento. Eight conflicts were presented by 
Verde Azul (Service Provider) for registration in the MDR, out of which 6 corresponded to the Zambézia 
Landscape, that required the attention of the safeguards team and were all resolved. 

The conflict resolution system considers 3 levels of resolution: (i) between the parties involved with support from 
the local community leadership, local government, service provider and landscape safeguards (ii) between the 
parties involved with the support of FNDS safeguard specialist at central level (iii) between the parties involved 
with support of independent mediator Specifically, land conflict issues, when  not resolved at  community level 
with support of the FNDS, the SPGC and the conflict management office of the national land directorate are 
invited to support. 

Until December 2020 almost 93% of the conflicts were resolved at local level with the support of community 
leaders, Landscape Safeguards and service providers. 

To add to the above, there are traditional mechanisms for resolving complaints through local authorities 
(Community leaders). The MDR only responds to complaints about projects and community leaders are the main 
collaborators in resolving these conflicts. 

 

Efficient and well trained safeguard team  

FNDS is responsible for overall strategic guidance and implementation of three of the four WB-funded projects 
(MozBio, MozFIP and Sustenta). The World Wildlife Fund for Nature (WWF) implements MozDGM. 

Capacity building and training for Project Implementation Unit (PIU) was crucial in order to identify potential 
impacts of the project and determine appropriate environmental and social category of the subproject during 
screening phase. 

FNDS has been accumulating experience and expertise in managing World Bank funded operations, particularly 
in climate change and natural resources management sectors. FNDS has the human resources - a team of four 
safeguards specialists at national level and one provincial safeguards specialist in the PIU in Zambézia province 
assisted by 1 community officer from Gilé National Park, 30 extensionists (agricultural value chains) and it is in 
the process of hiring 20 extensionists (15 to AFS and 5 to Forest plantation) - to oversee the MozFIP, MozBio and 
Sustenta – and sufficient project funds  to adequately implement the safeguards instruments, including the GRM, 
and the monitoring and reporting framework.  

MozDGM aims to increase the participation of communities and community-based organizations in landscape 
management, and to build their capacity to prepare and manage their own projects. Communities are receiving 
trainings to improve the quality and frequency of their participation in local decision-making bodies, as well as 
in technical areas to support sustainable resource management practices. WWF manages all project activities, 
including safeguards screening, implementation and monitoring. Their safeguards specialist is receiving 
safeguards training from the World Bank. FNDS provides support to project oversight as a member of the DGM 
National Steering Committee. 

The safeguards team with the support of the WB safeguards specialist has been preparing safeguards training 

https://sismdr.fnds.gov.mz/mdr/painel.php?ano=2020&projecto=15212263
https://sites.google.com/site/verdeazullandscape/conflitos-seguimento
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program for the PIU staff, extensionists, and service providers to ensure that all the stakeholders involved in the 
subprojects received safeguards training before starting the implementation of project activities. In addition to 
these trainings, project beneficiaries participated in specific trainings on environmental and social good practices 
and the GRM. 

The training plan is semi-annual; however, trainings are also carried out when individuals are hired to collaborate 
with the projects. All capacity building activities include, but are not limited to, the following: (i) training on the 
Environmental and Social Standards; (ii) GRM; (iii) Environmental and Social screening; (iv) Health and Safety; 
and (v) Pest Management Plan.  

The beneficiaries of the training were NIRAS - Service Provider for the promotion of agroforestry systems and 
forest plantations; the community associations of Uapé and Nipiode; the beneficiary communities of the forest 
promotion scheme and agroforestry systems; the government representatives through District Permanent 
Secretaries, SPA, DPADT and SDAE's technicians. In the following link, will be found information on the topics, 
dates and places where the training took place: 
https://drive.google.com/file/d/1V4wthH_6UJsnBdsn3MJ1GBHRPjNeRfCx/view.  

In collaboration with the World Bank, a specific training on the Gender Action Learning System - GALS's 
methodology was carried out in the community of Uapé, where 28 community members and 3 FNDS technicians 
including the safeguard technicians. 

Specifically, in 2020, the training of FNDS technicians in the context of strengthening institutional capacity stood 
out: 

• One (1) capacity building session carried out in collaboration with the WB which involved, in 
addition to the FNDS safeguards team, community development technicians from the CAs and 1 
technician from MozDGM; 

• Two (2) training courses led by the BM with the objective of ensuring the knowledge of the project 
implementing partners on the new safeguards’ standards adopted by the BM, specifically the 
Environmental and Social Standards, designated as “NAS”, from 1-20 April; 

• Several training and awareness-raising sessions for the project's beneficiaries regarding COVID-19; 

• Introduction to the GALS methodology - Gender Action Learning System 

Finally, on December 8th and 9th, 2020, a meeting was held to harmonize the training plan for 2021 with service 
providers (Sofreco, MozBambu, Niras EFF and Niras SAF's). 

 

Safeguards are a crosscutting issue and aspects of safeguards have been included in training on charcoal 
production, conservation agriculture and Non-timber forest products. These trainings benefited more than 1900 
direct beneficiaries mainly in the buffer zone of the Gilé National Park and in the districts of Pebane, Mocubela 
and Maganja da Costa. The awareness on safeguard aspects included 12 schools in the buffer zone of Gilé 
National Park.  

Particularly for the IPM, the focus is based on the increase capacity to extensionists and farmers, encouraged to 
work together to make experiments and come up with combinations that are suitable for the area.    

Under the implementation of the ANRLMP/Sustenta and MOZFIP projects, the funnel lizard (Spodoptera 
frugiperda) was the most important pest, as it had a negative impact on corn crop and productivity, mainly in 
the 2017/2018 agrarian campaigns. 

The IPM considers: (i) Biological Control that involves the use of biological agents and predators to control pests 
and diseases. The method was successful in crops like cassava. (ii) Cultural and Crop Sanitation Practices was 
improved, the farmers usually implement crop rotation and mulching technics; (iii) Chemical Control - These 
measures involved the use of insecticides to manage weeds, pests and diseases. For chemical control, systemic 
and contact insecticide - Belt (Flubendiamide 480g / L) 10 ml ampoules (48% Concentrated Suspension) has been 
used for an area of ½ ha, and for sesame the project has used/ Cyperimetrina 5-10% (250 ml bottle), also for an 
area of ½ ha. 

In the forest plantation activity, there are some termites and the termicides fipronil and vega have been used to 
protect the plantations. 

The IPM includes a control of birds, mainly done by using the traditional way of scaring (the use of scarecrows is 

https://drive.google.com/file/d/1V4wthH_6UJsnBdsn3MJ1GBHRPjNeRfCx/view
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very common especially in cereal production areas), chasing and guarding of animals. 

 

III.  SIS on the right track 

The online platform for the Safeguards Information System (SIS) was developed and is operational. It is in the 
public domain and provides general information on safeguards, specifically, the Dialogue and Complaints 
Mechanism (number of registrations, stage of attendance, category, gender discrimination); existing operational 
instruments and information on the 7 Cancun safeguards in the Mozambican context for the forest program by 
providing information on how safeguards are being addressed and respected throughout the implementation of 
REDD+ activities. The SIS is simple, accessible, auditable, comprehensive and in line with national legislation and 
applicable Word Bank and donor requirements; and oriented towards transparency and inclusion. The 
implementation of the SIS is taking a gradual and participatory approach. It is still an incipient process in 
Mozambique that requires well-structured coordination to enable the full participation of stakeholders 
(community, private sector, government, civil society).  

The online platform for safeguards information in line with national legislation and the World Bank and donor 
requirements presents the following.  

1. “Complementarity or consistency with national forestry programs and relevant international 

agreements” – MozBio, MozFIP and Sustenta subprojects aiming at the integration of rural households 

into sustainable agriculture and forest-based value chains, restoration of degraded areas, establishment 

of nurseries and new planted forests and promotion of agro-forestry systems in the Gilé National Park 

and its buffer zone are in line with the Sustainable Development National Program (2015-2030). It 

should also be noted that the implementation of AFS and the establishment of new-planted areas are 

key elements in the Action Plan of the REDD+ National Strategy, Reforestation National Strategy (2006-

2026) and the Policy of Forestry and Wildlife Development (Resolution n.8/97 of April 1st). The 

operationalization of the protocol for preventing critical habitat conversion is an approach to comply 

with the national policy of biodiversity conservation and the convention of biological diversity of which 

Mozambique is signatory. 

 
2. Transparent and efficient national forestry governance structures - FNDS is supporting the biannual 

assessment of forest operators to ensure their activities comply with national logging rules and propose 

correction measures when necessary.  The most recent public report corresponds to the 2017 

assessment (available on https://fnds.infordata.co.mz/biblioteca). In addition, the four WB projects are 

supporting the establishment and strengthening of the Communities Based in Natural Resource 

Management (CBNRM) committees. These committees are community organizational structures aiming 

at the sustainable management of natural resources. In the Gilé National Park and its buffer zone, the 

MozBio project created 14 CBNRM committees to ensure the conservation of the buffer zone of the 

greater forestry reserve in Zambézia province. MozFIP started strengthening capacity building for 

sustainable forest management in two community forest concessions in Gilé and Mulevala districts. 

MozFIP and Sustenta projects are supporting the CBNRM committees in the delimitation process and 

MozDGM plans a capacity-building program for communities in the ERPA area. 

 
3. Respect for the knowledge and rights of local communities - All initiatives implemented take into 

account respect for local customary norms and habits. National legislation through Land Law and its 

regulation (Law 19/1997 of 1 October and Decree 66/99) and Forest and Wildlife Law (Law 10/99 of 7 

July and Decree 12/2002 of 6 June) mention aspects to be considered in order to ensure respect and 

rights of local communities throughout the process of forest exploration and utilization particularly 

when referring to private sector investments for forest concessions or other investments that require 

the right to use and benefit from land. In the induction training to extensionists, service providers and 

all technical staff who have direct contact with the local communities, special attention is given to 

“community relations” including aspects to be respected in the communication with this target group, 

including best places to hold meetings, norms and customary habits. 

https://fnds.infordata.co.mz/biblioteca


 

73 

ER MR template - Version 2.3 

 
4. Full and effective participation of stakeholders, in particular local communities: Effective participation 

in REDD + initiatives needs strong information and awareness raising campaigns, public consultations 

for subprojects and specific training programs. The landscape has an Integrated Development Platform 

where sustainable and integrated landscape development models and initiatives are discussed and 

harmonized among different stakeholders (representatives of local communities, civil society, local 

NGOs, provincial and district government) in regular meetings. The GRM is also an instrument that 

contributes to the full and effective participation of program participants. 

 
5. Consistency with natural forests and biological diversity governance: The forest policy is currently being 

updated to improve the sustainable management of forest. Conversion of native forests to any activity, 

whether forest plantations, agriculture or other initiatives, is not eligible for receiving funding or grants 

by the projects in this landscape and the conversion of any natural habitat is strictly prohibited. The 

critical habitat conversion prevention protocol was developed to guide this particular aspect. 

 
6. Actions to address risks of reversals: The adoption of new conservation agriculture techniques and the 

implementation of agroforestry systems allow the farmers to remain in the same area for several years. 

It is expected that, the landscape approach to integrated development contribute to the harmonization 

of sustainable practices of different landscape initiatives coordinated by different stakeholders. 

 
7. Actions to reduce emissions displacement”- Monitoring and follow-up of activities is carried out with 

the support of the MRV unit which produces maps of landscape deforestation leading the different 

actors and stakeholders to know the deforestation stage particularly in their jurisdictional area and 

buffer zone. In addition, extensionists and the technical team of specialists from the project 

implementation unit at local level to ensure technical assistance and consequently the productivity of 

both small farmers and SAF producers carry out regular field visits. Land tenure regularization through 

DUATs titling is a model adopted in the landscape to ensure farmer presence in the same area. All 

initiatives are carried out with the support of the district government, which contributes to raising 

awareness and other aspects at community level. According to the information produced by the MRV 

unit, it can be seen that between 2017 and 2018, deforestation both in the area of implementation of 

the project and in the surrounding area has reduced. (Maps and additional information can be accessed 

through the link http://www.fnds.gov.mz/mrv/). 

 

  

http://www.fnds.gov.mz/mrv/
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ANNEX 2: INFORMATION ON THE IMPLEMENTATION OF THE BENEFIT-SHARING 
PLAN  

 

 

I. Requirements of FCPF on Benefit Sharing Plans 

In 2018, the advance draft of the BSP was prepared but no payment was received to finance the implementation 
of BSP activities. The BSP was approved in February 2020.  Between 2018 and 2019, 564 individuals participated 
in 6 consultation events at national, provincial and district level. The main objectives of these consultations were 
to discuss the program approach, the percentages of benefit allocation to each group of beneficiaries, allocation 
models/processes, priorities areas and benefits sharing challenges of the BSP. For more details, on how the 
activities are organized, please refer to the action plan at the end of the Annex 2. 
 
 
The main modifications and updates in the approved version include:  
 
o Budget: an increase in the operational costs to strengthen the project management team and include funds 

for supporting the implementation and monitoring of field activities. 
o Beneficiaries: a modification regarding communities’ eligibility was considered necessary. In the advance 

draft, only delimited local communities with forest cover were eligible. This criterion was considered too 
restrictive as less than 200 communities out of 1,700 would fulfil this condition by the end of the program. 
It was then decided that all communities within the ER project area were eligible. Concerning the forest 
cover, the 9 target districts have forest cover to a greater or lesser extent. 

o Flow of funds to beneficiaries: this section was improved providing more details on how the funds will be 
transferred to the beneficiaries including the channels, allocation modalities and responsible entities. 

o Eligibility criteria and distribution modalities: two main modifications were made in the allocation to 
communities. First, the allocation to communities continues to be performance-based but the approach has 
changed. In view of the large number of communities within the ER project area, it was not considered 
feasible to allocate funds to all the communities in the districts that achieve ER. The best option discussed 
during the consultations to benefit communities with sufficient funds to implement economic and social 
activities was the call for proposals. Second, the allocation of 10% of the community share to community 
capacity building to ensure communities acquire the necessary capacities to change their behavior and 
implement adequate land use practices to reduce deforestation and achieve targeted emission reduction. 
The approved BSP provides guidelines to implement these two new implementation modalities.  

o Monitoring: a section on monitoring of ER program activities was added which includes responsibilities, 
reporting and financial audits. 

o Consultations: this section was updated to include the consultations that took place in 2018 and 2019 and a 
table with the syntheses of the discussions. 

o Implementation guidelines: an Annex was added with the implementation guidelines for the call for 
proposals component.   

 
According to the detailed communication plan that was elaborated to ensure that the BSP implementation is 
widely disseminated for local communities in the field, several actions15 will be carried out, such as spots and 
radio plays; Conducting interviews with program technicians, in local languages; production of booklets with 
figures; Interpersonal approach carried out by technicians from FNDS and SDAEs. Production of short videos with 
testimonials from beneficiaries. These videos will be disseminated through digital platforms, such as the FNDS 
website, social networks and at community meetings, in order to share examples of neighboring beneficiaries. 
The latest version of BSP booklet is available on the FNDS website.  
 
 
 
 
 

 
15 All materials will be translated into local languages! 
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II. Monitoring and Reporting Requirements 
 
1.   Benefit Sharing Plan Readiness 

 
1.1 The final version of the BSP was approved in February 2020. Between 2018 and 2020, draft versions were 

discussed with relevant stakeholders in several forums at national, provincial and district level. In 2018, a 
total of 4 consultations were carried out in the framework of the preparation of the BSP, respectively: (i) at 
the multi-stakeholder landscape forum (MSLF) of Zambézia, 2 (two) meetings involving representatives of 
local government, communities, private sector, NGOs; (ii) at the central level 1 (one) meeting with 
government representatives in the sectors of Land, Conservation Areas, Agriculture, Forestry, Mineral 
Resources and Energy, Rural Development, State Administration and representatives of the World Bank and; 
presentation during the V National Conference of Community Management. In the events 445 individuals 
participated, 30% of them were women, for more details, please see the link below16. The main objective of 
the meetings was to discuss the percentages of benefit allocation, allocation models/processes, priorities 
areas and benefits sharing challenges of the BSP. In 2019, two consultations took place. In November, the 
BSP was presented to civil society organizations with the following objectives: 1) To reach consensus on 
improving mechanisms for channeling and utilizing community benefits through access to and exploitation 
of natural resources; 2) To consider the impact of benefits already channeled to local communities and 
approaches to their improvement and 3) To share experiences among different actors in the local 
development process with the involvement of local communities and existing potentials. The allocation of 
70% to local communities was highly appreciated by the participants. In general, civil society members 
showed interest and availability for building the capacities of local communities. In December, the approved 
version of the BSP was discussed with MSLF in Zambézia Province. The main issues discussed were related 
to i) the selection of proposal based on good practices in terms of governance and the sustainable use of 
natural resources by communities and CBOs, ii) starting date for ER payments and iii) sustainability of the ER 
Program. The approved version of the BSP was posted on FNDS website and the WB portal. The Portuguese 
version is already available at the FNDS site. Brochures in Portuguese will be provided until December 2021, 
in order to ensure that all beneficiaries in particular local communities will be informed.  

 
1.2 In addition to consultation meetings, where there was always an introduction to the meaning of REDD+ 

initiatives and what they represented for maintaining the role of forests in the conservation of soil, water 
and NTFPs and in improving the living conditions of communities, there were also 5 seminars, 2 in 2018 and 
3 in 2019, with the aim of working on the annual plans with the provincial and district government. More 
details, can be seen in the link below16. Capacity building is a continuous process and therefore the main 
stakeholders will continue to be trained in order to improve the effectiveness of the BSP implementation.  
Furthermore, the BSP recognizes that communities need to acquire the capacities to change their behavior 
and implement adequate land use practices to reduce deforestation and achieve targeted emission 
reduction. The training will be based on issues related to the consolidation of governance systems, including 
own organization and strengthening in the sustainable management of natural resources and local business 
development. In order to reinforce the Communities in strengthening their governance and business 
development capacities. On the BSP action plan at the end of the Annex 2, several activities related with 
capacity building are previewed and Mulevala District was the first where CBOs were trained in 2020 and 
2021. To this end, 10% of the community share (70% of the ER net payment) will be allocated to community 
capacity building and a Service Provider will be hired in due time for building the capacities of local 
communities in the program area. The community management network for natural resources has been 
identified as the potential provider of community training services 

 
1.3 “Intentionally left blank” 
 
 

 
16 
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit?usp=s
haring 

 

http://www.fnds.gov.mz/index.php/pt/component/edocman/plano-de-partilha-de-beneficio-erpa/download
https://www.forestcarbonpartnership.org/system/files/documents/Final%20Benefit%20Sharing%20Plan%20of%20the%20Zambezia%20Emission%20Reduction%20Program.pdf
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit?usp=sharing
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit?usp=sharing
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2 Institutional Arrangements 

  
 

2.1 The institutional arrangements for the implementation and coordination of the BSP builds on existing 
mechanisms and respects the role and function of all institutions involved in REDD+ and forest management 
in Mozambique. The overall governance of the BSP includes: the Ministry of Economy and Finance (MEF); 
the Bank of Mozambique; FNDS (currently under the Ministry of Agriculture and Rural Development - 
MADER), including the Matching Grant Unit composed by a team of 5 members at central level supported 
by the Sustenta Project. The Investment Committee is an independent body constituted and operational to 
respond to all projects being implemented in the FNDS. Its main function is to deliberate on the submitted 
proposals. It consists of 6 members that include: a) Matching Grant Scheme (MGS) manager (no voting 
rights); b) academy representative; c) representative of SMEs; d) representative of the business community; 
e) Government representative; and representative of the financial sector. At Province level FNDS has the 
Projects Implementation Unit in Zambézia province, composed by 31 members. At Provincial Directorate of 
Land Development and Environment of Zambézia (Direcção Provincial de Desenvolvimento Territorial e 
Ambiente da Zambézia – DPDTAZ), we work with 2 technicians, 1 from the planning sector and 1 from the 
Forest Department and at the Provincial Service for the Environment (Serviço Provincial do Ambiente – SPA) 
level, we work with 2 technicians. In addition, 18 planning technicians of the SDAE and SDPI of each district 
and 2 from Gilé National Park are also involved. Finally, the Zambézia Multi-Stakeholders Landscape Forum 
(MSLF) composed by 70 members that belong to several public, private, NGOs, Academia, Social 
communication and community institutions. These implementing entities are resourced by several projects 
to carry out their respective responsibilities. Despite the activities being conducted by the above mentioned 
institutions, it is necessary to strengthen their skills in order to support the BSP implementation as well as 
to reinforce the ground team. More details can be seen on the BSP action plan at the end of Annex 2. 
 
 

2.2 No regulatory or administrative approvals is required for implementing the BSP.  
 

2.3 BSP stakeholders understand their obligations, roles and responsibilities. FNDS held at least 2 missions/year 
for each of the projects that contribute to the generation of ERs since 2018, and kept all relevant 
stakeholders aware of the Program and the BSP. In fact, there is great expectation of all stakeholders to 
receive the payment, since they know that deforestation rates have reduced in the program area. In 
addition, FNDS is currently preparing communication materials (brochures, posters, radio spots) to 
disseminate the BSP implementation modalities and to ensure that all relevant stakeholders are ready when 
the payments arrive.  The timeline of the communication steps is indicated on the BSP action plan at the end 
of Annex 2. In order to ensure the incorporation of messages about BSP in the activities of projects 
implemented in the landscape, several materials are ready (Alignment with technicians from PIUs (including 
extension technicians), SDAEs and Service Providers). The detailed communication plan was reviewed and 
approved, different communication forms are envisaged for the different stakeholders17.  
 

2.4 A Financial management assessment was undertaken by the World Bank, to evaluate the adequacy of the 
proposed project financial management arrangements, due to nature of this operation, to in particular 
determine whether FNDS – the Recipient’s - Dedicated Payment System, is acceptable to the Bank and to 
determine whether it has the adequate internal controls and oversight mechanism (e.g. audit) in place. The 
assessment revealed that there are adequate financial management arrangements at FNDS for the 
implementation of the project, specifically the management of the Dedicated Payment System. The 
assessment concluded that there is adequate capacity at FNDS which was established over the time on 
implementation of the Bank-financed operations. FNDS has experience in managing Bank-financed 
operations, and it is currently managing the following projects: Conservation Areas for Biodiversity and 
Development – Phase 2 (168802), Mozambique Forest Investment Project (P160033), Mozambique 
Agriculture and Natural Resources Landscape Management (P149620). However, the entity’s capacity will 

 
17 https://www.fnds.gov.mz/index.php/en/our-projects/project-list/redd 

 

https://www.fnds.gov.mz/index.php/en/our-projects/project-list/redd
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be reassessed during implementation support missions and strengthened as needed. No major Financial 
Management issues were raised under these projects. The overall Dedicated Payment System was assessed 
to be acceptable to the Bank, and the risk rating was assessed as Substantial due to country fiduciary risk, 
capacity issues in the country, in particular at provincial level, and decentralized nature of Dedicate Payment 
system. The first ER payment was received in August 2021. The funds will be used during the 4th quarter of 
2021. The first BSP financial report will be provided at the end of January 2022.  
 

2.5 The following accountability mechanisms are in place and functional: a Feedback and  Grievance Redress 
Mechanisms; independent third party monitoring under process, and a third party financial audit 
mechanism. 
 

2.6 The Feedback and Grievance Redress Mechanisms (FGRM) is operational. This system records and addresses 
feedback and grievances related to the WB projects that contribute to emissions reduction in the program 
area. The FGRM, is a system created to answer questions, clarify issues, and complaints from individuals or 
groups affected by the activities under the program. The FGRM also serves as an instrument for pursuit of 
harmonious relationship between the parties concerned and interested in the areas of implementation of 
projects and programs. The information about registration and complaints attendance is available in an 
online platform and is updated continuously. Individuals and communities who believe they are adversely 
affected by the community and private sector initiatives implemented by the BSP will also use this 
mechanism. In 2020, 61 complaints related to WB project activities were received and all of them were 
satisfactorily resolved.  This mechanism will be used for the BSP. Additional information on the FGRM can 
be found here.   
 
In addition to the FGRM, there is also a continuous process of consultation and engagement with 
involvement of different actors through the Zambézia Multi-Stakeholders Landscape Forum (MSLF). For 
more details, please see Annex 1. 
 

2.7 FNDS has a team in place that is responsible for the ER program as well as for the BSP. At the national level 
is has a project coordinator, 6 MRV specialist, 2 safeguards specialists. At the provincial level the coordinator 
has already been identified. There is 1 safeguards specialist, and we are in the process of contracting another 
safeguards specialist . As soon as the BSP implementation begins, when and if necessary, the provincial team 
will be strengthened. According to the BSP, the positions planned for the technical support and 
administrative and financial management of the ER Program and BSP are: 1 manager, 4 technical assistants 
for MRV, a financial assistant, a Matching Grant technical assistant, a Safeguard technical assistant and a 
procurement assistant. Operational costs for running the ER Program and its BSP are estimated to reach 
500,000 USD per year. This amount is deducted from the Gross Payment that the country will receive. 

 

 
3 Status of Benefit Distribution 

 
3.1 The 1st ER payment was received in August 2021. For the Monitoring report of 2019/2020 period no 

monetary and non-monetary benefits were distributed.  
 

3.2 Due to the 1st ER payment only received in August 2021, no beneficiary received benefits for the Monitoring 
Period of 2019/2020. According with Fig.2 of BSP and the disbursement related to the 2018 ER Monitoring 
Report, the funds will be allocated in the following manner: 

 

 
% of monetary 
benefits shared 

USD 

Local Communities 70 4,069,437.93  

Private sector (MGS) 20 1,162,696.55  

Gilé National Park 4 232,539.31 

9 Districts Governments 4 232,539.31  

Zambezian Provincial Government 2 116,269.66 

TOTAL 100 5,813,482.75 

https://infordata.co.mz/fnds/
https://infordata.co.mz/fnds/
https://infordata.co.mz/fnds/
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3.3 Due to the 1st ER payment only being received in August 2021, no beneficiary received benefits yet, for the 

monitoring period of 2019/2020. However, work is being done on the support and preparation of the teams 
that will assist in the process of convening and monitoring the reception of proposals, evaluating and 
assigning conditions for the projects to be implemented and their follow-up.  
 

3.4 Regarding the effectiveness of the mechanisms for ensuring transparency and accountability during the 
implementation of the BSP, a Feedback and Grievance Redress Mechanism (FGRM) system was created to 
answer questions, clarify issues, and complaints from individuals or groups affected by the activities under 
the program. The FGRM also serves as an instrument for the pursuit of harmonious relationship between 
the parties concerned and interested in the areas of implementation of projects and programs. The 
information about registration and complaints attendance is available online platform and updated 
continuously. Individuals and communities who believe they are adversely affected by the community and 
private sector initiatives are also using this mechanism. A safeguards Information System (SIS) has been 
designed at the national level and will also report on the progress of the ER Program. The SIS will provide 
information on how the safeguards will be treated and respected throughout the implementation of the ER 
Program. When the funds are allocated, all the transferred benefits will be disclosed in the ER program page. 

 
As for the application and decision process on financing, for private sector, the Matching Grants Unit will 
receive the Proposals, analyze and ensure that they are in accordance with the criteria defined by the 
product and submit it to the decision of the competent body (Investment Committee). The Investment 
Committee is an Independent body that will make the final financing decision. 
 
The provincial coordinator has already been identified. The hiring of a safeguards specialist is already in 
progress and the community management network for natural resources has been identified as the 
potential provider of community training services. 
 

3.5 Due to the 1st ER payment being received only in August 2021, no benefit sharing distributions happened 
for the monitoring report period of 2019/2020. 
 

3.6 There will be three monitoring channels:  
 

● The first will periodic meetings with beneficiaries to monitor the status of implementation and 
satisfaction of beneficiaries;  
 

● The second annual supervision activities will be carried out on the ground to check compliance with the 
contractual obligations relating to implementation of safeguards activities by service providers, private 
companies and other direct beneficiaries of the BSP; and  
 

● The third is Feedback and Grievance Redress Mechanism (FGRM), described above.  
 

3.7 Not applicable. The intention is to take advantage of the community's governance structure and strengthen 
the monitoring and follow-up mechanisms, as well as the development of capacities so that the communities 
can carry out the monitoring and evaluation as the process is being developed, in order to minimize the 
risks.  

 
 

4 Implementation of the Environmental and Social Management Measures for the BSP  
 

4.1 The measures that have been applied to manage environmental and social aspects resulting from the 
activities of implemented projects, such as safeguards instruments, protocols and the safeguards plan, can 
be seen in Annex 1 above. The community and private sector projects that will be implemented under the 
BSP will also follow the safeguards instruments, protocols and the safeguards plan. 

 

http://www.fnds.gov.mz/index.php/pt/nossos-projectos/listagem-de-projectos/redd
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5 Recommendations for BSP Improvement or Modifications. 
 
5.1 Due to the fact that the 1st ER payment was received in August 2021, it has not been yet allocated. 

Therefore, there are no changes to be made based on feedback from recipients. However,  the BSP has been 
changed over the last 4 years, based on the results of consultations and discussions held at different levels, 
as can be seen in point 1 of annex 2.  

  
5.2 As the payment was made in August 2021, we have not tested the payment procedures. However, we may 

experience bureaucratic delays.  
 

5.3 Due to the large number of communities and possible proposals presented, there may be constraints in the 
analysis, approval and subsequent disbursement.  

 

5.4 Please refer to the below mention BSP action plan.   
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Annex-Table 5: Benefit Sharing Plan Action Plan. 

Activity Deadline Status  Observation 

2° ER Monitoring Report (ER-MR)  31 of August 
Under 
revision 

Under revision  

Assistance to government plans       

Support the inclusion of REDD+ activities in 
annual provincial and Districts Economic and 
Social Plans  

Continuous 
 ToRs 
Developmen
t 

Travel preparations for 9 districts to complete 2021 PESODs    

Monitoring the implementation of district plans Continuous  In progress Monitoring the implementation of PESODs 2021     

Support the inclusion of REDD+ activities in 
annual Gilé National Park  

Continuous  In progress   

BSP Dissemination        

Translation of BSP June 2020 Done Final version available 

Editing and producing a short version of the BSP November 2020 Done  

Develop key messages to be harmonized and 
disseminated to different stakeholders 

August/September 
2020 

In progress Several materials are ready 

Ensure the incorporation of messages about 
BSP in the activities of projects implemented in 
Landscape 

Continuous Started  
 Several materials are ready (Alignment with technicians from 
PIUs (including extension workers), SDAEs and Service Providers)                                                                                               

Produce and publicize radio plays  December 2021  In progress For Local Communities  

Organize a symbolic ceremony for the payment 
of the first tranche (with massive press 
coverage) 

October 2021 In progress  
For government at various levels, journalists and the general 
public               

Produce a bilingual newsletter (Portuguese / 
English) 

Continuous  Started For donors and other audiences                         

Produce short videos with English subtitles 
(about success stories) 

November 2021  Not started For donors and other audiences                   
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 Project Implementation Manual - PIM       

Develop terms of reference May 2020 Done  

Kick-off meeting June 2020 Done   

Discussion and follow-up meetings March/August 2021 Done   

Mapping communities and landscape CBOs        

Mapping the communities in the 9 districts of 
the Zambézia landscape  

Continuous In progress 
Mapped communities. A total of 1700 communities are estimated 
in the 9 districts that belong of the landscape      

Mapping the CBOs by district including 
information on the scope of each  

Continuous In progress          Zambézia platform collaboration was requested                             

Develop proposal for capacity building of CBOs 
of the landscape 

October 2020   In progress 
The training plan for CBOs will be based on the results of the 
ongoing training of CBOs in Mulevala and collaboration with 
MozDGM           

Capacity building of communities/CBOs       

Develop ToRs for hiring CBO's trainers in the 
Mulevala district in matters related to 
sustainable management of natural resources 
and local business development 

May 2020 and 
August/2021 

Done 
The received funds will be used for implementation of community 
development projects 

Kick-off meeting June 2020  Done  

Monitor training activities in collaboration with 
Community Based Natural Resources 
Management Network  

 Continuous  In progress Increased the Contract period                  
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Produce training booklets (community 
governance and sustainable use of natural 
resources) 

December 2021 In progress   

Hiring of the BSP reinforcement team        

Develop ToRs for technical safeguards assistant  October 2021 In progress   

Develop ToRs for technical MGU and 
procurement assistant 

October 2021 In progress   

Call for projects launched       

Technical sheet for call of community projects July 2021 Done     

Disclosure of the Community Projects Financing 
Window  November 2021  Not started   

Assessment of the level of readiness of 
communities to access the call                                                                                      

October – 
November 2020 

Cancelled  
 There was a change in the approach for financing community 
projects. All CBOs are eligible to apply for the call.  

Produce registration / registration form for 
applications          

November 2021 Not started   

Disseminate the finance window                                                               November 2021 Not started   

Support the logistics of the selection process 
for potential beneficiaries                                                                                              

November 2021 Not started 
  

Support in the process of preparing investment  
plans                            

December 2021 
Not started 

  

Perform screening and licensing of selected 
subprojects                     

 December 2021 
Not started 

  

Mapping of enterprises within private sector                   September 2021 Continuous   

Selection of potential private sector companies                              October 2021 Not started   

Call disclosure     November 2021 Not started   

Screening and licensing        December 2021 Not started   
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Call launch      November 2021 Not started   

Preparation of the financial product data sheet 
(MGS) for the Private Sector                                                                                 

June 2020  Done   

Development of communication strategy and 
dissemination materials (pamphlets, etc.)                                                        

 October 2021 In progress   

Monitoring the process of preparing and filling 
out proposals    

 December 2021 Not started 

  

TOTAL      
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ANNEX 3: INFORMATION ON THE GENERATION AND/OR ENHANCEMENT OF 
PRIORITY NON-CARBON BENEFITS 

 

Priority Non-Carbon benefits 

 
1. In the area on the ER program is taking place, several activities that provide non-carbon benefits are 

taking place within the scope of the implementation of the MozFIP, SUSTENTA and MozBio projects. The 
list can be seen on the Annex-Table 6, below. 

 

Annex-Table 6: List of the identified set of priority Non-Carbon benefits 

Priority Non-Carbon Benefit ● Details on activities for generation and enhancement  
o Approach (as defined in ERPD including relevant indicators) 

Improvement of local livelihood through securing long-term access to forest resources and environmental 
benefits 

Increase of land areas under 
sustainable landscape 
management practices 

▪ Areas of multiple-use forests planted established under the Planted 
Forest Grant Scheme;  

▪ Restoration of degraded areas and protection of fragile habitats, 
included waters spring; 

▪ Areas of agroforestry systems established;  
▪ Gilé National Park under improved management plans and law 

enforcement, as measured by the Management Effectiveness Tracking 
Tool.  

 

Long term adoption of 
sustainable land use practices 

▪ Forest Plantations under the Planted Forest Grants Scheme; 
▪ Areas of agroforestry systems established; 
▪ Sustainable production of charcoal  
▪ Value chain development of non-timber forest products (NTFP) 

Clarified land tenure Community land delimitations and registered parcels for DUAT emissions, and 
DUAT emissions for families 

Strengthening of forest governance and forest resources management 

Improved forest governance 
and transparency 

● The approval of the National Land Use Plan, which is expected to foster 
proper land use planning, with land use decisions being based on 
transparent information and a consultative process on land use 
priorities;  

● Establishment of national Monitoring, Reporting and Verification 
(MRV) system 

● Patrol and inspection, prevention and detection of the forestry sector 
● The operationalization of the National Forest Information System, 

which is expected to improve information availability, accessibility and 
transparency, contributing to an effective forest monitoring and 
control; 

● Biannual evaluation of forest concessions to check the compliance of 
forest operators with management plans and other legal and basic 
sustainability requirements (fiscal obligations, social security, qualified 
rangers, concession contract, availability of statistical information, 
industrial plans, technical capacity, delimitation of area and harvesting 
blocks, etc.). 

Enhanced participatory forest 
and land use management 

Consist of improved overall governance and access to information. Through 
the well-functioning of the Zambézia Multi-Stakeholders Landscape Forum 
(MSLF), it includes enhanced landscape-level dialogue and multi-stakeholder 
decision-making on the use of natural resources, contributing to integrated 
landscape management. Eventually, their ability to participate in decisions over 
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natural resources can empower stakeholders and bring additional long-term 
benefits for resource management. 

 
There is information available on the achievement of goals for the generation and / or appreciation of Non-
Carbon Benefits in the progress reports of projects that took place at ZILMP, mainly from MozFIP18 and MozBio19 
projects. 
 

Annex-Table 7: The achievement of goals of the generation of Non-Carbon Benefits 

Priority Non-Carbon Benefit ● Details on activities for generation and enhancement  
o Achievement of goals 

Improvement of local livelihood through securing long-term access to forest resources and environmental 
benefits 

Increase of land areas under 
sustainable landscape 
management practices 

Most of the activities under this Non-Carbon Benefits priority are part of 
component 1 of the MozFIP project. The fulfillment of the activities of this 
component can be seen in its 2019 and 2020 annual report, approved by the 
world bank. Based on this, the scope of the activities of component 1 was 15% 
and partial 85% in 2019. 2020, the component achieved 10% and Partial 90%. 
For more details, see the Link  
 (https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-
balanco-ii-iii-trimestre-2019-MozFIP-fnds-final-071219/download ) 
 

Long term adoption of 
sustainable land use practices 

Most of the activities under this Non-Carbon Benefits priority are part of 
component 2 of the MozFIP project. The fulfillment of the activities of this 
component can be seen in its 2019 and 2020 annual report, approved by the 
world bank. Based on this, the scope of the activities of component 2 was 32 % 
and partial 62% for 2020, 33% and partial 56%. For more details, see the Link 
(https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-
balanco-ii-iii-trimestre-2019-MozFIP-fnds-final-071219/download)  

Clarified land tenure  
This is also part of MozFIP component 1. 83 communities delimited and 16 529 
land titles emitted.  

 2019 2020 Total 

Communities delimited 83 187 270 

PCUT 68 107 175 

Unofficial certificates 47 106 153 

RDuat 18 344 26 881 45 225 

DUAT 16 529 19 880 36 409 

Titles  17 189 17 189 

 
 

Strengthening of forest governance and forest resources management 

Improved forest governance 
and transparency 

The activities also are part of component 2. Please see above the progress in 
achieving Non-Carbon Benefits 

Enhanced participatory forest 
and land use management 

This activity reached 33% and 32% in relation to what was planned for 2019 
and 2020. For more details, see the Link 
(https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-
balanco-ii-iii-trimestre-2019-MozFIP-fnds-final-071219/download)  

 
18 https://www.fnds.gov.mz/index.php/en/our-projects/project-list/MozFIP 

 

19 https://www.fnds.gov.mz/index.php/en/component/edocman/mozbio-gile-sexto-relato-rio-de-progresso-
180924-vf/download; https://www.fnds.gov.mz/index.php/en/component/edocman/mozbio-gile-se-timo-
relato-rio-de-progresso-final/download 

https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-balanco-ii-iii-trimestre-2019-mozfip-fnds-final-071219/download
https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-balanco-ii-iii-trimestre-2019-mozfip-fnds-final-071219/download
https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-balanco-ii-iii-trimestre-2019-mozfip-fnds-final-071219/download
https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-balanco-ii-iii-trimestre-2019-mozfip-fnds-final-071219/download
https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-balanco-ii-iii-trimestre-2019-mozfip-fnds-final-071219/download
https://www.fnds.gov.mz/index.php/pt/component/edocman/relatorio-balanco-ii-iii-trimestre-2019-mozfip-fnds-final-071219/download
https://www.fnds.gov.mz/index.php/en/our-projects/project-list/mozfip
https://www.fnds.gov.mz/index.php/en/component/edocman/mozbio-gile-sexto-relato-rio-de-progresso-180924-vf/download
https://www.fnds.gov.mz/index.php/en/component/edocman/mozbio-gile-sexto-relato-rio-de-progresso-180924-vf/download
https://www.fnds.gov.mz/index.php/en/component/edocman/mozbio-gile-se-timo-relato-rio-de-progresso-final/download
https://www.fnds.gov.mz/index.php/en/component/edocman/mozbio-gile-se-timo-relato-rio-de-progresso-final/download
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Adapted from table 2, annex 1 of 2019 and 2020 annual MozFIP Report.  Link: 
https://www.dropbox.com/s/gibzegs2m4xjmjz/Relat%C3%B3rio%20Balan%C3%A7o%20Anual%20de%202019
_APROVADO.docx?dl=0 and 
https://www.dropbox.com/s/n49lg01rpouw836/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0  

 
Other Non-Carbon benefits and additional information as linked to Monitoring and Evaluation Framework 
 
 

1. Other (non-priority identified) Non-Carbon benefits 
 
The activities that provided non-carbon benefits are activities that the beneficiaries were already developing, 
but in a more organized and technically oriented way. In this way, all of them are in line with their culture. 
These activities, although not presented by gender, the beneficiaries are the families where the whole 
household will benefit. Such as: 
 
Livelihood enhancement and sustainability 
 
Within the ER Landscape of Zambézia program to sustain and improve livelihoods is one of the main objectives. 
With the priority non-carbon benefits listed above, the following non-carbon benefits have been provided in the 
ER MR period 2019 and 2020. Due to the areas reached and the number of people involved, these medium and 
long-term benefits will make a difference in local communities’ livelihood. 

 
1.1. The ER program achieved20: 

 
2.1.1 453,35 ha with agroforestry systems established, including 1086 farmers from 3 communities 

were involved; and 263 ha of restored area. 
2.1.2 268 Charcoal producers, organized in 4 associations in Pebane, Mocubela, Maganja da Costa 

and Ile; 
2.1.3 Inputs distributed and technical assistance provided to about 1,300 community members in 

the buffer zone of the Gilé National Park – tree owners, beekeepers, charcoal makers and small 
farmers; 

2.1.4 83 and 187 communities were delimited in 2019 and 2020, in an area of 359,692 ha in 2020 
and 16,529 and 19,860 individual land uses rights issued respectively. 

Biodiversity 
 
1.2. In the ER program, two projects are testing ways to conserve biodiversity in the Gilé National Park: i) 

the Mozambique Conservation Areas for Biodiversity and Development Project (MozBio); and ii) the 
Forest Investment Project (MozFIP).  The MozBio project contributed with financial and technical 
support the Gilé National Park and its buffer zone; while MozFIP has provided financial and technical 
support to the law enforcement activities in the Gilé National Park. The Gilé NR is a key biodiversity 
area in the landscape. In addition, the MozFIP and Sustenta projects are restoring degraded areas, 
which also contribute to the biodiversity conservation through the connection of forest fragments. 

 
Protected/conserved areas 

 
1.3. The ER Program area included the Gilé National Park (GNR), that covers an area of 2861 km2 and 1671 

km2 buffer zone. The area has not changed.  
 
 

 
20 Sources of information: 1- Etc Terra-Rongead / IGF, Sétimo relatório de progresso Mozbio-Gilé, Dezembro de 
2018 (https://www.fnds.gov.mz/index.php/pt/documentos/relatorios/mozbio-gile-se-timo-relato-rio-de-
progresso-final); 2- MozFIP 2018 annual report  
(https://www.fnds.gov.mz/index.php/pt/documentos/relatorios/mozbio-gile-se-timo-relato-rio-de-progresso-
final).   

https://www.dropbox.com/s/gibzegs2m4xjmjz/Relat%C3%B3rio%20Balan%C3%A7o%20Anual%20de%202019_APROVADO.docx?dl=0
https://www.dropbox.com/s/gibzegs2m4xjmjz/Relat%C3%B3rio%20Balan%C3%A7o%20Anual%20de%202019_APROVADO.docx?dl=0
https://www.dropbox.com/s/n49lg01rpouw836/Relat%C3%B3rio%20Anual%202020_FINAL.docx?dl=0
https://www.fnds.gov.mz/index.php/pt/documentos/relatorios/mozbio-gile-se-timo-relato-rio-de-progresso-final
https://www.fnds.gov.mz/index.php/pt/documentos/relatorios/mozbio-gile-se-timo-relato-rio-de-progresso-final
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Re/afforestation and restoration 
 

1.4. Total reforested and restored area: Beneficiaries contracted 
1.5. restored 
1.6. households 
1.7. ha 

 

 2019 2020 Total 

Beneficiaries contracted 
(n) 

32 112 144 

Planted area (ha) 92.5 300 392.5 

Restored (ha) 126,26 263 389,26 

SAF Households 1528 1524 3052 

 Ha 782 931,49 1713,49 

 
 
Finance and Private Sector partnerships  
 

1.8. The program budget has not changed. 
 
2. Other Non-Carbon benefits and additional information  

 
Policy development 
 

2.1. Under CF Program, through MozFIP project, the National Forest Policy, was developed and approved 
in early 2020.  
 

Capacity building 
 

2.2. In the ER Program, three main beneficiaries were identified under the four WB projects (MozFIP, 
MozBio, SUSTENTA and MozDGM), namely, local communities, private sector and Zambézia provincial 
and 9 districts government.  In 2019 and 2020, the beneficiaries involved were mainly, the local 
communities and Zambézia government: 

 
During the report period, several training and capacity interventions involved local communities. The 
number and gender of people involved varied, depending on the type of activity, subject, place and time, 
as shown below: 

 
In the Gilé National Park and its buffer zone21, in the subjects of charcoal production, conservation 
agriculture and non-wood forest products, some training actions were made. Such as recycling and training 
actions for the construction of improved charcoal works. To obtain greater efficiency in charcoal production 
and to reduce deforestation, 75 charcoal workers were involved, of which of them 12 were women; 
including 2 theater groups to present plays about the impact of uncontrolled fires and methods to control 
them, with 884 participants, of 4 areas, namely Namala, Naheche, Moneia and Mulela22. On the same 
theme, 920 people were sensitized, of which 300 were women. On Conservation Agriculture23, 327 people 
were trained on improved dryers, of which 64 were women; 2 producers from the community nurseries 

 
21 Source: Etc Terra-Rongead/IGF, Relatório final do projecto de progresso Mozbio-Gilé, 2016-2019, Outubro de 
2019 (click https://www.fnds.gov.mz/index.php/pt/nossos-projectos/listagem-de-projectos/mozbio for more 
details). 

22 Etc Terra-Rongead / IGF, Nono relatório de progresso Mozbio-Gilé, Julho de 2019 (click here for more details). 

23 Etc Terra-Rongead / IGF, Oitavo relatório de progresso Mozbio-Gilé, Abril de 2019 (click here for more details) 

https://www.fnds.gov.mz/index.php/pt/nossos-projectos/listagem-de-projectos/mozbio
https://www.fnds.gov.mz/index.php/pt/nossos-projectos/listagem-de-projectos/mozbio
https://www.fnds.gov.mz/index.php/pt/nossos-projectos/listagem-de-projectos/mozbio
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supported by the INCAJU nursery team were trained in carrying out the grafting of cashew trees and mango 
trees. 1061 beneficiaries during the 2018/19 agricultural season (78% men and 22% women) were trained 
in the practice of conservation agriculture and followed by project technicians in their own agricultural field, 
with dissemination to 40 volunteer producers and receiving support technician 
 
Under MozDGM, in 201924 and 2020, In Component 1 - Increased participation of local communities and 
OCB in the Integrated Management of Landscape at national, provincial and local level and Component 2 - 
Capacity Building for Natural Resources Management Based on Communities, some training occurred 
according with the table below: 
 

Training of community members in Zambézia Province 

      Themes 

2019 

M W 

Forest management and legislation  10   

Carpenters  9   

Beekeeping 9   

Information and Communication Technologies 5 3 

Source: Adapted from NEA – WWW report 2019 

 
 
Strengthen capacity building for sustainable forest management in two community forest concessions in 
the districts of Gilé and Mulevala. 135 members were trained, of which 45% were women.25 
 

 
The details that indicate culturally appropriate, and in particular the inclusion of gender, do not appear 
clearly, because in 2018, most of the description of activities did not detail this information as well as the 
number and gender of people involved. But this situation improved in the following years. However, some 
data has been made available, for example, on Gender disaggregation, mentioned on the periodical project 
reports (MozFIP, MozBio, SUSTENTA and MozDGM). 
 
 
During the ER MR period, the following training actions were carried out for members of the provincial 
government of Zambézia and 9 districts: 
 
One seminar/workshop, the third plenary session of the zambézia platform was held within the Integrated 
Landscape Management Program of Zambézia (ZILMP) area. It took place in Quelimane, with participation 
of 62 individuals, which 23 were women from several institutions26.  One of the objectives was to discuss 
and sharing information on ERPA / ZILMP the benefit sharing plan.   
 
During 2019, “on the job trainings” were held in the 9 MozFIP districts in Zambézia in May and August 2019, 
as well as the seminar on Geospatial planning tools in December, for district service technicians. 
 
 

 
24 NEA-WWF, Relatório de progresso narrativo e financeiro do Mecanismo de Doação Dedicado às Comunidades 
Locais no ano de 2019, Março de 2020 and NEA-WWF, Relatório de progresso narrativo e financeiro do 
Mecanismo de Doação Dedicado às Comunidades Locais no ano de 2020, Março de 2021 

25 Source: MozFIP 2019 annual progress report, MozFIP 2020 annual progress report 

26 
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit#gid=8
62126948&range=B81 

 

https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit#gid=862126948&range=B81
https://docs.google.com/spreadsheets/d/1LOo1dvQyUOXMHOU20Djg61E3ECM7OgDbJEhf68jPZ5c/edit#gid=862126948&range=B81
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In the introduction training to extensionists, service providers and all technical staff who have direct contact 
with the local communities, special attention was given to “community relations” including aspects to be 
respected in the communication with this target group, including best places to hold meetings, norms and 
customary habits. 
 
To date, all activities of the NCB have been carried out in compliance with the safeguards requirements and 
within the scope of the BSP should also continue to comply with the safeguards instruments, protocols and 
plans. 
   

Other 

Institutional Strengthening 
 
With the implementation of the Safeguards Information System and the Dialogue and Complaint Mechanism, 
it allows for greater transparency in the process of implementing the emission reduction program and 
projects. 
 

3.3 We do not yet have evidence with private sector partnerships. The partnerships are at beginning stage.  
 
 

  

Annex 4: CARBON ACCOUNTING - ADDENDUM TO THE ERPD 

"Intentionally left blank"   
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ANNEX 5: ER MONITORING REPORT (ER-MR) ON THE AREA OUTSIDE THE 
SCOPE OF ZAMBÉZIA INTEGRATED LANDSCAPE MANAGEMENT PROGRAM 
(ZILMP) 

This annex was prepared as part of the Government's commitment to monitor and report in parallel the annual 
emissions reduction in the area outside the scope of Zambézia Integrated Landscapes Management Program 
(ZILMP) within the Zambézia province under the Emission Reductions Purchase Agreement (ERPA) signature.  

 

5.1  CARBON POOLS, SOURCES AND SINKS 

5.1.1 Description of Sources and Sinks selected 

 

Sources/Sinks  Included? 

Emissions from deforestation Yes 

Emissions from forest degradation  No 

Enhancement of carbon stocks No 

Sustainable management of forests No 

Conservation of carbon stocks No 

 

5.1.2 Description of carbon pools and greenhouse gases selected 

Carbon Pools  Selected? 

Above Ground Biomass (AGB) Yes 

Below Ground Biomass (BGB) Yes 

Biomass in non-woody vegetation No 

Dead organic matter  No 

Soil Organic Carbon (SOC) No 

 

 

GHG  Selected? 

CO2 Yes 

CH4 No 

N2O No 

 

 

 

5.2  REFERENCE LEVEL 

5.2.1 Reference Period 

The reference period is from 2005 – 2015 (11 years). 
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5.2.2 Forest definition used in the construction of the Reference Level 

According to the national REDD+ strategy and to the Final Report on Forest Definition (Falcão and Noa, 2016) 
approved by MITADER in November 2016, forest in Mozambique is defined as followed: minimum area of 1 ha, 
minimum height at maturity of 3 m and minimum tree cover of 30%. 

The previous GHG inventories used the previous forest definition of Mozambique (minimum area of 0.5 ha, 
minimum height of 5m and minimum tree cover of 10%). However, future GHG inventories will use the updated 
forest definition. 

 

5.2.3      Average annual historical emissions over the Reference Period 

1.1.2.1.1.1 Description of method used for calculating the average annual historical emissions 
over the Reference Period 

The UNFCCC does not give any directives with regards to the reference period for the RL. However, the Forest 
Carbon Partnership Facility (FCPF) have specific guidelines, setting a minimum of 10 years and a maximum of 15 
years. The chosen period for the construction of the RL is from 2005 to 2015, 11 years. 

In accordance with the UNFCCC decisions, the method used to assess emissions is the one described in IPCC 
(2006) for Land (Forest land in the present case) converted to other land use (e.g., croplands, grasslands, etc.) 
consisting on the multiplication of activity data – area of land converted from forest land to other land (e.g., 
cropland or grassland in the present case) – by emission factors – difference of carbon stocks before and after 
deforestation – as presented on the following equations. The data used for the present document are Tier 2 
(country specific data or country level estimates) or Tier 3 (data specifically produced for the ER Program) when 
possible. Activity data are produced on the reference period with spatially explicit method based on available 
satellites images. Emissions factors are derived from literature or forest inventory in the accounting area. 

In compliance with criterion 13 of FCPF MF (FCPF, 2016) that specifies that RL should not exceed the average 
annual historical emissions, different activity data of the reference period will be averaged to produce annual 
deforestation areas over the whole period. 

As analysis is done over the reference period, long term (11 years) changes (increase or decrease) of carbon 
stocks on deforested areas (land converted to another land use) are considered instead of annual increase or 
decrease - see the Equation 16.  

Gross emissions of the RL from deforestation over the Reference Period (𝑅𝐿𝑅𝑃) are estimated as the sum of 
annual change in total biomass carbon stocks (∆𝐶𝐵𝑡

) during the reference period as shown in the equation below. 

 

𝑅𝐿𝑅𝑃 =
∑ ∆𝐶𝐵𝑡

𝑅𝑃
𝑡

𝑅𝑃
 

Equation 15 

 

Where: 

∆𝐶𝐵𝑡
 = Annual change in total biomass carbon stocks at year t; tC*year-1; 

RP = Reference period, years. 

 

Following the 2006 IPCC Guidelines, the annual change in total biomass carbon stocks forest land converted to 
other land-use category (∆𝐶𝐵𝑡

) would be estimated through the following equation: 

∆𝐶𝐵𝑡
= ∆𝐶𝐺 + ∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁 − ∆𝐶𝐿 Equation 16 

Where: 

∆𝐶𝐵𝑡
 Annual change of total biomass carbon stocks during the period, in tC per year; 

∆𝐶𝐺  Annual increase in carbon stocks in biomass due to growth on land converted to another land-
use category, in tC per hectare and year; 
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∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁  Initial change in carbon stocks in biomass on land converted to other land-use category, in tC 
per hectare and year; and 

∆𝐶𝐿 Annual decrease in biomass carbon stocks due to losses from harvesting, fuel wood gathering 
and disturbances on land converted to other land-use category, in tC per hectare and year. 

 

Following the recommendations set in chapter 2.2.1 of the GFOI Methods Guidance Document for applying 
IPCC Guidelines and guidance in the context of REDD+27, the above equation will be simplified and it will be 
assumed that:  

● The annual change in total biomass carbon stocks (∆𝐶𝐵) is equal to the initial change in carbon stocks 
(∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁);  

Considering equation 2.16 of the 2006 IPCC GL for estimating (∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁) the change of biomass carbon 
stocks could be expressed with the following equation: 

∆𝐶𝐵𝑡
= ∑(𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗 − 𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) 𝑥 𝐶𝐹 𝑥

44

12
 ×  𝐴(𝑗, 𝑖)𝑅𝑃

𝑗,𝑖

  Equation 17 

Where: 

𝐴(𝑗, 𝑖)𝑅𝑃  Area converted/transited from forest type j to non-forest type i during the Reference Period, in 
hectares per year. In this case, three forest land conversions are possible: 

● (Semi-)deciduous forest to Non-forest type i;  
● (Semi-)evergreen forest to Non-forest type i; and  
● Mangrove forest to Non-forest type i. 

Five types of non-forest land are considered:  

● Cropland (C); 
● Grassland (P); 
● Wetland (A); 
● Settlement (U); and  
● Other lands (O). 

●   

𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗  Total biomass of forest type j before conversion/transition, in tons of dry matter per ha. This is 
equal to the sum of aboveground (𝐴𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and belowground biomass (𝐵𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and it is 

defined for each forest type.  

𝐵𝐴𝑓𝑡𝑒𝑟,𝑖  Total biomass of non-forest type i after conversion, in tons dry matter per ha. This is equal to the 
sum of aboveground (𝐴𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and belowground biomass (𝐵𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and it is defined for each 

of the five non-forest IPCC Land Use categories.  

𝐶𝐹 Carbon fraction of dry matter in tC per ton dry matter. The value used is: 

● 0.47 is the default for (sub)tropical forest as per IPCC AFOLU guidelines 2006, Table 4.3. 

44/12 Conversion of C to CO2  

 

1.1.2.1.1.2 Activity data and emission factors used for calculating the average annual 
historical emissions over the Reference Period 

 

Activity data 

 
27 https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-
ccf6c8cc6a83 

https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-ccf6c8cc6a83
https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-ccf6c8cc6a83
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Parameter: A(j,i)RP 

Description: Area converted from forest type j to non-forest type i during the reference period. 

Data unit: hectare per year. 

Source of data and 

description of 

measurement/calc

ulation methods 

and procedures 

applied:  

i. Approach and source 

Activity data for deforestation were obtained from an annual historical time series analysis 
of land use, land-use change and forestry (LULUCF) carried out by five trained operators in 
approximately 98 effective working days (4.4 months), for the period of 2001 – 2016 across 
the country, using the Collect Earth Open tool.  

Activity data have been generated following IPCC Approach 3 for representing the activity 
data as described in the 2006 IPCC Guidelines for National Greenhouse Gas Inventories 
(Volume 4, Chapter 3, Section 3.13), i.e., using spatially-explicit observations of land-use 
categories and land-use conversions over time across the country, derived from sampling 
of geographically located points. The result was forest cover data for 2016 and forest cover 
change data for every year from 2001 to 2016. 

The period of AD analysis from 2005 to 2015 (11 years) considered for the ER in the area 
outside the scope of ZILMP within the Zambézia province, could be adapted within the 
general period 2001 – 2016 with little effort, due to the operators collecting the date of 
the LULC change. 

 

ii. Sampling design  

A systematic 4 x 4 km grid consisting of a total of 48, 894 sampling points was established 
at a national level to generate the historical activity data for the entire area of the country 
using high and medium resolution imagery, which is the same grid used to allocate the NFI 
clusters from the Stratified Random Sampling design. At jurisdictional level, this 
corresponds to 2,984 points being interpreted. Each sampling point was visually assessed 
and its information was collected and entered in a complete database on LULC changes at 
the national level.  

 

iii. Response design  

Spatial sampling unit  

The spatial sampling unit from each point was defined as a point with a spatial support 
consisting of a 100m x 100m plot (1 ha), where an internal grid of 5 x 5 points (20m x 20m 
grid) is overlapped. Each point from the internal grid has a weight coverage of 4% (Annex-
Figure 1).  
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Annex-Figure 1: Spatial sampling unit 

Source of reference data  

The sampling approach for historical AD calculation based on the regular National 4 x 4 km 
grid has been designed and conducted using the high and medium resolution images 
repository available through Google Earth and Earth Engine as a visual assessment exercise. 
These imagery with digital forms (Annex-Figure 2) designed to collect the LULCC 
information on the points of the grid are automatically accessible through the Collect Earth 
tool (www.openforis.org) along with scripts accessible through Earth Engine code that 
facilitate vegetation type’s interpretation (e.g. MODIS or Landsat NDVI time series). Each 
point of the grid is photo-interpreted thanks to Collect Earth tool and the year and type of 
changes are also collected. 

The use of various scripts programmed on Earth Engine Code facilitates the interpretation 
of the vegetation type and the determination of LULC changes. Specifically, the MOD13Q1 
(NDVI 16-day Global Modis 250 m) graphic from 2001-2016, most recent Sentinel-2 image, 
most recent Landsat-8 pan sharpened image, Landsat-7 pan sharpened image (2000, 2004, 
2008, 2012), etc. 

The completeness of the series is guaranteed using RS products from medium resolution 
imagery repositories from 2001 (e.g. Annual TOA Reflectance Composite, Annual NDVI 
Composite, Annual EVI Composite, Annual Greenest-Pixel TOA Reflectance Composite, etc. 
from Landsat 5 TM) and the most recent Sentinel-2 image from 2016. In this way, a 
temporal analysis of LULC changes has been completed for each sampling point of the 
national 4 x 4 km grid (48,894 records).  
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Annex-Figure 2: LULCCF detection using Collect Earth Tool (www.openforis.org). Digital 
forms designed with Collect Tool. 

Reference labelling protocol  

The activity data was generated considering the national land use and land cover 
classification system, which reflects the six broad IPCC Land Use categories. A set of 
hierarchical rules were established and used to determine the LULCCF category based on 
a certain percentage and taking into account the national forest definition as well (Annex-
Figure 3). A single land use class is easier to classify, but it becomes challenging when there 
is a combination of two or more land use classes within the area of interest. Thus, this is 
where the hierarchical rules are important to determine the land use. Any sampling unit 
that has 30% of tree canopy cover is considered a forest, according to the national forest 
definition, even if it has more than 20% of settlements, crops or other land use, the forest 
is priority. In the case the sampling unit was classified as forest land and different forest 
types were present in the sampling unit, a majority rule was used in this case, i.e. the largest 
forest cover class is considered as forest type within the plot. 
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Annex-Figure 3: Decision tree for the attribution of the LULCCF category based on the 
percentage cover of the elements present in the sampling unit of 1 ha. 

 

iv. Analysis 

The estimation of the areas corresponding to a certain category changes from a forest type 
to a non-forest type in the framework of this systematic sampling approach was based on 
assessments of area proportions. According to 2006 IPCC Guidelines for National 
Greenhouse Gas Inventories (Volume 4, Chapter 3, Section 3.33), the proportion of each 
land‐use or land‐use change category is calculated by dividing the number of points located 
in the specific category by the total number of points, and area estimates for each land‐
use or land‐use change category are obtained by multiplying the proportion of each 
category by the total area of interest, in this case, the area outside the scope of ZILMP 
within the Zambézia province. 

𝐴𝑖 = 𝑝𝑖 × 𝐴 Equation 18 

Where: 
𝐴𝑖  Area estimate on forest type j converted to non-forest type i; hectare 

𝑝𝑖  Proportion of points on forest type j converted to non-forest type i; dimensionless 

𝐴 Total area of interest; hectare 

 

𝑝𝑖 =
𝑛𝑖

𝑁
 Equation 19 

Where: 
𝑛𝑖  Number of points on forest type j converted to non-forest type i; number 

𝑁 Total number of points; number 

 

The standard error (ha) of an area estimate was obtained as (2006 IPCC Guidelines for 
National Greenhouse Gas Inventories, Volume 4, Chapter 3, Section 3.33): 

𝑒𝑖 = 𝐴𝑖 × √
𝑝𝑖 × (1 − 𝑝𝑖)

𝑁 − 1
 Equation 20 

Where: 

𝐴 Area of interest, ha. 

𝑝𝑖  Proportion of points on land use change category i, dimensionless. 

𝑛 Number of sampling units, number. 
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The 90% confidence interval for 𝐴𝑖, the estimated area of land-use category i, was given 
approximately by ±1.64 times the standard error. 

Value applied  

Type of change 2005-2015 

Semi-deciduous forest to cropland 17,505.56 

Semi-deciduous forest to grassland 2,435.56 

Semi-deciduous forest to other lands 0.00 

Evergreen forest to cropland 4,566.67 

Evergreen forest to grassland 152.22 

Evergreen forest to other lands 152.22 

Mangrove forest to cropland 0.00 

Mangrove forest to grassland 152.22 

Mangrove forest to other lands 304.44 

  
 

QA/QC procedures 

applied: 

Quality Control consisted in having a team of 5 technicians with experience in forests and 

remote sensing, all trained together by an MRV specialist. The team worked in the same 

office, and discussed any classification issues with each other.  

Quality Assurance was conducted using the SAIKU extension of Collect Earth. This tool 

allows the detection of whether: 

i) Data point was not filled 

ii) The class assigned followed the classification hierarchy, based on the % of 

individual element cover 

iii) Year of the Old image/Change image was less than the current image 

iv) Change classes are consistent with previous and current classes 

v) Open and closed forest was correctly classified, based on the 30% (open) and 

65% (closed) cover threshold 

In the case of any error being detected, the ID of the data point was registered and the 

user performed the necessary corrections. 

Uncertainty 

associated with 

this parameter: 

 

Category change 
Uncertainty estimate  

(confidence interval at 
95%) 

Semi-deciduous forest to cropland 17.92% 

Semi-deciduous forest to grassland 48.88% 

Semi-deciduous forest to other 
lands 

- 

Evergreen forest to cropland 35.61% 

Evergreen forest to grassland 196.00% 

Evergreen forest to other lands 196.00% 

Mangrove forest to cropland - 

Mangrove forest to grassland 196.00% 

Mangrove forest to other lands 138.57% 

  
 

Any comment:  

 

 

Emission factors 
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Parameter: AGBbefore,j 

Description: Aboveground biomass of forest type j before conversion,  

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for developing 

the data 

including the 

spatial level of 

the data (local, 

regional, 

national, 

international):  

The data used for the present document are Tier 2 (country specific data or country level 
estimates or locally derived estimates) and they were sourced from the NFI (for deciduous and 
evergreen forests) or for Mangrove forests.  

For semi-deciduous and evergreen forest, data are from the Zambézia Forest Inventory. It 
includes data that was collected in Zambézia province during the NFI, in 2017 and 2018. 
Although the inventory covers the whole province of Zambézia this is still representative of the 
forests located in the ZILMP as forests across the province are homogenous (floristic and 
structural composition). Moreover, the higher sample size of the inventory covering the whole 
province will enable more precise estimates for emission factors. 

 

i. Sampling design 

Carbon stocks before conversion for deciduous and evergreen forests were estimated using 
data from the National Forest Inventory sample units that were located in Zambézia province. 
The sample units for surveying carbon stocks were allocated using restricted stratified random 
sampling, using 4 * 4 km systematic grid superimposed on the agro-ecological zoning map, and 
stratified among the 12 forest types. Was considered as the strata, the semi-deciduous forest 
“open and closed”, Miombo forest “open and closed”, semi-evergreen forest “open and 
closed”, semi-evergreen MoUntain forest “open and closed”, Mopane forest “open and 
closed”, and Mecrusse forest “open and closed”, of which only the first eight types occur in 
Zambézia province. 

The total number of sample units was determined using the optimal allocation (assuming a 
maximum error of 10% for the total volume, and 5% of confidence level). Proportional 
allocation was used to determine the number of sample units per stratum (Husch, Beers, and 
Kershaw 2003). For Zambézia province, 128 clusters (512 plots) were distributed between the 
eight (8) forest types. The cluster was used as a sampling unit, and each cluster has 4 plots of 
0.1 ha (20 * 50 m), where each plot was divided into 4 sub-plots of 0.025 ha (10 * 25 m) (Annex-
Figure 4).  
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Annex-Figure 4: Design of each cluster used in the National Forest Inventory. 

For estimating emission factors, the eight strata were aggregated into 2, and the similarity of 
the strata was used for the aggregation. The aggregation was done with the purpose of 
harmonizing the forest strata of the activity data with the emission factor data. Below the 
aggregation table. 

Allocation stratum EF Strata for MR 

semi-deciduous open forest  

semi-deciduous 
forest  

semi-deciduous closed forest  

miombo  open forest 

miombo closed forest 

semi-evergreen MoUntain open forest  

semi-evergreen 
forest  

semi-evergreen MoUntain closed forest  

semi-evergreen open forest  

semi-evergreen closed forest  

 

 

ii. Data collection 

The plots were used for data collection of adult trees (dbh≥10cm), and the subplots "A" were 
used for data collection of established regeneration trees (10cm> dbh≥ 5 cm), which were 
included in the calculation of the carbon stocks. Data collected in the plots and subplots 
included tree information (dbh, scientific name, total and commercial height, stem quality), 
soil, forest type (this information was used to validate the information from agro-ecological 
zoning map), and other important information. Tree data were used to estimate above ground 
biomass (AGB) and below ground biomass (BGB). 

The NFI did not cover Mangrove forests, so, data from the literature was used. For other strata, 
data from literature were also used. 
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Details of data collection can be find at 
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-
florestal-nacional/file .  

 

iii. Prediction at plot level 

Above ground biomass (AGB) and below ground biomass (BGB) were estimated using a series 
of allometric equations adjusted for ecosystems or tree species similar to those in the 
Zambézia province (Annex-Table 8), and this equation was applied at tree level.  

The use of the equations meant, applying allometric equations of the specific species (Millettia 
stuhlmannii taub., Pterocarpus angolensis DC., Afzelia quanzensis Welw.) in all trees of these 
species to estimate AGB, regardless of forest types; The allometric equation of the semi-
deciduous forest was applied for all trees of this forest type (except the species mentioned 
above), as well as in all trees of the species Brachystegia spiciformis Benth., and Julbernardia 
globiflora (Benth.) Troupin to estimate AGB and BGB, because they were the main species used 
to adjust this equation in this forest type. The equations of the semi-evergreen forest were 
applied in all remaining trees of this forest type to estimate AGB; and apply the semi-deciduous 
forest equation in all trees to estimate the BGB in this forest type (including species mentioned 
above in other forest type), and apply factor 0.275 (shoot:ratio) to estimate the BGB of the 
semi-evergreen forest. 

 

Annex-Table 8: List of allometric equations used to estimate above and below biomass. 

Stratum  
Forest type or 
species 

Above-ground biomass 
(AGB) [kg] 

Below-ground biomass 
(BGB) [kg] 

Semi-
deciduou
s forest 

Semi-deciduous 
forest (open and 
closed) 

Ŷ = 0.0763 * DAP2.2046 * 
H0.4918 

Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mugasha et al. 
(2013) 

Author: Mugasha et al. 
(2013) 

 Millettia 
stuhlmannii taub. 

Ŷ = 5.7332 * DAP1.4567 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

 Pterocarpus 
angolensis DC. 

Ŷ = 0.2201 * DAP2.1574 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

Afzelia 
quanzensis 
Welw. 

Ŷ = 3.1256 * DAP1.5833 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

Evergreen 
forest 

Evergreen forest 
(open and 
closed) 

Ŷ = exp(-2.289 + 
2.649ln(DAP) – 
0.021(ln(DAP))2) 

Ŷ = AGB * R/S;     R/S= 0.275 

Author: IPCC (2003) 
Author: Mokany et al. 
(2006) 

Ŷ = 0.0613*DAP2.7133 Ŷ = AGB * R/S;     R/S= 0.275 

https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-florestal-nacional/file
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-florestal-nacional/file
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Evergreen 
MoUntain forest 
(open and 
closed) 

Author: Lisboa et al. 
(2018) 

Author: Mokany et al. 
(2006) 

 Millettia 
stuhlmannii taub. 

Ŷ = 5.7332 * DAP1.4567 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

 Pterocarpus 
angolensis DC. 

Ŷ = 0.2201 * DAP2.1574 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

Afzelia 
quanzensis 
Welw. 

Ŷ = 3.1256 * DAP1.5833 
Ŷ = 0.1766 * DAP1.7844 * 
H0.3434 

Author: Mate et al. 
(2014) 

Author: Mugasha et al. 
(2013) 

 

 

iv. Estimation 

The estimation of mean and their respective uncertainties (standard error, sampling error, and 
confidence interval) for the variables biomass, carbon and carbon dioxide equivalent (above 
and below ground) for the two strata (semi-deciduous forest and semi-evergreen forest), were 
done using the forest inventory data analysis approach proposed by Bechtold & Patterson 
(2005) chapter 4 of the book “The Enhanced Forest Inventory and Analysis Program-National 
Sampling Design and Estimation Procedures”. Details of this methodology are described in 
Zambézia inventory report, available at 
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-
florestal-da-zambezia-actualizado/file. For mangrove forests, data are secondary, extracted 
from existing literature. Stringer et al. (2015)28 made an inventory on this ecosystem in the 
Zambezi delta in Mozambique; we can easily assume that carbon stocks are comparable to 
those of mangroves in Zambézia province. They divided mangroves into 5 strata and estimated 
carbon stocks in above and belowground biomass. Since we do not have information on these 
specific strata for ZILMP, the mean and standard error of biomass (AGB and BGB) of mangrove 
forest, comes indirectly from table 1 of the article by Stringer et al. (2015). For its 
determination, first the mean of carbon was found for the two pools (sum of overstory and 
understory carbon) for each stratum (Height Class 1, ..., Height Class 5), followed by the 
calculation of the mean of the ecosystem (mean weighted according to the stratum areas). 
Finally, the carbon was converted to biomass using the conversion factor of 0.47 proposed in 
the IPCC good practice guide. 

Spatial level: Regional 

Spatial level: Regional 

Value applied:  

Semi-deciduous forest (FSD) 144.69 

Evergreen forest (FSSV) 123.13 

Mangrove forest (FF) 269.01 

 

 
28 Stringer, C. E.; Trettin, C. C.; Zarnoch, S. J. and Tang, W. 2015. Carbon stocks of mangroves within the 
Zambezi River Delta, Mozambique. Forest Ecology Management 354:139–148. 

https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
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The values above are estimated and extracted in the "Emission factor_v.2" workbook, and then 
they are recorded in the cells "B4", "B10" and "B16" respectively, of the "BIOMASS" worksheet 
tab in the "Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" workbook. 
These values are then applied in the range "C9:C26" of the "Reference Level" worksheet tab in 
the "Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" workbook for 
estimating emissions. 

QA/QC 

procedures 

applied 

The QA/QC procedures consisted on the following: 

● SOPs were developed. 
● A training on the SOPs was conducted prior to the field work. This training lasted for 

3 weeks, and consisted of training on the usage of all equipment and evaluating the 
specific skills of each participant, in order to determine the team and brigade leaders. 
On the start of the 2nd phase of the IFN (2017) an additional 1-week training was 
conducted, to refresh the participants and train any new members. 

● The supervisor of each inventory team conducted a remeasurement of 4 trees per 
plot which means 16 trees per cluster. This served to ensure that the SOPs were 
adequately implemented. 

● An independent measurement of 10% of the plots. This activity was conducted by 
technicians of the National Directorate of Forests, who had participated in the 
Provincial Inventories of Gaza and Cabo Delgado. Diameter below 10%. 

● The adequacy of the allometric models, including root-to-shoot ratios used was 
confirmed by experts of the Faculty of Agronomy and Forest Engineering (FAEF) and 
the Department of Biology Sciences (DCB) of the Eduardo Mondlane University 
(UEM). 

● The World Bank conducted two regular supervision missions of the National Forest 
Inventories to confirm the adequate implementation of the SOPs and suggest areas 
for improvement.  The report can be found here. 

● An independent expert (Jim Alegria, ex-US Forestry Service) was hired in order to 
evaluate the methodology for the inventory and support in the estimation step.  The 
report can be found here. 

Uncertainty 

associated with 

this parameter: 

 

Forest 
type 

Uncertainty estimate 
(confidence interval at 

95%) 

FSD 19.72% 

FSSV 18.33% 

FF 8.00% 
 

Any comment: - 

 

Parameter: BGBbefore,j 

Description: Belowground biomass of forest type j before conversion,  

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for developing 

the data 

including the 

spatial level of 

the data (local, 

regional, 

For semi-deciduous and evergreen forest, data are from the Zambézia Forest Inventory. It 
includes data that was collected in Zambézia province during the NFI, in 2017 and 2018. Please 
refer to parameter AGBbefore,j for more information.  

For mangrove forests, please refer to parameter AGBbefore,j for more information. 

 

 

Spatial level: Regional 

https://www.dropbox.com/s/wemezl65v92yfu0/Emission%20factor_v.2.xlsx?dl=0
https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
https://www.dropbox.com/s/u0k9n709tr2c80j/MOZ_Acompanhamento%20IFN_Relat%C3%B3rio_IR_Sept7-FINAL.docx?dl=0
https://www.dropbox.com/s/nljyabynoo12fjj/Final_Report_Alegria.pdf?dl=0
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national, 

international):  

Value applied:  

Semi-deciduous forest (FSD) 49.95 

Evergreen forest (FSSV) 42.06 

Mangrove forest (FF) 85.43 

 
The values above are estimated and extracted in the workbook "Emission factor_v.2" and then 
they are recorded in the cells "B45", "B51" and "B57" respectively, of the "BIOMASS" 
worksheet tab in the "Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" 
workbook. These values are then applied in the range "E9:E26" of the "Reference Level" 
worksheet tab in the "Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" 
workbook for estimating emissions. 

QA/QC 

procedures 

applied 

Please see section QA/QC procedures under parameter AGBbefore,j. 

Uncertainty 

associated with 

this parameter: 

 

Forest 
type 

Uncertainty estimate  
(confidence interval at 95%) 

FSD 16.58% 

FSSV 16.71% 

FF 10.00% 
 

Any comment:  

 

Parameter: AGBafter,i 

Description: Aboveground biomass of non-forest type i after conversion 

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for 

developing 

the data 

including the 

spatial level 

of the data 

(local, 

regional, 

national, 

international):  

For cropland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 5 are used 
because, unfortunately, there aren't country-specific data. The agricultural land in Mozambique 
is mostly under the annual-crop farming practices that drive conversion of forest land to 
agricultural lands. So, according to 2006 IPCC GL (Volume 4, Chapter 5, Section 5.28), for lands 
planted in annual crops, the default value of growth in crops planted after conversion is 5 
tonnes of C per hectare, based on the original IPCC Guidelines recommendation of 10 tonnes of 
dry biomass per hectare (dry biomass has been converted to tonnes carbon in Table 5.9) (2006 
IPCC, Volume 4, Chapter 5, Section 5.28). 

For grassland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 6 are used 
because, unfortunately, there aren't country-specific data. As the climate in most of 
Mozambique is tropical dry to subtropical dry, the value of peak-above ground biomass for 
tropical dry of TABLE 6.4 is assumed. 

For other lands: No default values exist for these conversions. 

Spatial level: International 

Value applied:  

Cropland (C) 10 

Grassland (P) 2.3 

Other lands (A|O|U) 0.0 

 
The values above are recorded in the ranges "B5:B9", "B11:B15" and "B17:B21" of the 
"BIOMASS" worksheet tab in the 
"Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" workbook. These values 

https://www.dropbox.com/s/vgxre19lrd19iqg/Emission%20factor_v.2.xlsx?dl=0
https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
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are then applied in the range "D9:D26" of the "Reference Level" worksheet tab in the 
"Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" workbook for 
estimating emissions. 

QA/QC 

procedures 

applied 

The adequacy in the use of these default values was confirmed with the experts in GHG 
Inventory in DINAB.  

Uncertainty 

associated 

with this 

parameter: 

 

Non-forest type 
Uncertainty estimate  

(Confidence interval at 
95%) 

Cropland (C) 75.00% 

Grassland (P) 75.00% 

Other lands 
(A|O|U) 

- 

 
Any 

comment: 

 

 

Parameter: BGBafter,i 

Description: Belowground biomass of non-forest type i after conversion 

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for 

developing 

the data 

including the 

spatial level 

of the data 

(local, 

regional, 

national, 

international):  

For cropland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 5 are used. Tier 
For cropland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 5 are used 
because, unfortunately, there aren't country-specific data. Tier 2 may modify the assumption 
that carbon stocks immediately following conversion are zero. In this case, it is assumed that 
conversion leads to annual croplands and in the case the carbon stock in biomass after one year 
for annual crops provided in TABLE 5.9 is used. 

For grassland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 6, TABLE 6.1 and 
TABLE 6.4 are used because, unfortunately, there aren't country-specific data. As the climate in 
most of Mozambique is tropical dry to subtropical dry, the value for semi-arid grassland in 
tropical dry climate zone is used, therefore a root-shoot ratio of 2.8 (TABLE 6.1) is applied to 
the value of peak above-ground biomass, 2.3 tonnes of dry biomass per hectare (TABLE 6.4), 
generating the expected values 6.4 tonnes of dry biomass per hectare.  

For other lands: No default values exist for these conversions. 

Spatial level: International 

Value applied:  

Cropland (C) 0.00 

Grassland (P) 6.44 

Other lands (A|O|U) 0.00 

 
The values above are recorded in the ranges "B46:E50", "B52:B56" and "B58:B62" of the 
"BIOMASS" worksheet tab in the 
"Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" workbook. These values 
are then applied in the range "F9:F26" of the "Reference Level" worksheet tab in the 
"Outside_ZILMP_Emissions_Calculations_RL_(2005_2015)_28_10_20" workbook for 
estimating emissions. 

QA/QC 

procedures 

applied 

The adequacy in the use of these default values was confirmed with the experts in GHG 
Inventory in DINAB. 

https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
https://www.dropbox.com/scl/fi/u05v89e7mdu1em7aa0ny9/Outside_ZILMP_Emissions_Calculations_RL_-2005_2015-_28_10_20.xlsx?dl=0&rlkey=xryqanpncexln9eakxtge2tkg
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Uncertainty 

associated 

with this 

parameter: 

 

Non-forest type 
Uncertainty estimate  

(Confidence interval at 
95%) 

Cropland (C) - 

Grassland (P) 121.04% 

Other lands 
(A|O|U) 

- 

 

Any 

comment: 
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1.1.2.1.1.3 Calculation of the average annual historical emissions over the Reference Period 

The following table shows the average annual historical emissions results obtained per category changes from 
a forest type to a non-forest type over the Reference Period. The emissions are generated relating the data and 
parameters described above (Activity data and Emission Factors) and summarized in the Annex-Table 9, by 
applying Equation 17. 

 

Annex-Table 9: Calculation of the average annual historical emissions over the Reference Period. 

Category changes 
Average annual 

historical activity 
dataj,i (ha/yr) 

AGBbefore,j 
(tdm/ha) 

BGBbefore,j 
(tdm/ha) 

AGBbafter,i 
(tdm/ha) 

BGBafter,i 
(tdm/ha) 

Average annual 
historical 
emissions 
(tCO2e/yr) 

Semi-deciduous 
forest to cropland 

17,505.56 144.69 49.4995 10.00 0.00 5,570,060.47 

Semi-deciduous 
forest to grassland 

2,435.56 144.69 49.4995 2.30 6.44 780,253.50 

Semi-deciduous 
forest to other 
lands 

0.00 144.69 49.4995 0.00 0.00 0.00 

Evergreen forest to 
cropland 

4,566.67 123.13 42.0626 10.00 0.00 1,221,308.32 

Evergreen forest to 
grassland 

152.22 123.13 42.066 2.30 6.44 41,040.81 

Evergreen forest to 
other lands 

152.22 123.13 42.0626 0.00 0.00 43,333.57 

Mangrove to 
cropland 

0.00 269.01 85.43 0.00 0.00 0.00 

Mangrove to 
grassland 

152.22 269.01 85.43 2.30 6.44 90,687.38 

Mangrove to other 
lands 

304.44 269.01 85.43 0.00 0.00 185,960.28 

Total  7,932,644.34 
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5.2.4 Estimated Reference Level  

 

ER Program Reference level  

Crediting 
Period 
year t 

Average annual 
historical 
emissions from 
deforestation 
over the 
Reference Period 
(tCO2-e/yr) 

If applicable, 
average annual 
historical 
emissions from 
forest 
degradation over 
the Reference 
Period (tCO2-e/yr) 

If applicable, 
average 
annual 
historical 
removals by 
sinks over the 
Reference 
Period (tCO2-

e/yr) 

Adjustment, if 
applicable (tCO2-

e/yr) 

Reference level 
(tCO2-e/yr) 

2018 7,932,644.34 - - - 7,932,644.34 

2019 7,932,644.34 - - - 7,932,644.34 

2020 7,932,644.34 - - - 7,932,644.34 

2021 7,932,644.34 - - - 7,932,644.34 

2022 7,932,644.34 - - - 7,932,644.34 

2023 7,932,644.34 - - - 7,932,644.34 

2024 7,932,644.34 - - - 7,932,644.34 
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5.3  MONITORING AND REPORTING PERIOD  

The monitoring and reporting period covers emissions in 2019 and 2020 outside of ZILMP program. 

5.3.1 Measurement, monitoring and reporting approach  

 

1.1.3 Line Diagram 

The Annex-Figure 5 illustrates the emissions reductions calculation workflow during the Monitoring Period.  

 

Annex-Figure 5: Emissions reductions calculation workflow. 

 

 

1.1.4 Calculation 
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𝐸𝑅𝐸𝑅𝑃,𝑡 = 𝑅𝐿𝑡 − 𝐺𝐻𝐺𝑡    Equation 21 

Where: 

𝐸𝑅𝐸𝑅𝑃  = Emission Reductions under the area outside the scope of ZILMP in year t; tCO2e*year-1. 

𝑅𝐿𝑅𝑃  = Gross emissions of the RL from deforestation over the Reference Period; tCO2e*year-1. 

𝐺𝐻𝐺𝑡  = Monitored gross emissions from deforestation at year t; tCO2e*year-1; 

𝑇 = Number of years during the monitoring period; dimensionless. 

 

Reference Level (𝑅𝐿𝑡) 

Gross emissions of the RL from deforestation over the Reference Period (𝑅𝐿𝑅𝑃) are estimated as the sum of 
annual change in total biomass carbon stocks (∆𝐶𝐵𝑡

) during the reference period. 

 

𝑅𝐿𝑅𝑃 =
∑ ∆𝐶𝐵𝑡

𝑅𝑃
𝑡

𝑅𝑃
 Equation 22 

Where: 

∆𝐶𝐵𝑡
 = Annual change in total biomass carbon stocks at year t; tC*year-1; 

RP = Reference period; years. 

 

Following the 2006 IPCC Guidelines, the annual change in total biomass carbon stocks forest land converted to 
other land-use category  (∆𝐶𝐵𝑡

) would be estimated through the following equation: 

∆𝐶𝐵𝑡
= ∆𝐶𝐺 + ∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁 − ∆𝐶𝐿 Equation 23 

Where: 

∆𝐶𝐵𝑡
 Annual change of total biomass carbon stocks during the period, in tC per year; 

∆𝐶𝐺  Annual increase in carbon stocks in biomass due to growth on land converted to another land-
use category, in tC per hectare and year; 

∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁  Initial change in carbon stocks in biomass on land converted to other land-use category, in tC 
per hectare and year; and 

∆𝐶𝐿 Annual decrease in biomass carbon stocks due to losses from harvesting, fuel wood gathering 
and disturbances on land converted to other land-use category, in tC per hectare and year. 

 

Following the recommendations set in chapter 2.2.1 of the GFOI Methods Guidance Document for applying IPCC 
Guidelines and guidance in the context of REDD+29, the above equation will be simplified and it will be assumed 
that:  

● The annual change in total biomass carbon stocks (∆𝐶𝐵) is equal to the initial change in carbon stocks 
(∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁);  

Considering equation 2.16 of the 2006 IPCC GL for estimating (∆𝐶𝐶𝑂𝑁𝑉𝐸𝑅𝑆𝐼𝑂𝑁) the change of biomass carbon 
stocks could be expressed with the following equation: 

∆𝐶𝐵𝑡
= ∑(𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗 − 𝐵𝐴𝑓𝑡𝑒𝑟,𝑖)

𝑗,𝑖

  𝑥 𝐶𝐹 𝑥
44

12
 ×  𝐴(𝑗, 𝑖)𝑅𝑃  Equation 24 

 
29 https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-
ccf6c8cc6a83 

https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-ccf6c8cc6a83
https://www.reddcompass.org/documents/184/0/MGD2.0_English/c2061b53-79c0-4606-859f-ccf6c8cc6a83
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Where: 

𝐴(𝑗, 𝑖)𝑅𝑃  Area converted/transited from forest type j to non-forest type i during the Reference Period, in 
hectares per year. In this case, three forest land conversions are possible: 

● (Semi-)deciduous forest to Non-forest type i;  
● (Semi-)evergreen forest to Non-forest type i; and  
● Mangrove forest to Non-forest type i. 

Five types of non-forest land are considered:  

● Cropland (C); 
● Grassland (P); 
● Wetland (A); 
● Settlement (U); and  
● Other lands (O). 

𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗  Total biomass of forest type j before conversion/transition, in tons of dry matter per ha. This is equal 
to the sum of aboveground (𝐴𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and belowground biomass (𝐵𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and it is defined 

for each forest type.  

𝐵𝐴𝑓𝑡𝑒𝑟,𝑖   Total biomass of non-forest type i after conversion, in tons dry matter per ha. This is equal to the sum 
of aboveground (𝐴𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and belowground biomass (𝐵𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and it is defined for each of the 

five non-forest IPCC Land Use categories. 

𝐶𝐹 Carbon fraction of dry matter in tC per ton dry matter. The value used is: 

● 0.47 is the default for (sub)tropical forest as per IPCC AFOLU guidelines 2006, Table 4.3. 

44/12 Conversion of C to CO2  

 

Monitored emissions (𝐺𝐻𝐺𝑡) 

Annual gross GHG emissions over the monitoring period in the Accounting Area (𝐺𝐻𝐺𝑡) are estimated as the 
sum of annual change in total biomass carbon stocks (∆𝐶𝐵𝑡

).  

 

𝐺𝐻𝐺𝑡 =
∑ ∆𝐶𝐵𝑡

𝑇
𝑡

𝑇
 

Equation 25 

 

Where: 

∆𝐶𝐵𝑡
 = Annual change in total biomass carbon stocks at year t; tC*year-1 

𝑇 = Number of years during the monitoring period; dimensionless. 

 

Changes in total biomass carbon stocks 

Following the 2006 IPCC Guidelines, the annual change in total biomass carbon stocks forest land converted to 
other land-use category (∆𝐶𝐵) would be estimated through Equation 23. Making the same assumptions as 
described above for the RL the change of biomass carbon stocks could be expressed with the following equation: 

∆𝐶𝐵 = ∑(𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗 − 𝐵𝐴𝑓𝑡𝑒𝑟,𝑖)

𝑗,𝑖

  𝑥 𝐶𝐹 𝑥
44

12
 ×  𝐴(𝑗, 𝑖)𝑀𝑃  Equation 26 

Where: 

𝐴(𝑗, 𝑖)𝑀𝑃  Area converted/transited from forest type j to non-forest type i during the Monitoring Period, in 
hectare per year. In this case, three forest land conversions are possible: 

● (Semi-)deciduous forest to Non-forest type i;  
● (Semi-)evergreen forest to Non-forest type i; and  
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● Mangrove forest to Non-forest type i. 

Five types of non-forest land are considered:  

● Cropland (C); 
● Grassland (P); 
● Wetland (A); 
● Settlement (U); and  
● Other lands (O). 

𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗  Total biomass of forest type j before conversion/transition, in tons of dry matter per ha. This is equal 
to the sum of aboveground (𝐴𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and belowground biomass (𝐵𝐺𝐵𝐵𝑒𝑓𝑜𝑟𝑒,𝑗) and it is defined 

for each forest type.  

𝐵𝐴𝑓𝑡𝑒𝑟,𝑖   Total biomass of non-forest type i after conversion, in tons dry matter per ha. This is equal to the sum 
of aboveground (𝐴𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and belowground biomass (𝐵𝐺𝐵𝐴𝑓𝑡𝑒𝑟,𝑖) and it is defined for each of the 

five non-forest IPCC Land Use categories.  

𝐶𝐹 Carbon fraction of dry matter in tC per ton dry matter. The value used is: 

● 0.47 is the default for (sub)tropical forest as per IPCC AFOLU guidelines 2006, Table 4.3. 

44/12 Conversion of C to CO2  
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5.3.2 Data and parameters 

1.1.5 Fixed Data and Parameters  

 

Parameter: AGBbefore,j 

Description: Aboveground biomass of forest type j before conversion,  

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for developing 

the data 

including the 

spatial level of 

the data (local, 

regional, 

national, 

international):  

The data used for the present document are Tier 2 (country specific data or country level 
estimates or locally derived estimates) and they were sourced from the NFI (for deciduous and 
evergreen forests) or for Mangrove forests.  

For semi-deciduous and evergreen forest, data are from the Zambézia Forest Inventory. It 
includes data that was collected in Zambézia province during the NFI, in 2017 and 2018. 
Although the inventory covers the whole province of Zambézia this is still representative of the 
forests located in the ZILMP as forests across the province are homogenous (floristic and 
structural composition). Moreover, the higher sample size of the inventory covering the whole 
province will enable more precise estimates for emission factors. 

 

i. Sampling design 

Carbon stocks before conversion for deciduous and evergreen forests were estimated using 
data from the National Forest Inventory sample units that were located in Zambézia province. 
The sample units for surveying carbon stocks were allocated using restricted stratified random 
sampling, using 4 * 4 km systematic grid superimposed on the agro-ecological zoning map, and 
stratified among the 12 forest types. Was considered as the strata, the semi-deciduous forest 
“open and closed”, Miombo forest “open and closed”, semi-evergreen forest “open and 
closed”, semi-evergreen MoUntain forest “open and closed”, Mopane forest “open and 
closed”, and Mecrusse forest “open and closed”, of which only the first eight types occur in 
Zambézia province. 

 

The total number of sample units was determined using the optimal allocation (assuming a 
maximum error of 10% for the total volume, and 5% of confidence level). Proportional 
allocation was used to determine the number of sample units per stratum (Husch, Beers, and 
Kershaw 2003). For Zambézia province, 128 clusters (512 plots) were distributed between the 
eight (8) forest types. The cluster was used as a sampling unit, and each cluster has 4 plots of 
0.1 ha (20 * 50 m), where each plot was divided into 4 sub-plots of 0.025 ha (10 * 25 m) (Figure 
6).  

 

For estimating emission factors, the eight strata were aggregated into 2, and the similarity of 
the strata was used for the aggregation. The aggregation was done with the purpose of 
harmonizing the forest strata of the activity data with the emission factor data. Below the 
aggregation table. 

Allocation stratum EF Strata for MR 

semi-deciduous open forest  

semi-deciduous 
forest  

semi-deciduous closed forest  

miombo  open forest 

miombo closed forest 

semi-evergreen MoUntain open forest  semi-evergreen 
forest  semi-evergreen MoUntain closed forest  
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semi-evergreen open forest  

semi-evergreen closed forest  

 

 

 

ii. Data collection 

The plots were used for data collection of adult trees (dbh≥10cm), and the subplots "A" were 
used for data collection of established regeneration trees (10cm> dbh≥ 5 cm), which were 
included in the calculation of the carbon stocks. Data collected in the plots and subplots 
included tree information (dbh, scientific name, total and commercial height, stem quality), 
soil, forest type (this information was used to validate the information from agro-ecological 
zoning map), and other important information. Tree data were used to estimate above ground 
biomass (AGB) and below ground biomass (BGB). 

The NFI did not cover Mangrove forests, so, data from the literature was used. For other strata, 
data from literature were also used. 

Details of data collection can be find at 
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-
florestal-nacional/file .  

 

iii. Prediction at plot level 

Above ground biomass (AGB) and below ground biomass (BGB) were estimated using a series 
of allometric equations adjusted for ecosystems or tree species similar to those in the 
Zambézia province (Table 1), and this equation was applied at tree level.  

The use of the equations meant, applying allometric equations of the specific species (Millettia 
stuhlmannii taub., Pterocarpus angolensis DC., Afzelia quanzensis Welw.) in all trees of these 
species to estimate AGB, regardless of forest types. The allometric equation of the semi-
deciduous forest was applied for all trees of this forest type (except the species species 
mentioned above), as well as in all trees of the species Brachystegia spiciformis Benth., and 
Julbernardia globiflora (Benth.) Troupin to estimate AGB and BGB, because they were the main 
species used to adjust this equation in this forest type. The equations of the semi-evergreen 
forest were applied in all remaining trees of this forest type to estimate AGB; and apply the 
semi-deciduous forest equation in all trees to estimate the BGB in this forest type (including 
species mentioned above in other forest type), and apply factor 0.28 (shoot ratio) to estimate 
the BGB of the semi-evergreen forest. 

 

Since Mozambique was not able to propagate this source of error through Monte Carlo (MC) 
simulation we have increased the sampling uncertainty of AGB and BGB for forest strata by 
10% at 90% confidence level using the quadrature approach and the combined error was 
propagated in the MC simulation. 

 

iv. Estimation 

The estimation of mean and their respective uncertainties (standard error, sampling error, and 
confidence interval) for the variables biomass, carbon and carbon dioxide equivalent (above 
and below ground) for the two strata (semi-deciduous forest and semi-evergreen forest), were 
done using the forest inventory data analysis approach proposed by Bechtold & Patterson 
(2005) chapter 4 of the book “The Enhanced Forest Inventory and Analysis Program-National 
Sampling Design and Estimation Procedures”. Details of this methodology are described in 
Zambézia inventory report, available at 
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-

https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-florestal-nacional/file
https://www.fnds.gov.mz/mrv/index.php/documentos/guioes/35-directrizes-do-inventario-florestal-nacional/file
https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
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florestal-da-zambezia-actualizado/file. For mangrove forests, data are secondary, extracted 
from existing literature. Stringer et al. (2015)30 made an inventory on this ecosystem in the 
Zambezi delta in Mozambique; we can easily assume that carbon stocks are comparable to 
those of mangroves in Zambézia province. They divided mangroves into 5 strata and estimated 
carbon stocks in above and belowground biomass. Since we do not have information on these 
specific strata for ZILMP, the mean and standard error of biomass (AGB and BGB) of mangrove 
forest, comes indirectly from table 1 of the article by Stringer et al. (2015). For its 
determination, first the mean of carbon was found for the two pools (sum of overstory and 
understory carbon) for each stratum (Height Class 1, ..., Height Class 5), followed by the 
calculation of the mean of the ecosystem (mean weighted according to the stratum areas). 
Finally, the carbon was converted to biomass using the conversion factor of 0.47 proposed in 
the IPCC good practice guide. 

Spatial level: Regional 

Value applied:  

Semi-deciduous forest (FSD) 144.69 

Evergreen forest (FSSV) 123.13 

Mangrove forest (FF) 269.01 

The values above are estimated and extracted in the "Emission factor_v.2" workbook, and then 
they are recorded in the cells "B4", "B10" and "B16" respectively, of the "BIOMASS" worksheet 
tab in the "Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbooks. These values are then 
applied in the range "C9:C20" of the "EMISSION MONITORING PERIOD(EMP)" worksheet tab 
in the "Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbooks for estimating emissions. 
 

QA/QC 

procedures 

applied 

The QA/QC procedures consisted on the following: 

● SOPs were developed as described in Section 2.1 - National Forest Inventory. 
● A training on the SOPs was conducted prior to the field work. This training lasted for 

3 weeks, and consisted of training on the usage of all equipment and evaluating the 
specific skills of each participant, in order to determine the team and brigade leaders. 
On the start of the 2nd phase of the IFN (2017) an additional 1-week training was 
conducted, to refresh the participants and train any new members. 

● The supervisor of each inventory team conducted a remeasurement of 4 trees per 
plot which means 16 trees per cluster. This served to ensure that the SOPs were 
adequately implemented. 

● An independent measurement of 10% of the plots. This activity was conducted by 
technicians of the National Directorate of Forests, who had participated in the 
Provincial Inventories of Gaza and Cabo Delgado. Diameter error must be below 10%. 

● The adequacy of the allometric models, including root-to-shoot ratios used was 
confirmed by experts of the Faculty of Agronomy and Forest Engineering (FAEF) and 
the Department of Biology Sciences (DCB) of the University Eduardo Mondlane 
(UEM). 

● The World Bank conducted two regular supervision missions of the National Forest 
Inventories to confirm the adequate implementation of the SOPs and suggest areas 
for improvement.  The report can be found here. 

● An independent expert (Jim Alegria, ex-US Forestry Service) was hired in order to 
evaluate the methodology for the inventory and support in the estimation step.  The 
report can be found here. 

 
30 Stringer, C. E.; Trettin, C. C.; Zarnoch, S. J. and Tang, W. 2015. Carbon stocks of mangroves within the 
Zambezi River Delta, Mozambique. Forest Ecology Management 354:139–148. 

https://fnds.gov.mz/mrv/index.php/documentos/relatorios/41-relatorio-de-inventario-florestal-da-zambezia-actualizado/file
https://www.dropbox.com/s/wemezl65v92yfu0/Emission%20factor_v.2.xlsx?dl=0
https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
https://www.dropbox.com/s/u0k9n709tr2c80j/MOZ_Acompanhamento%20IFN_Relat%C3%B3rio_IR_Sept7-FINAL.docx?dl=0
https://www.dropbox.com/s/nljyabynoo12fjj/Final_Report_Alegria.pdf?dl=0


 

115 

ER MR template - Version 2.3 

Uncertainty 

associated with 

this parameter: 

 

Forest 
type 

Uncertainty estimate 
(confidence interval at 

95%) 

FSD 19.72% 

FSSV 18.33% 

FF 8.00% 
 

Any comment: - 

 

Parameter: BGBbefore,j 

Description: Belowground biomass of forest type j before conversion,  

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for developing 

the data 

including the 

spatial level of 

the data (local, 

regional, 

national, 

international):  

For semi-deciduous and evergreen forest, data are from the Zambézia Forest Inventory. It 
includes data that was collected in Zambézia province during the NFI, in 2017 and 2018. Please 
refer to parameter AGBbefore,j for more information.  

For mangrove forests, please refer to parameter AGBbefore,j for more information. 

 

Spatial level: Regional 

Value applied:  

Semi-deciduous forest (FSD) 49.95 

Evergreen forest (FSSV) 42.06 

Mangrove forest (FF) 85.43 

The values above are estimated and extracted in the workbook "Emission factor_v.2" and then 
they are recorded in the cells "B46", "B52" and "B58" respectively, of the "BIOMASS" 
worksheet tab in the "Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbooks. These values are then 
applied in the range "E9:E20" of the "EMISSION MONITORING PERIOD(ERL)" worksheet tab in 
the "Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbooks for estimating emissions. 
 

QA/QC 

procedures 

applied 

Please see section QA/QC procedures under parameter AGBbefore,j. 

Uncertainty 

associated with 

this parameter: 

 

Forest 
type 

Uncertainty estimate  
(confidence interval at 95%) 

FSD 16.58% 

FSSV 16.71% 

FF 10.00% 
 

Any comment: - 

 

https://www.dropbox.com/s/wemezl65v92yfu0/Emission%20factor_v.2.xlsx?dl=0
https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
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Parameter: AGBafter,i 

Description: Aboveground biomass of non-forest type i after conversion 

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

for 

developing 

the data 

including the 

spatial level 

of the data 

(local, 

regional, 

national, 

international):  

For cropland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 5 are used 
because, unfortunately, there aren't country-specific data. The agricultural land in Mozambique 
is mostly under the annual-crop farming practices that drive conversion of forest land to 
agricultural lands. So, according to 2006 IPCC GL (Volume 4, Chapter 5, Section 5.28), for lands 
planted in annual crops, the default value of growth in crops planted after conversion is 5 
tonnes of C per hectare, based on the original IPCC Guidelines recommendation of 10 tonnes of 
dry biomass per hectare (dry biomass has been converted to tonnes carbon in Table 5.9) (2006 
IPCC, Volume 4, Chapter 5, Section 5.28). 

For grassland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 6 are used 
because, unfortunately, there aren't country-specific data. As the climate in most of 
Mozambique is tropical dry to subtropical dry, the value of peak-above ground biomass for 
tropical dry of TABLE 6.4 is assumed. 

For other lands: No default values exist for these conversions. 

Spatial level: International 

Value applied:  

Cropland (C) 10 

Grassland (P) 2.3 

Other lands (A|O|U) 0.0 

The values above are recorded in the ranges "B5:B9", "B11:B15" and "B17:B21" of the 
"BIOMASS" worksheet tab in the "Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbook. These values are then applied 
in the range "D9:D20" of the "EMISSION MONITORING PERIOD(ERL)" worksheet tab in the 
"Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbook for estimating emissions. 

QA/QC 

procedures 

applied 

The adequacy in the use of these default values was confirmed with the experts in GHG 
Inventory in DINAB.  

Uncertainty 

associated 

with this 

parameter: 

 

Non-forest type 
Uncertainty estimate  

(confidence interval at 
95%) 

Cropland (C) 75.00% 

Grassland (P) 75.00% 

Other lands 
(A|O|U) 

- 

 
Any 

comment: 

- 

 

Parameter: BGBafter,i 

Description: Belowground biomass of non-forest type i after conversion 

Data unit: tons of dry matter per ha 

Source of data 

or description 

of the method 

For cropland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 5 are used 
because, unfortunately, there aren't country-specific data. Tier 2 may modify the assumption 
that carbon stocks immediately following conversion are zero. In this case, it is assumed that 

https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
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for 

developing 

the data 

including the 

spatial level 

of the data 

(local, 

regional, 

national, 

international):  

conversion leads to annual croplands and in the case the carbon stock in biomass after one year 
for annual crops provided in TABLE 5.9 is used. 

For grassland: The values and assumptions of 2006 IPCC GL, Volume 4, Chapter 6, TABLE 6.1 and 
TABLE 6.4 are used because, unfortunately, there aren't country-specific data. As the climate in 
most of Mozambique is tropical dry to subtropical dry, the value for semi-arid grassland in 
tropical dry climate zone is used, therefore a root-shoot ratio of 2.8 (TABLE 6.1) is applied to 
the value of peak above-ground biomass, 2.3 tonnes of dry biomass per hectare (TABLE 6.4), 
generating the expected values 6.4 tonnes of dry biomass per hectare.  

For other lands: No default values exist for these conversions. 

Spatial level: International 

Value applied:  

Cropland (C) 0.00 

Grassland (P) 6.44 

Other lands (A|O|U) 0.00 

 
The values above are recorded in the ranges "B47:E51", "B53:B57" and "B59:B63" of the 
"BIOMASS" worksheet tab in the "Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbooks. These values are then 
applied in the range "F9:F20" of the "EMISSION MONITORING PERIOD(ERL)" worksheet tab in 
the "Outside_ZILMP_Emissions_Calculations_MR_(2019)" and 
"Outside_ZILMP_Emissions_Calculations_MR_(2020)" workbooks for estimating emissions. 
 

QA/QC 

procedures 

applied 

The adequacy in the use of these default values was confirmed with the experts in GHG 
Inventory in DINAB. 

Uncertainty 

associated 

with this 

parameter: 

 

Non-forest type 
Uncertainty estimate  

(confidence interval at 
95%) 

Cropland (C) - 

Grassland (P) 121.04% 

Other lands 
(A|O|U) 

- 

 

Any 

comment: 

- 

 

1.1.6 Monitored Data and Parameters  

Parameter: A(j,i)MP 

Description: Area converted from forest type j to non-forest type i during the Monitoring Period. 

Data unit: hectare per year. 

Value monitored during 

this Monitoring / 

Reporting Period: 

 

Type of change 2019 2020 Total 

Semi-deciduous forest to cropland 4,837.58 15,946.77 20,784.35 

Semi-deciduous forest to grassland 12.80 0.00 12.80 

Semi-deciduous forest to other lands 0.00 0.00 0.00 

Evergreen forest to cropland 867.21   2,568.30 3,435.51 

Evergreen forest to grassland 0.00 0.00 0.00 

Evergreen forest to other lands 0.00 0.00 0.00 

https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
https://www.dropbox.com/scl/fi/9ybz0i8ky6jvf8pn33bsk/Outside_ZILMP_Emissions_Calculations_MR_-2019.xlsx?dl=0&rlkey=lfkdz3opg86xldpaszt6q8qze
https://www.dropbox.com/scl/fi/rv1wevyqwcblbhiz78dps/Outside_ZILMP_Emissions_Calculations_MR_-2020.xlsx?dl=0&rlkey=bdbb00xj3ksox4v2mhrmf8irq
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Mangrove forest to cropland 0.00 0.00 0.00 

Mangrove forest to grassland 0.00 0.00 0.00 

Mangrove forest to other lands 0.00 0.00 0.00 

    
 

Source of data and 

description of 

measurement/calculation 

methods and procedures 

applied:  

(i) Source 

Activity data used for the monitoring period are obtained from a combination of an annual wall-

to-wall deforestation map with sampling to generate deforested area estimates through a 

stratified estimator. 

 

(ii) Variable of interest 

The variable of interest are all the transitions specified above. It is important to note that the 

variables of interest are not aligned to the strata as this is not required. Strata is linked to the 

likelihood of presence of deforestation events, whereas the variable of interest is linked to the 

possible transitions of deforestation per forest type and post-deforestation type.  

 

(iii) Annual deforestation map 

The workflow used to produce annual deforestation map (2019 and 2020 separately) for the 
area outside the scope of ZILMP follows the steps below: 

1. Produce two Sentinel-2 satellite imagery composites for the monitoring area, containing all 
images of wet season (i.e. January - May). For 2019 deforestation map, the first composite 
comprises the period between January 2019 to May 2019 denoted as the reference period 
and the second composite comprises the period from January 2020 to May 2020, referred 
as actual period for 2019. For 2020 deforestation map, the first composites (reference 
period) comprises the period between January 2020 to May 2020 and November 2020the 
second composite (actual period) comprises the period from January 2021 to May 2021. 
The reason behind the selection of January - May as a reference and actual period of 
monitoring resides on the fact that it is the wet season, where the NDVI stability is very high 
in relation to the dry season, which starts in June to October, when most trees lose their 
foliage and makes it difficult the analysis of deforestation.  

2. Generate image features from reference period and actual period from the composites 
generated in previous step, to identify changes in forest cover. The image features have 
different vegetation indexes, namely, NDVI, EVI, SAVI, NBR, NDWI with respective sub-
products such as NDVI 90th percentile, Normalized NDVI, and variation on NDVI.  
 

3. Generate training data on classes of deforestation, stable forest and stable non-forest by 
visual interpretation of composites from the reference and actual periods, and NDVI change 
detection image. The NDVI change detection image is a result of the difference of NDVI 
from the composites of reference and actual periods. The calculated NDVI change detection 
image helps the interpreter to locate where the changes of forest cover are occurring. 

 
4. Produce a categorical deforestation map from training data and image features through a 

process of classification using Random Forest classifier. The Categorical deforestation map 
includes non-forest stable and stable forest classes. Because errors of omission of 
deforestation have a very large impact on the final estimates, it is important to reduce these 
errors as much as possible. 

 
5. To improve the efficacy of the sampling the deforestation class on the map is reclassified 

as: 
a) High probability deforestation (cluster of more than 10 pixels of deforestation, 

corresponding to at least 40% of one hectare);  
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b) Low probability of deforestation (cluster of less than 10 pixels and greater than 6 pixels, 
corresponding at least 24%- to 40% of one hectare) and;  

c) Non-forest (cluster of less than 6 pixels, corresponding to less than 20% of a hectare).  
 

6. To reduce the risk of omission errors, a Buffer of 40 meters is added around the high 
probability of deforestation class. The result is a deforestation map with five classes: High 
probability of deforestation; buffer; low probability of deforestation; stable forest and 
stable non-forest. 

 

(iv) Sampling design 

Sampling method 

Monitoring of activity data for annual reporting is conducted using a stratified estimator, where 
deforestation map (which includes classes of forest and non-forest) is used for stratification and 
reference-sampling units are used for estimate activity data and associated confidence 
intervals. 

 

Sample size determination 

The sample size n was determined from the equation: 

𝑛 =
(∑ 𝑊𝑖𝑆𝑖)

2

[𝑆(𝑂̂)]
2

+ (
1
𝑁

) ∑ 𝑊𝑖𝑆𝑖

≈ (
∑ 𝑊𝑖𝑆𝑖

𝑆(𝑂̂)
)

2

 Equation 24 

Where: 

N Number of units in the ROI 

S(Ô) Standard error of the estimated overall accuracy that we would like to 
achieve 

Wi Mapped proportion of area of class i; and 

Si Standard deviation of stratum i. 

 

The standard deviation of stratum i is given by the formula: 

𝑆𝑖 = √𝑈𝑖(1 − 𝑈𝑖) Equation 25 

Where: 

Ui Proportion of area of deforestation in stratum i. 

 

In order to obtain approximate values of proportion of deforestation in each stratum (Ui), a 
pilot sampling is conducted. This pilot consists of 100 sample units per stratum. 

 

Sample units per stratum 

After the pilot sampling, sample units may need to be added to each stratum, in order to achieve 
20% relative margin error at 95% confidence level. It was decided to use the Optimum (Neyman) 

allocation for each change stratum, where the stratum standard deviation 𝑆𝑖 = √𝑈𝑖 ∙ (1 − 𝑈𝑖) 

increases the number of plots (ensuring larger numbers of plots in rare classes or strata) and 
sampling unit costs are constant: 
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𝑛𝑖 = 𝑛
𝑤𝑖 ∙ 𝑆𝑖

∑ 𝑤𝑖 ∙ 𝑆𝑖
𝐼
𝑖=1

 Equation 26 

 

And for each stable stratum, the proportional allocation is applied if deforestation omission 
errors are completely absent from these strata. In stratified sampling the sample size for 
proportional allocation is given by: 

𝑛𝑖 = 𝑛 ∙ 𝑤𝑖  Equation 27 

 

The number of reference points is presented in Annex-Table 10. 

Annex-Table 10: Number of reference sampling units per map stratum for monitoring period 
(2019 and 2020).. 

Stratum 
Number of sample 
units (2019) 

Number of sample 
units (2020) 

High probability of deforestation 100 100 

40 m Buffer 100 100 

Low probability of deforestation 100 100 

Forest 100 100 

Non-forest 100 100 

Total 500 500 

 

(v) Response design 

Sampling unit and spatial support 

The sampling unit is a 20 m pixel of the stratification map that was produced. The spatial support 
used is a 100m x 100m plot (1ha). Each Spatial sampling unit contains an internal grid of 5 x 5 
points (20m x 20m grid) to aid in the labelling attribution (Annex-Figure 6). 

 

Source of reference data 

Each sampling unit was evaluated using Collect Earth (http://www.openforis.org/). This tool 
enables access to high-resolution images in Google Earth, Bing Maps and Planet Labs, as well as 
a medium resolution image repository available through Google Earth Engine Explorer and Code 
Editor (Landsat and Sentinel-2). The tool enables to display digital forms designed to collect the 
Land-Use Land Cover Change and Forestry (LULCCF) information on the sampling points (Annex-
Figure 7). The Earth Engine Code Editor facilitates the interpretation of the vegetation type and 
the determination of LULC changes, by displaying the historical MOD13Q1 (NDVI 16-day Global 
Modis 250 m) graphic as well as monthly mosaics of Sentinel-2 images. The main source of data 
to identify changes in land cover, is Sentinel-2 15 days TOA reflectance composites. However, 
Planet data is also used in cases of doubt or excessive cloud cover with Sentinel-2. 

 

Reference labelling protocol 

The activity data was generated considering the national land use and land cover classification 
system, which reflects the six broad IPCC Land Use categories. 

A set of hierarchical rules were established and used to determine the LULCCF category based 
on a certain percentage and taking into account the national forest definition as well (Annex-
Figure 8). A single land use class is easier to classify, but it becomes challenging when there is a 
combination of two or more land use classes within the area of interest. Thus, this is where the 
hierarchical rules are important to determine the land use. Any sampling unit that has 30% of 

http://www.openforis.org/
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tree canopy cover is considered a forest, according to the national forest definition, even if it 
has more than 20% of settlements, crops or other land use, the forest is priority.  

In the case the sampling unit was classified as forest land and different forest types were present 
in the sampling unit, a majority rule was used in this case, i.e. the largest forest cover is 
considered as forest type within the plot. 

 

(vi) Analysis 

Applying the methodology described in Olofsson et al. (2014)31 and the GFOI MGD the 
estimations of the areas corresponding to land‐use and land‐cover change categories, more 
specifically the activity data for deforestation, in the framework of this stratified random 
sampling approach (based on the visual assessment of the 1 ha plots) was based on assessments 
of area proportions.  A sample error matrix is constructed where the map classes (h=1, 2,…,q) 
are represented by rows and the reference data (k=1, 2,…,q) by columns as shown in Annex-
Table 11.  

 

Annex-Table 11: Error matrix of area proportions. 

Map data 

Reference data 

Total  

User’s 

accuracy (Û𝑖) Deforestation Stable 

forest 

Stable 

non-

forest High 

probability of 

deforestation 

40 m 

Buffer  

Low 

probability of 

deforestation 

High 

probability of 

deforestation  

𝑝̂11 𝑝̂12  𝑝̂13 𝑝̂14 𝑝̂15 𝑝̂1.  

       
𝑝̂11/𝑝̂1. 

40 m Buffer  
𝑝̂21 𝑝̂22  𝑝̂23 𝑝̂24 𝑝̂25 𝑝̂2.  

     
𝑝̂22/𝑝̂2. 

Low 

probability of 

deforestation 

𝑝̂31 𝑝̂32  𝑝̂33 𝑝̂34 𝑝̂35 𝑝̂3.  

    
𝑝̂33/𝑝̂3. 

Stable forest 
𝑝̂41 𝑝̂42 𝑝̂43 𝑝̂44 𝑝̂45 

𝑝̂4.      
𝑝̂44/𝑝̂4. 

Stable non-

forest 
𝑝̂51 𝑝̂52 𝑝̂53 𝑝̂54 𝑝̂55 

𝑝̂5.      
𝑝̂55/𝑝̂5. 

Total  𝑝̂.1 𝑝̂.2  𝑝̂.3 𝑝̂.4 𝑝̂.5 1   

Producer’s 

accuracy (P𝑖)  

𝑝̂11/𝑝̂.1 𝑝̂22/𝑝̂.2 𝑝̂33/𝑝̂.3 𝑝̂44/𝑝̂.4 𝑝̂55/𝑝̂.5 

  

𝑂𝑣𝑒𝑟𝑎𝑙𝑙 𝑎𝑐𝑐𝑢𝑟𝑎𝑐𝑦 
(Ô ) 

= 𝑝̂11 + 
𝑝̂22 + 
𝑝̂33+ 

𝑝̂44+ 𝑝̂55 

The mean estimator for the area of each class can be directly obtained from the error matrix. 
Unbiased stratified estimators are provided using reference class area proportions (𝑝̂.k): 

𝑝̂∙𝑘 = ∑ 𝑤ℎ

𝐻

ℎ=1

∙  
𝑛ℎ𝑘

𝑛ℎ∙

= ∑ 𝑝̂ℎ𝑘

𝐻

ℎ=1

 Equation 28 

Where: 

 
31 Olofsson, P., Foody, G.M., Herold, M., Stehman, S.V., Woodcock, C.E., & Wulder, M.A. 2014. Good practices 
for estimating area and assessing accuracy of land change. Remote Sensing of Environment. 148:42-57. 
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𝑝̂∙𝑘  Area proportions of reference data class k. These proportions of reference data 
for deforestation classes as a whole are collapsed in three possible types of 
conversions/transitions from forest type j to non-forest type i, namely: 

● Broadleaved (Semi-) deciduous to Non-forest type i; 
● Broadleaved (Semi-) evergreen to Non-forest type i; and 
● Mangrove to Non-forest type i.  

 
Five types of non-forest land are considered: 

● Cropland (C); 
● Grassland (P); 
● Wetland (A); 
● Settlement (U); and 
● Other lands (O). 

wh Proportion of area mapped as class h; 
nhk Sample count at cell (h,k); 
nh. Sum of sample counts across row h; and 

𝑝̂ℎ𝑘  Proportion of area in cell (h,k). 

 

Once the estimated reference class area proportions (𝑝̂∙𝑘) are obtained, the mean total area 
per class is calculated by multiplying them with the total reporting area a: 

𝐴̂𝑗 = 𝑝̂∙𝑘 ∙ 𝑎 Equation 29 

 

The estimated standard error for the reference class area proportions was given by: 

𝑆(𝑝̂∙𝑗) = √∑ 𝑤ℎ
2

𝐻

ℎ=1

∙
𝑝̂ℎ𝑗 ∙ (1 − 𝑝̂ℎ𝑗)

𝑛ℎ∙ − 1
 Equation 30 

 

where the term inside the root is the variance of the reference class area proportion. 
Translated to actual area, 

𝑆(𝐴̂𝑗) = 𝑆(𝑝̂∙𝑗) ∙ 𝑎 Equation 31 

 

Given the confidence level (i.e., 95%, expressed as a fraction, that is, 0.95), the significance 
level is 𝛼 = 1 − 𝑐𝑜𝑛𝑓𝑖𝑑𝑒𝑛𝑐𝑒 𝑙𝑒𝑣𝑒𝑙, one must use Student’s t given 𝛼 and the degrees of 
freedom, 𝑑𝑓 = 𝑛ℎ∙ − 1. For large samples, 𝑑𝑓 → 1.96. Then the confidence interval of the 
estimated area per class was given by: 

𝐶𝐼(𝐴̂𝑗) = 𝑡𝛼,𝑑𝑓 ∙ 𝑆(𝑝̂∙𝑗) 

 
Equation 32 

The uncertainty, usually represented as a percentage, then becomes: 

𝑈(𝐴̂𝑗) =
𝐶𝐼(𝐴̂𝑗)

𝐴̂𝑗

∙ 100 Equation 33 

 

QA/QC procedures 

applied: 

The QA/QC procedures consisted on the following: 

● SOPs were developed as described in Section 2.1 - Satellite and land monitoring system 
and training; and  

● Interpretation is done by highly qualified professionals which are specialized in land 
cover interpretation with satellite imagery. They were trained and a robust control 
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system is in place to ensure that they are correctly calibrated throughout the data 
collection process.  

● All reference data interpreted as deforestation, and an additional 20% of the remaining 
reference data were evaluated. The quality control is carried out by two independent 
supervisors, who after the independent evaluation compare the two evaluations and 
consensually compile a single comment for each sample. The parameters to be taken 
into account in the evaluation for identifying errors are: a) the percentage of coverage 
for each element within the plot; b) the current land cover/land use class (levels 1 and 
2); c) the land cover/land use change class; d) the former land cover/land use class 
(levels 1 and 2); and e) the date of occurrence of land cover/land use change, or 
evidence date of remaining land cover/land use. If there are gross errors related to the 
parameters b), c) and d) in at least 20% of samples from the 20% mentioned initially, 
the respective interpreter should review all samples from the batch, otherwise the 
interpreter reviews only the samples evaluated by the supervisors, that present gross 
errors. On the other hand, in relation to all samples interpreted as deforestation, the 
interpreter reviews only the samples that present gross errors according to the 
evaluation from the supervisors. The process is cyclical until the interpreter achieves 
values less than 20% of gross errors in the batch. 

● The sampling design and estimation was reviewed by an international renowned 
expert (Steve Stehman), a statistics professor of State University of New York. 
 

Uncertainty for this 

parameter: 

 

Category 
change 

Uncertainty estimate 
(Confidence interval at 95%) 

2019 2020 

FSD>C 20.11% 17.33% 

FSD>P 196.48%  

FSSV>C 59.23% 50.70% 
 

Any comment: - 
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5.4  QUANTIFICATION OF EMISSION REDUCTIONS 

5.4.1 Reference level for the Monitoring / Reporting Period covered in this report 

 

 Year of 
Monitoring/Reportin
g period t 

Average annual 
historical 
emissions from 
deforestation 
over the 
Reference 
Period (tCO2-

e/yr) 

If applicable, 
average 
annual 
historical 
emissions 
from forest 
degradation 
over the 
Reference 
Period (tCO2-

e/yr) 

If 
applicable, 
average 
annual 
historical 
removals by 
sinks over 
the 
Reference 
Period 
(tCO2-e/yr) 

Adjustment, if 
applicable 
(tCO2-e/yr) 

Reference 
level (tCO2-

e/yr) 

2019 7,932,644.34 - - - 7,932,644.34 

2020 7,932,644.34    7,932,644.34 

Total 15,865,288.68 - - - 15,865,288.68 

 

5.4.2 Estimation of emissions by sources and removals by sinks included 

The following table shows the emissions results obtained per category changes from a forest type to a non-
forest type during the Monitoring Period. The emissions are generated relating the data and parameters 
described in Subsection 5.3.2 and summarized in the Annex-Table 12, by applying Equation 14.  

 

Annex-Table 12: Calculation of the emissions during the Monitoring Period. 

 

Category 
changes 

AGBbefore,j 

(tdm/ha) 
BGBbefore,j 

(tdm/ha) 
AGBafter,i 

(tdm/ha) 
BGBafter,i 

(tdm/ha) 

Year of Monitoring/Reporting Period 

2019 2020 

A(j,i)MP 
(ha) 

Emissions 
(tCO2e) 

A(j,i)MP 
(ha) 

Emissions 
(tCO2e) 

Semi-
deciduous 
forest to 
cropland 

144.69 49.95 10.00 0.00 4,837.58 1,539,260.21 15,946.77 5,074,071.90 

Semi-
deciduous 
forest to 
grassland 

144.69 49.95 2.30 6.40 12.80 4,100.98 0.00 0.00 

Semi-
deciduous 
forest to 
other lands 

144.69 49.95 0.00 0.00 0.00 0.00 0.00 0.00 

Evergreen 
forest to 
cropland 

123.13 42.06 10.00 0.00 867.21 231,927.06 2,568.30 686,864.57 
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Evergreen 
forest to 
grassland 

123.13 42.06 2.30 6.40 0.00 0.00 0.00 0.00 

Evergreen 
forest to 
other lands 

123.13 42.06 0.00 0.00 0.00 0.00 0.00 0.00 

Mangrove 
to 
cropland 

269.01 85.43 10.00 0.00 0.00 0.00 0.00 0.00 

Mangrove 
to 
grassland 

269.01 85.43 2.30 6.40 0.00 0.00 0.00 0.00 

Mangrove 
to other 
lands 

269.01 85.43 0.00 0.00 0.00 0.00 0.00 0.00 

Total  1,775,288.26  5,760,936.47 

 

 

 

Year of 
Monitoring/Reportin
g Period 

Emissions from 
deforestation (tCO2-

e/yr) 

If applicable, 
emissions from 
forest degradation 
(tCO2-e/yr)* 

If applicable, 
removals by 
sinks (tCO2-e/yr) 

Net emissions and 
removals (tCO2-

e/yr) 

2019 1,775,288.26 - - 1,775,288.26 

2020 5,760,936.47   5,760,936.47 

Total 7,536,224.72 - - 7,536,224.72 

 

5.4.3 Calculation of emission reductions 

 

Total Reference Level emissions during the Reporting Period (tCO2-e) 7,932,644.34 

Net emissions and removals under the ER Program during the 
Reporting Period (tCO2-e) 

2019 1,775,288.26 

2020 5,760,936.47 

Emission Reductions during the Reporting Period (tCO2-e) 2019 6,157,356.08 

2020 2,171,707.88 
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5.5  UNCERTAINTY OF THE ESTIMATE OF EMISSION REDUCTIONS 

Uncertainties were propagated using the Approach 1 of the 2019 Refinement to the 2006 IPCC GL, i.e. 

propagation of uncertainties. The following equations were used for addition or multiplication. 

For addition or subtraction: 

𝑈𝑡𝑜𝑡𝑎𝑙 =
√(𝑈1. 𝑥1)2 + ⋯ + (𝑈𝑖 . 𝑥𝑖)2 + ⋯ + (𝑈𝑛 . 𝑥𝑛)2

|𝑥1 + ⋯ + 𝑥𝑖 + ⋯ + 𝑥𝑛|
 

                                         

                                        Equation 34 

Where: 

𝑈𝑖  The percentage uncertainties associated with each of the quantities; 

𝑋𝑖  Quantities to be combined; xi may be a positive or a negative number; and 

𝑈𝑡𝑜𝑡𝑎𝑙  The percentage uncertainty in the sum of the quantities (half the 95 percent confidence 
interval divided by the total (i.e., mean) and expressed as a percentage) 

 

For multiplication: 

𝑈𝑡𝑜𝑡𝑎𝑙 = √𝑈1
2 + ⋯ +𝑈𝑖

2 + ⋯ + 𝑈𝑛
2 

                                         

                                        Equation 35 

 

Where: 

𝑋𝑖  The percentage uncertainties associated with each of the quantities; and 

𝑈𝑡𝑜𝑡𝑎𝑙  The percentage uncertainty in the product of the quantities (half the 95 percent confidence 
interval divided by the total and expressed as a percentage) 

 

 

Uncertainty of Reference Level emissions during the Monitoring Period (%) 19.34 

Uncertainty of net emissions and removals under the ER Program during the Monitoring 
Period (%) 

2019 23.99 

2020 22.07 

Uncertainty of Emission Reductions during the Reporting Period (%) 2019 25.85 

2020 91.74 

 


